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General Tender Information 

(1) GENERAL TENDER INFORMATION 
TENDER DETAILS  

Tender advertising date 17 MARCH 2023 

Tender closing date 19 APRIL 2023 

Tender closing time 12h00 

Estimated CIDB contractor 

grading designation 

7CE or higher 

Technical contact person Mr N Nkopane  

051 603 1408 

nkopanen@senqu.gov.za,  

SCM contact person Mrs N Mtwebana 

051 603 1355  

mtwebanan@senqu.gov.za 

CLARIFICATION MEETING  

Nature of meeting Compulsory 

X 

Non-Compulsory 

 

Date and time of meeting 28 MARCH 2023 at 10:00AM 

Venue of Meeting 19 Murray Street, Lady Grey, 9755 Senqu LM Offices 

TENDER SUBMISSION DETAILS  

Tender box address Senqu Municipality, 19 Murray Street, Lady Grey 

Tender submission process The Tender Document (which includes the Form of Offer and 

Acceptance) completed in all respects, plus any additional 

supporting documents required, must be submitted in a sealed 

envelope with the name and address of the tenderer, the tender No. 

and title, and the closing date indicated on the envelope.  The sealed 

envelope must be inserted into the tender box before closing time. 

If the tender offer is too large to fit into the abovementioned box or 

the box is full, please enquire at the public counter for alternative 

instructions. The onus remains with the tenderer to ensure that the 

tender is placed in either the original box or as alternatively 

instructed. 
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T1.1 Tender Notice and Invitation to Tender 
 

SENQU LOCAL MUNICIPALITY 

INVITES YOU TO SUBMIT AN OFFER FOR THE FOLLOWING TENDER:   

TENDER NUMBER: 07/2022-2023T 

TENDER TITLE Construction of 13km Paved Streets & Storm water channels in Lady Grey 

Ward 14 (Phase 1 - 6km) 

CLOSING DATE 17 March 2023 

CLOSING TIME 12h00 PM 

ADDRESS OF MUNICIPALITY Senqu Municipality, 19 Murray Street, Lady Grey 

NON-REFUNDABLE TENDER FEE N/A 

DATE OF CLARIFICATION MEETING 28 MARCH 2023 at 10:00AM 

NATURE OF CLARIFICATION MEETING Compulsory 

TIME OF CLARIFICATION MEETING 14h00 

VENUE OF CLARIFICATION MEETING Senqu Municipality, 19 Murray Street, Lady Grey 

CIDB REQUIREMENTS It is estimated that bidders should have a CIDB contractor grading of 7CE or 

higher 

TECHNICAL ENQUIRIES Mr N Nkopane/ Mr SS Fojile                                                                           

051 603 1408                                                                          

nkopanen@senqu.gov.za, fojiles@senqu.gov.za 

SCM ENQUIRIES Mrs N Mtwebana    

051 603 1355                                                                    

mtwebanan@senqu.gov.za 

  

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Points for historically disadvantaged persons 

by unfair discrimination based on race, gender 

or disability 

10 

Points for Locality (Contractors domiciled in 

the Senqu Local Municipality) 

10 

Points for Locality (Contractors domiciled in 

the Joe Gqabi District Municipality) 

5 

Points for Locality (Contractors domiciled in 

the Eastern Cape Province) 

2 

Points for Locality (Contractors domiciled 

outside the Eastern Cape Province) 

0 

Total points for Price and B-BBEE must not 

exceed 

100 

 

 

TENDER VALIDITY PERIOD 84 days 
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Tenders may only be submitted on the bid documentation provided by the municipality. The completed original  
tender document and all supporting documentation shall be placed in a single sealed envelope clearly marked with  
the name and address of the tenderer, the tender number and title, and the closing date indicated on the envelope 
and deposited in the tender box at the address, and by the date and time stated above. No faxed or e-mailed  
documents will be accepted. The Senqu Municipality does not bind itself to accept the lowest tender or any other  
tender and reserves the right to accept the whole or part of the tender. Tenders will be opened in public as soon as  
practical after the closing time.  
 
Tender documents will be available on the municipal the website: http://www.senqu.gov.za; 
 
Tender enquiries can be made to the parties as stated above. 
 
A clarification meeting as stated above will be held on the date and time at the venue stated above.  
 
Tenders must be compliant with all bid requirements stated in the tender document. Bidders are specifically  
referred to the requirements of the Preferential Procurement Regulations, 2022, including but not limited to pre-
qualification criteria, functionality, eligibility, statutory, local content, compulsory sub-contracting, other objective,  
and price and preference criteria as stated in the tender document. If applicable, only locally produced, or  
manufactured goods meeting the stipulated minimum threshold for local production and content, will be considered.  
Tenderers’ attention is drawn to the registration requirements in the tender documents in respect of registration on  
the municipal supplier database, Central Suppliers’ Database, Construction Industry Development Board (if  
applicable), etc. 
 
…………………………………….. 
N. NYEZI 
ACTING MUNICIPAL MANAGER 
17th March 2023 
  

http://www.senqu.gov.za/
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CLARIFICATION MEETING VENUE: SENQU MUNICIPALITY LADY GREY 
MAIN OFFICES AT 19 MURRAY STREET (CNR BRUMMER ROAD): -
30.709750879587563, 27.214706382324607 
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T1.2 Tender Data 
 
The conditions of tender are the Standard Conditions of Tender as contained in Annex C of Government Gazette 
No. 42622 of 8 August 2019, Construction Industry Development Board (CIDB) Standard for Uniformity in 
Construction Procurement. (see www.cidb.org.za) which are reproduced without amendment or alteration for the 
convenience of tenderers as an Annex to this Tender Data. 
 
The Standard Conditions of Tender make several references to the Tender Data for details that apply specifically 
to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency 
between it and the standard conditions of tender. Each item of data given below is cross-referenced to the clause 
in the Standard Conditions of Tender to which it mainly applies. 
 
The following variations, amendments and additions to the Standard Conditions of Tender as set out in the 
Tender Data below shall apply to this tender: 
 
Clause Tender Data 
number 

C.1 General 
C.1.1 Actions 
C.1.1.1  

 
The parties agree that this tender, its evaluation and acceptance and any resulting contract 
shall also be subject to the Employer’s Supply Chain Management Policy (‘SCM Policy’) that 
was applicable on the date the bid was advertised. Please refer to this document contained 
on the Employer’s website.  
 
Abuse of the supply chain management system is not permitted and may result in the tender 
being rejected, cancellation of the contract, restriction of the supplier, and/or the exercise by 
the Employer of any other rights and remedies available to it as described in the SCM Policy. 
 
The Employer is the Senqu Municipality, represented by the Director: Technical Services. 

 
In addition to the above, the following further documents are part of the tender: 
 
 
VOLUME 1:  Part T1: Tendering procedures; and Part T2: Returnable documents 
 
VOLUME 2:  Part C1: Agreement and Contract Data; Part C2: Pricing data 
 
VOLUME 3:  Part C3: Scope of Work; and Part C4: Site information 
 
VOLUME 4:  Drawings (listed in C3.2 Engineering) 
 
VOLUME 5 : The General Conditions of Contract for Construction Works, Third Edition, 2015, 

prepared by the South African Institution of Civil Engineering (SAICE). This publication 
is available and tenderers must obtain copies at their own cost from the South African 
Institution of Civil Engineering (SAICE), Private Bag X200, Halfway House 1685, Tel: 
(011) 805 5947, Fax: (011) 805 5971, e-mail: civilinfo@saice.org.za. 

 
VOLUME 6 : The SANS Standardised Specifications for Civil Engineering Construction prepared by 

Standards South Africa. These publications are available and tenderers must obtain 
copies at their own cost from Standards South Africa, Private Bag X191, PRETORIA, 
0001. 

 
Volumes 5 and 6 may also be inspected, by appointment, at the offices of the Employer’s agent 
during normal office hours. 
 
 

  

http://www.cidb.org.za/


Tender No: 07 / 2022 – 2023T 
CONSTRUCTION OF INTERLOCK PAVED STREETS IN KHEWZI NALEDI 

(STEVE TSWETE) W 14 (CONSTRUCTION OF 13KM PAVED STREETS & STORM 
WATER CHANNELS IN LADY GREY WARD 14 PHASE 1 - 6KM) 

9 
Tender  T1.2 
Part T1: Tendering procedures  Tender Data 

 
C.1.4 Communication and employer’s agent 
 

Name SK Anthony or Contact Mr M. Ndabeni  

Designation Project Leader / Engineer / Director 

Address: 73 Blakeway Road, Mthatha, 5099 

Tel: 047 531 0624 

Fax: 086 546 7094 

Email info@uphuhlisonohlumo.co.za or uphuhlisonohlumo@gmail.com  

 
 Communication with the employer 
 

Delete the first sentence of the clause and replace with the following: 
Verbal or any other form of communication, from the Employer, its employees, agents, or advisors 
during clarification meetings or at any other time prior to the award of the Contract, will not be 
regarded as binding on the Employer, unless communicated by the Employer in writing to suppliers 
by its Bid Adjudication Committee or its nominee. All communication with the Employer must be 
directed to the person and details noted below: 

 

Name Mrs N Mtwebana 

Designation SCM 

Address: 19 Murray Street 

Lady Grey 

9755 

Tel: 051 603 1355 

Fax:  

Email mtwebanan@senqu.gov.za 

 
C.1.5 Cancellation and Re-Invitation of Tenders 
  

e)  the parties are unable to negotiate market related pricing. 
 
C.1.6.2 Competitive negotiation procedure 
  
 A competitive negotiation procedure will not be followed. 
 
C.1.6.3 Proposal procedure using the two-stage system 
  
 A two-stage system will not be followed. 
 
C.1.6.5 Objections, complaints, queries and disputes/ Appeals in terms of Section 62 of the Systems 

Act/ Access to court 
 
C.1.6.5.1 Disputes, objections, complaints and queries 

In terms of Regulations 49 and 50 of the Local Government: Municipal Finance Management Act, 56 
of 2003 – Municipal Supply Chain Management Regulations (Board Notice 868 of 2005): 

a) Persons aggrieved by decisions or actions taken by the Municipality in the implementation of 
its supply chain management system, may lodge within 14 days of the decision or action, a 
written objection or complaint or query or dispute against the decision or action.  

 
C.1.6.5.2 Appeals 

a) In terms of Section 62 of the Local Government: Municipal Systems Act, 32 of 2000 a person 
whose rights are affected by a decision taken by the Municipality, may appeal against that 
decision by giving written notice of the appeal and reasons to the Municipal Manager within 
21 days of the date of the notification of the decision. 

b) An appeal must contain the following: 
i) Must be in writing 
ii) It must set out the reasons for the appeal 
iii) It must state in which way the Appellant’s rights were affected by the decision; 
iv) It must state the remedy sought; and 
v) It must be accompanied with a copy of the notification advising the person of the decision 

c) The relevant Municipality appeal authority must consider the consider the appeal and may 
confirm, vary or revoke the decision that has been appealed, but no such revocation of a 
decision may detract from any rights that may have accrued as a result of the decision. 

 

mailto:info@uphuhlisonohlumo.co.za
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C.1.6.5.3 Right to approach the courts and rights in terms of Promotion of Administrative Justice Act, 3 

of 2000 and Promotion of Access to Information Act, 2 of 2000 
 The sub- clauses above do not influence any affected person’s rights to approach the High Court at 

any time or its rights in terms of the Promotion of Administrative Justice Act (PAJA) and Promotion of 
Access to Information Act (PAIA). 

 
C.1.6.5.4 All requests referring to sub clauses C.1.6.5.1 to C.1.6.5.3 must be submitted in writing to: 

The Acting Municipal Manager  

Via hand delivery at: Senqu Municipality, 19 Murray Street, Lady Grey 

Via post at: Private Bag X003, Lady Grey, 9755 

Via fax at: 051 603 0445  

Via email at: nyezin@senqu.gov.za 

 
C.1.7 Senqu Municipality Supplier Database Registration 

Tenderers are required to be registered on the Employer’s Supplier Database as a service provider. 
Tenderers must register as such upon being requested to do so in writing and within the period 
contained in such a request, failing which no orders can be raised or payments processed from the 
resulting contract. In the case of Joint Venture partnerships this requirement will apply individually to 
each party of the Joint Venture. 

 
Tenderers who wish to register on the Employer’s Supplier Database may collect registration forms 
from the Senqu Municipality at 19 Murray Street, Lady Grey (Tel 051 603 0019).). Registration forms 
and related information are also available on the SM’s website by following the link alongside – 
https://www.senqu.gov.za/supplier-registration-forms/. 
 
It is each tenderer’s responsibility to keep all the information on the Supplier Database updated. 
 

C.1.8 National Treasury Web Based Central Supplier Database (CSD) Registration 
Tenderers are required to be registered on the National Treasury Web Based Central Supplier 
Database (CSD) as a service provider. Tenderers must register as such upon being requested to do 
so in writing and within the period contained in such a request, failing which no orders can be raised 
or payments processed from the resulting contract. In the case of Joint Venture partnerships this 
requirement will apply individually to each party of the Joint Venture. 
 
Tenderers who wish to register on the National Treasury Web Based Central Supplier Database 
(CSD) may do so via the web address https://secure.csd.gov.za. 
 
It is each tenderer’s responsibility to keep all the information on the National Treasury Web Based 
Central Supplier Database (CSD) updated. 

  

https://www.senqu.gov.za/supplier-registration-forms/
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C.2 Tenderer’s obligations 
 
C.2.1 Eligibility 
 
C.2.1.1  

Tenderers must submit a tender offer that complies in all aspects to the conditions as detailed in this 
document.  Only those tenders that comply in all aspects with the tender conditions, specifications, 
pricing instructions and contract conditions will be declared responsive. 
 
Add the following after C.2.1.2: 

C.2.1.3 Only those tender submissions from which it can be established that a clear and unambiguous offer 
has been made to the Employer, by whom the offer has been made and what the offer constitutes, 
will be declared responsive. 
 

C.2.1.4 Only those tenders that satisfy the following criteria will be declared responsive:  
 

C.2.1.4.1 Construction Industry Development Board (CIDB) Registration 
 Only those tenders submitted by tenderers who are registered, or capable of being registered, with an 

active status with the CIDB, in a contractor grading designation equal to or higher than a contractor grading 
designation determined in accordance with the sum tendered, or a value determined in accordance with 
Regulation 25 (1B) or 25 (7A) of the Construction Industry Development Regulations, for a CE class of 
construction work, will be declared responsive.  

 
 Joint Ventures are eligible to submit tenders provided that: 

a) every member of the joint venture is registered with an active status with the CIDB; 
b) the lead partner has a contractor grading designation of not lower than one level below the required 

grading designation in the CE class of construction work; and 
c) the combined contractor grading designation calculated in accordance with the Construction Industry 

Development Regulations is equal to or higher than a contractor grading designation determined in 
accordance with the sum tendered for a CE class of construction work or a value determined in 
accordance with Regulation 25 (1B) or 25 (7A) of the Construction Industry Development Regulations. 

 
For alpha-numerics associated with the contractor Grading Designations see Annex G attached. 
 

C.2.1.4.2 Compliance with requirements of SM SCM Policy and procedures 
 Only those tenders that are compliant with the requirements below will be declared responsive: 

a) A completed Compulsory Enterprise Questionnaire to be provided (applicable schedule to be 
completed); 

b) A completed Certificate of Independent Bid Determination to be provided and which does not 
indicate any non-compliance with the requirements of the schedule (applicable schedule to be 
completed); 

c) A completed Certificate of Authority for Partnerships/ Joint Ventures/ Consortiums to be 
provided authorising the tender to be made and the signatory to sign the tender on the partnership 
/joint venture/consortium’s behalf (applicable schedule to be completed); 

d) A copy of the partnership / joint venture / consortium agreement to be provided;  
e) A completed Declaration – Conflict of Interest and Declaration of Bidder’s past Supply Chain 

Management Practices to be provided and which does not indicate any conflict or past practises 
that renders the tender non-responsive based on the conditions contained thereon (applicable 
schedules to be completed); 

f) A completed Declaration of Interest – State Employees to be provided and which does not 
indicate any non-compliance with the legal requirements relating to state employees (applicable 
schedule to be completed); 

g) The tenderer (including any of its directors or members), has not been restricted in terms of abuse 
of the Supply Chain Management Policy; 

h) The tenderer’s tax matters with SARS are in order, or the tenderer is a foreign supplier that is not 
required to be registered for tax compliance with SARS; 

i) The tenderer is not an advisor or consultant contracted with the Employer whose prior or current 
obligations creates any conflict of interest or unfair advantage;  

j) The tenderer is not a person, advisor, corporate entity or a director of such corporate entity, 
involved with the bid specification committee; 

k) A A completed Municipal Accounts’ Status schedule to be provided and which does not indicate 
any details that prevents the award of the tender based on the conditions contained thereon 
(applicable schedules to be completed); 
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l) The tenderer (including any of its directors or members), has not been found guilty of contravening 
the Competition Act 89 of 1998, as amended from time to time; 

m) The tenderer (including any of its directors or members), has not been found guilty on any other 
basis listed in the SCM Policy. 
 

C.2.1.4.3  Minimum score for functionality  
 Only tenderers who achieve the minimum score for functionality as stated below will be declared 

responsive. 
 

 The description of the functionality criteria and the maximum possible score for each is shown in the 
table below. The score achieved for functionality will be the total sum of the scores achieved during the 
evaluation process. 

 

Description of functionality criteria 
Maximum 

possible score 

Demonstrated experience of the tendering entity with respect to 
comparable projects; 

40 

Qualifications and demonstrated experience of the key staff in relation 
to the scope of work; 

30 

Availability of equipment, plant and personnel or capability to mobilise 
hired/sub-contracted resources. 

30 

Maximum possible score for Functionality 100 

 
The minimum score for functionality is 80.  
 
Where the entity tendering is a Joint Venture the tender must be accompanied by a statement 
describing exactly what aspects of the work will be undertaken by each party to the joint venture 
appended to this tender submission. Likewise, where a tender submission relies on the experience of 
sub-contractors, the tender must be accompanied by a statement describing exactly what aspects of 
the work will be undertaken by each party. 

 
Tenderers shall ensure that all relevant information has been submitted with the tender offer in the 
prescribed format to ensure optimal scoring of functionality points for each Evaluation Criteria. Failure 
to provide all information IN THIS TENDER SUBMISSION could result in the tenderer not being able 
to achieve the specified minimum scoring. 
 

A more detailed explanation of the functionality criteria is given below:  

Description of functionality criteria 
Score Maximum possible 

score 

Demonstrated Experience of The 
Tendering Entity with respect to 
comparable projects and amount value 
(Paved Roads and stormwater particularly 
block paving R35million and above): 
Provide signed appointment letters, 
client/Principal Agent signed reference letters 
and certified completion certificates with the 
duration of the project linked to schedule 15.  
(0 points will be awarded if all requirements are 
not met) 

 40 

4 Projects within the past 10 years with 
comparable scope and values  

40  

3 Projects within the past 10 years with 
comparable scope and values 

30  

2 Projects within the past 10 years with 
comparable scope and values 

20  

1 Projects within the past 10 years with 
comparable scope and values 

10  
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Qualifications and demonstrated 
experience of the KEY STAFF in relation to 
the scope of work and amount value (R35 
million and above): 
Provide organogram with positions and staff 
names, CV, certified qualifications, and a 
client/Principal Agent reference for the past 
two contracts. (0 points will be awarded if all 
requirements are not met) 

 30 

Contracts Manager with cumulative value of 
projects completed within the past 10 years 
and more with comparable scope (i.e. Paved 
Roads and stormwater particularly block 
paving): cumulative value of R35 million and 
above.  
 
Contracts Manager with cumulative value of 
projects completed within the past 8 years or 
more with comparable scope (Paved Roads 
and stormwater particularly block paving): 
Cumulative value of R20-R35 million and 
above. 
 
Contracts Manager with cumulative value of 
projects completed within the past 5 years or 
more with comparable scope (Paved Roads 
and stormwater particularly block paving): 
cumulative value of R10-20 million 

 
10 
 
 
 
 
 
 

6 
 
 
 
 
 

4 
 

 

Site Agent with cumulative value of projects 
completed within the past 5 years with similar 
scope and amount value (Paved Roads and 
stormwater particularly block paving): 
cumulative value of R35 million and above. 
 
Site Agent with cumulative value of projects 
completed within the past 5 years with similar 
scope (Paved Roads and stormwater 
particularly block paving): cumulative value of 
R20-R35 million and above.  
 
Site Agent with cumulative value of projects 
completed within the past 5 years with similar 
scope (Paved Roads and stormwater 
particularly block paving): cumulative value of 
R10-20 million. 

 
 

10 
 

 
 

 
 
 

6 
 
 
 
 
 

4 
 

 

General Foreman with cumulative value      of 
projects completed within the past 10 years 
with similar scope (Paved Roads and 
stormwater particularly block paving): 
cumulative value of R35 million and above). 

 
General Foreman with cumulative value of 
projects completed within the past 10 years 
with similar scope (i.e., (Paved Roads and 
stormwater particularly block paving): 
cumulative value of R20-R35 million and 
above.  
 
General Foreman with cumulative value of 
projects completed within the past 10 years 
with similar scope (Paved Roads and 
stormwater particularly block paving)): 
cumulative value of R10-20 million.  

10 
 
 
 
 
 
 
 
 

6 
 
 
 
 
 

4 
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Availability of equipment, plant, or 
capability to mobilise hired/sub-contracted 
resources. – Provide proof of ownership 
(provide registration licenses for own plant 
or equipment, for hired plant only 50% will 
be scored per machine)  
(No points will be awarded if all requirements 
are not met) 

 30 

1 x Excavator 4  

2 x TLB 4  

2 x 10-ton Roller 4  

2 x Grader 4  

2 x Water Cart minimum 10 000 litres 4  

4 x Tipper trucks 10m3  4  

1 x Flatbed truck 2  

2 x LDVs 2  

1 x Compressor 2  

TOTAL SCORE FOR FUNCTIONALITY  50 

Description of functionality criteria 
Score Maximum possible 

score 

 
C.2.1.4.4 Local Content 
 
The Employer promotes the procurement of goods manufactured by local suppliers.  The Department of Trade, 
Industry, and Competition and National Treasury has identified specific designated sectors which require local 
content compliance.  Further details of designated sectors are available on http://www.thedtic.gov.za/sectors-and-
services-2/industrial-development/industrial-procurement/ and 
http://ocpo.treasury.gov.za/Buyers_Area/Legislation/Pages/Practice-Notes.aspx. 
 
Tenderers are required to ensure that they comply with these designated Sector requirements by ensuring that the 
products provided to the Employer are locally manufactured.  Failure to meet the minimum stipulated threshold for 
local production and content will result in a bid being declared non-responsive. 
 
In addition to the above:  
 

a) The supplier shall study the terms and conditions as stated in the Local Content Declaration / 
Annexure C returnable schedule. 

C.2.1.4.4.1 The stipulated minimum threshold percentages for local production and content for the Steel products 
(“the designated sector”) is 100% and will include all sub-sectors from the applicable National 
Treasury Instruction Note. 

 
C.2.1.4.4.2 Only tenders with locally produced or locally manufactured raw material or input will be considered. 

If the raw material or input to be used for a specific item is not available locally, bidders should obtain 
written authorisation from the Department of Trade, Industry and Competition (DTIC) (Chief Director: 
Industrial Procurement, tel. 012 394 3927 and email tmakube@thedtic.gov.za) should there be a 
need to import such raw material or input. 

 
C.2.1.4.4.3 A copy of the authorisation letter must be submitted together with the bid document at the closing 

date and time of the bid.  
 
C.2.1.4.4.4 The Employer is obliged and must ensure that contracts for the designated sector are awarded at 

prices that are market related taking into account, among others, benchmark prices designated by 
the DTIC for the sector, value for money and economies of scale. Where appropriate, prices may be 
negotiated with preferred bidders in accordance with provisions for Negotiation with Preferred Bidders 
as set out in the Employer’s SCM Policy. 

 
C.2.1.4.4.5 A bid will be declared non-responsive if the Local Content Declaration / Annexure C returnable 

schedule as well as the authorisation letter referred to above (if applicable) are not submitted as part 
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of the bid documentation at the closing date and time of the bid. Bid will also be declared non-
responsive if any line item on Annexure C indicates a local content percentage that is lower than the 
stipulated thresholds. 

 
C.2.1.4.4.6 For further information relating to the local production and content legislation, bidders may refer to 

website http://www.thedtic.gov.za/sectors-and-services-2/industrial-development/industrial-
procurement/ or may contact the local content helpline at telephone number (012) 394 1435. 
Alternatively, bidders may contact the Director: Fleet Procurement, Ms Cathrine Matidza, at 
telephone number (012) 394 5598 and e-mail CMatidza@thedti.gov.za,.. 

 
C.2.1.4.5 Compulsory clarification meeting 
 

Tenderers are required to attend a compulsory clarification meeting at which they may familiarise 
themselves with aspects of the proposed work, services or supply and pose questions. 
 
Details of the meeting(s) are stated in the General Tender Information.  
 
Only those tenders submitted by tenderers whose attendance at this meeting have been recorded, 
will be declared responsive. 

 
C.2.1.4.6 Pre-qualification criteria for preferential procurement 

 
Only those tenderers who meet the following pre-qualification criteria will be declared responsive: 

 
a) N/A 

Tenderers must fully complete the schedule titled Schedule of Pre-Qualification Criteria Sub-
Contractors and provide proof of all such subcontracting arrangements in order for this requirement 
to be evaluated where applicable.  

 
C.2.1.4.7 Good standing with Bargaining Council 

 
Only those tenders submitted by tenderers who are in good standing with the Bargaining Council for the 
Civil Engineering Industry (BCCEI) at the time of the tender award will be declared responsive. 
Tenderers must attach such proof to the schedule titled Declaration in Respect of Compliance 
with Labour Legislation or obtain such upon being requested to do so in writing and within the 
period contained in such a request, failing which their tenders will be declared non-responsive. 

 
C.2.3 Check documents 
C.2.3  

The Tenderer should check the tender documents on receipt for completeness, missing or duplicated 
pages, indistinct figures or writing and any obvious errors. The Tenderer must notify the Employer’s 
at once of any such problems identified 

 
C.2.7 Clarification meeting 

The arrangements for the clarification meeting are as stated on the General Tender Information page 
and in the Responsiveness Criteria (if applicable) .  
 
Tenderers should be represented at the site visit/clarification meeting by a person who is suitably 
qualified and experienced to comprehend the implications of the work involved. 

 
C.2.8 Seek Clarification 
  

The tenderer warrants that it has: 
a) inspected the Specifications and read and fully understood the Conditions of Contract. 
b) read and fully understood the whole text of the Specifications and Price Schedule and 

thoroughly acquainted itself with the nature of the goods proposed and generally of all 
matters which may influence the Contract. 

c) visited the site(s) where delivery of the proposed works will take place, carefully examined 
existing conditions, the means of access to the site(s), the conditions under which the 
delivery is to be made, and acquainted itself with any limitations or restrictions that may be 
imposed by the Municipal or other Authorities in regard to access and transport of materials, 
plant and equipment to and from the site(s) and made the necessary provisions for any 
additional costs involved thereby. 

mailto:CMatidza@thedti.gov.za
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d) requested the Employer to clarify the requirements contained in the Specifications and Price 
Schedule, the exact meaning or interpretation of which is not clearly intelligible to the 
tenderer. 

e) received all notices to the tender documents which have been issued in accordance with 
the Employer’s SCM Policy. 

 
C.2.11 Alterations to documents 
  

Do not make any alterations or additions to the tender documents, except to comply with instructions 
issued by the employer in writing, or necessary to correct errors made by the tenderer. 

 
C.2.12  Alternative tender offers 
 Delete the entire clause: 
  
C.2.13  Submitting a tender offer 
 Add the following to C.2.13.1 at the end of the first sentence: 
C.2.13.1 Where the tendering entity is a joint venture it is recommended that the standard CIDB Joint Venture 

Agreement be used. 
 
C.2.13.3 1 (One) copy(ies) of the following elements of the bid submission (please refer to Contents 

(Volume 2 and 3)) must be submitted separately bound in the same envelope where possible (see 
C.2.13.5): 

 

  
C.2.13.5 The tender submission details are all described on the General Tender Information page. If it is not 

possible to submit the original tender and the required copies (see C.2.13.3) in a single envelope, 
then the tenderer must seal the original and each copy of the tender offer as separate packages 
marking the packages as “ORIGINAL” and “COPY” in addition to the aforementioned tender 
submission details. 

C.2.13.6 A two-envelope procedure will not be followed (C.3.5). 
 

C.2.13.10 By signing the offer part of C1.1 Form of Offer and Acceptance the tenderer declares that all 
information provided in the tender submission is true and correct. 

 
C.2.13.11 The Employer shall not formally issue tender documents in electronic format and shall only issue 

tender documents in hardcopy.  An electronic version of the issued tender documents, or elements 
thereof, may be made available to the tenderer at the Employer’s discretion, upon written request in 
terms of this clause, subject to the following: 

  a) Electronic copies of the issued tender documents, or parts thereof, will only be provided to 
tenderers who have been issued with the tender documents as contemplated in C.1.2 in 
hardcopy. 

  b) The electronic version shall not be regarded as a substitute for the issued tender documents. 
c)  The Employer shall not accept tenders submitted in electronic format. Only those tenders that 

have been completed on the issued hard copy tender document shall be considered, provided 
that printed Bills of Quantities, in the same format (that is, layout, billed items and quantities) as 
those issued electronically by the Employer, may be submitted with the tender as stated in 
C.2.13.2.   

d)  Where Addenda have been issued which amend the Bills of Quantities, then the printed Bills of 
Quantities shall take these into account.  The pages of the issued Bills of Quantities should not 
be removed from the tender document. 

  e) The Employer accepts no responsibility or liability arising from any reliance on or use of the 
electronic version provided in terms of this clause. Tenderers are alerted to the fact that electronic 
versions of the tender documents may not reflect any notices or addenda that amend the tender 
document. 

  f) Any non-compliance with these provisions, including effecting any unauthorised alterations to the 
tender documents as contemplated in C.2.11, shall render the tender non-responsive.  The 
Employer reserves the right to take any action against such tenderer allowed in law including, in 
circumstances where the tender had already been awarded, the right to cancel the contract. 

  g) In requesting the electronic version of the tender documents or parts thereof, the tenderer is 
deemed to have read, understood and accepted all of the above conditions. 

 

Number Heading 

T2.2 Returnable Schedules 

C2.2 Bills of Quantities 

 All other attachments submitted by bidder 
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C.2.15 Closing time 
C.2.15.1 The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to 

Tender. 
 
C.2.16 Tender offer validity 
C.2.16.1 The tender offer validity period is 12 weeks (84 days).   
 
C.2.16.2 Delete the clause and replace with the following: 
 Notwithstanding the period stated above, bids shall remain valid for acceptance for a period of three 

(3) months after the expiry of the original validity period, unless the Municipality is notified in writing 
of anything to the contrary by the bidder. The validity of bids may be further extended by a period of 
not more than six months subject to mutual agreement and administrative processes and upon 
approval by the Municipal Manager. 

 
C.2.17 Clarification of tender offer after submission 
 A tender will be rejected as non-responsive if the tenderer fails to provide any clarification or 

supporting documents requested by the Employer within the time for submission stated in the 
Employer’s written request for such clarification or documents.   

 
C.2.18 Provide other material  
C.2.18.1 notarized 
 
 Provide, on written request by the Employer, where the transaction value (tendered amount) inclusive 

of VAT exceeds R 10 million: 
 a) audited annual financial statement for the past 3 years, or for the period since establishment if 

established during the past 3 years, if required by law to prepare annual financial statements 
for auditing; 

 b)  a certificate signed by the tenderer certifying that the tenderer has no undisputed commitments 
for municipal services towards a municipality or other service provider in respect of which 
payment is overdue for more than 30 days; 

 c) particulars of any contracts awarded to the tenderer by an organ of state during the past five 
years, including particulars of any material non-compliance or dispute concerning the execution 
of such contract;  

 d)  a statement indicating whether any portion of the goods or services are expected to be sourced 
from outside the Republic, and, if so, what portion and whether any portion of payment from 
the municipality or municipal entity is expected to be transferred out of the Republic. 

 
Each party to a Consortium/Joint Venture shall submit separate certificates/statements in the above 
regard. 
 

C.2.18.4 Municipal Accounts 
In addition to the conditions stated in C.2.1.4.2.k of these tender conditions, tenderers further 
undertake to fully cooperate with the SM in the provision of appropriate and valid information and / or 
evidence to enable the SM to determine whether the entity and its directors / members / partners has 
any municipal arrears greater than 90 days. The SM reserves its rights to make additional enquiries 
in this regard, with the bidding entity or any municipality or municipal entity. 
 

C.2.18.5  Compliance with Occupational Health and Safety Act, 85 of 1993 
Tenderers are to note the requirements of the Occupational Health and Safety Act, 85 of 1993 and 
the Construction Regulations, 2014 issued in terms of Section 43 of the Act. The Tenderer shall be 
deemed to have read and fully understood the requirements of the above Act and Regulations and 
to have allowed for all costs in compliance therewith. 

 
In this regard the Tenderer shall submit with his tender or upon request, appended to Schedule 18: 
Health and Safety Plan in T2.2 : Returnable Schedules, a draft Health and Safety Plan in respect of 
the Works in sufficient detail to demonstrate the necessary competencies and resources to perform 
the construction work all in accordance with the Act, Regulations and Health and Safety Specification 
in Part C3.5 Management in the Scope of Work.  

 
C.2.23 Certificates 

The tenderer is required to submit the following: 
 

C.2.23.1 Evidence of tax compliance 
Tenderers shall be registered with the South African Revenue Service (SARS) and their tax affairs 
must be in order and they must be tax compliant subject to the requirements of clause C.2.1.4.2.h.  
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In this regard, it is the responsibility of the Tenderer to provide its Tax Compliance Status PIN number 
on the Compulsory Enterprise Questionnaire 
 
Each party to a Consortium/Joint Venture shall separately submit the aforementioned information. 
 
Before making an award the Municipality must verify the bidder’s tax compliance status. Where the 
recommended bidder is not tax compliant, the bidder should be notified of the non-compliant status 
and be requested to submit to the Municipality, within 7 working days, written proof from SARS that 
they have made arrangement to meet their outstanding tax obligations. The proof of tax compliance 
submitted by the bidder must be verified by the Municipality via CSD or e-Filing. The Municipality 
should reject a bid submitted by the bidder if such bidder fails to provide proof of tax compliance 
within the timeframe stated herein. 
 
Only foreign suppliers who have answered “NO” to all the questions contained in the Questionnaire 
to Bidding Foreign Suppliers section on the Details of Tenderer pages of the tender submission, are 
not required to register for a tax compliance status with SARS. 
 

C.2.23.2 Broad-Based Black Economic Empowerment Status Level Documentation 
In order to qualify for preference points, it is the responsibility of the tenderer to submit documentary 
proof, either as certificates, sworn affidavits or any other requirement prescribed in terms of the B-
BBEE Act, of its B-BBEE status level of contribution in accordance with the applicable Codes of good 
practise as issued by the Department of Trade and Industry, to the SM with the tender submission. 
 
Consortiums/Joint Ventures will qualify for preference points, provided that the entity submits the 
relevant certificate/scorecard in accordance with the applicable codes of good practise.  Note that, in 
the case of unincorporated entities, a verified consolidated B-BBEE scorecard must be submitted in 
the form of a certificate with the tender. 
 
The applicable code for this tender is the Amended Codes for Measuring Broad-Based Black 
Economic Empowerment in the Construction Sector. 
 
The tenderer shall indicate in the PREFERENCE POINTS CLAIM FORM the Level of Contribution in 
respect of the enterprise status or structure of the tendering entity (the supplier). 

 
C.2.24 Proposed Deviations and Qualifications 
 

Where the tenderer cannot tender in all respects in accordance with the provisions contained in the 
tender documents, all deviations therefrom shall be clearly and separately listed in the schedule titled 
Proposed Deviations and Qualifications by Tenderer in T2.2 Returnable Schedules, or in a 
tenderer’s covering letter expressly referenced in this schedule. 

 
The tenderer accepts that the Employer will examine such deviations in terms of clause C.3.8.2 and 
shall not be bound to accept any such deviations or qualifications. 

 
It must be clearly stated by the tenderer whether the sum tendered in the Tender Offer includes for 
all such deviations or qualifications listed or referred to in the schedule titled Proposed Deviations 
and Qualifications by Tenderer or not. 
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C.3  
The Employer’s undertakings 
 
C.3.2 Issue Addenda 

 
If necessary, issue addenda in writing that may amend or amplify the tender documents to each 
tenderer during the period from the date the tender documents are available until one week before 
the tender closing time stated in the Tender Data. The Employer reserves its rights to issue addenda 
less than one week before the tender closing time in exceptional circumstances. 
 
Notwithstanding any requests for confirmation of receipt of` Addenda issued, the tenderer shall be 
deemed to have received such addenda if the employer can show proof of transmission thereof (or 
a notice in respect thereof) via electronic mail, facsimile or registered post. 

 
C3.4 Opening of tender submissions 
 The location for opening of the tender offers is at the address as stated on the General Tender 

Information page. 
 

C.3.8 Test for responsiveness 
  
C.3.8.3 The Employer reserves the right to accept a tender offer which does not, in the Employer’s opinion, 

materially and/or substantially deviate from the terms, conditions, and specifications of the tender 
documents. 

 
C.3.9 Arithmetical errors, omissions and discrepancies 
  
C.3.9.1 unless there is clear evidence to the contrary that the amount in figures is correct (such as alignment 

between the amount in fissures and the priced bills of quantities). 
  
C.3.9.5 In the event of tendered rates or lump sums being declared by the Employer to be unacceptable to it 

because they are not priced, either excessively low or high, or not in proper balance with other rates 
or lump sums, the Tenderer may be required to produce evidence and advance arguments in support 
of the tendered rates or lump sums objected to. If, after submission of such evidence and any further 
arguments, the Employer is still not satisfied with the tendered rates or lump sums objected to, it may 
request the tenderer to amend these rates and lump sums along the lines indicated by it. 

 
 The Tenderer will then have the option to alter and/or amend the rates and lump sums objected to 

and such other related amounts as are agreed on by the Employer, but this shall be done without 
altering the tender offer in accordance with this clause. 

 
 Should the Tenderer fail to amend his tender in a manner acceptable to and within the time stated by 

the Employer, the Employer may declare the tender as non-responsive. 
 
C.3.10 Clarification of a tender offer 
  
F3.10 The Employer may, after the closing date, request additional information or clarification from tenderer, 

in writing on any matter affecting the evaluation of the tender offer or that could give rise to ambiguity 
in a contract arising from the tender offer that does not change or affect their competitive position or 
the substance of their offer. Such request may only be made in writing by the Bid Evaluation 
Committee using any means as appropriate. 

 
C.3.11 Evaluation of tender offers 
  
C.3.11.2 Where the scoring of functionality forms part of a bid process, each member of the Bid Evaluation 

Committee must individually score functionality. The individual scores must then be interrogated and 
calibrated if required where there are significant discrepancies. The individual scores must then be 
added together and averaged to determine the final score. 

 
C.3.11.3 The tender will be evaluated in terms of the requirements of the Preferential Procurement Regulations 

of 2022 as follows: 
C.3.11.3.1 The preference point system applicable to this tender is the 80/20 preference point system. 

OR 
 The preference point system applicable to this tender is either the 80/20 or 90/10 preference point 

system and the lowest acceptable tender will be used to determine the applicable preference point 
system. 
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C.3.11.3.2 Price, preference and functionality will be scored, as relevant, to two decimal places. 
 
C.3.11.3.3 Confirm that tenderers are eligible for the preferences claimed in accordance with the provisions of 

the tender data and reject all claims for preferences where tenderers are not eligible for such 
preferences.  

 
Points will be awarded to tenderers who are eligible for preferences in terms of the PREFERENCE 
POINTS CLAIM FORM (where preferences are granted in respect of Specific Goals as indicated) 
which is included in T2.2 Returnable Schedules. 
 
The terms and conditions of the PREFERENCE POINTS CLAIM FORM shall apply in all respects to 
the tender evaluation process and any subsequent contract. 
 

C.3.11.4 Risk Analysis 
Notwithstanding compliance with regard to CIDB registration or any other requirements of the tender, 
the employer will perform a risk analysis in respect of the following objective criteria: 
a) reasonableness of the financial offer 
b) reasonableness of unit rates and prices 
c) the tenderer’s ability to fulfil its obligations in terms of the tender document, that is, that the 

tenderer can demonstrate that he/she possesses the necessary professional and technical 
qualifications, professional and technical competence, financial resources, equipment and other 
physical facilities, managerial capability, reliability, capacity, experience, reputation, personnel to 
perform the contract, etc.; the Employer reserves the right to consider a tenderer’s existing 
contracts in this regard 

d) any other matter relating to the submitted bid, the tendering entity, matters of compliance, 
verification of submitted information and documents. 

 
The conclusions drawn from this risk analysis will be used by the Employer in determining the 
acceptability of the tender offer in terms of C.3.13). 

 
C.3.13 Acceptance of tender offer 

Accept the tender offer, if in the opinion of the employer, it does not present any material risk and 
only if the tenderer: 
 

a) is not under restrictions, has any principals who are under restrictions, or is not currently a supplier 
to whom notice has been served for abuse of the supply chain management system, preventing 
participation in the employer’s procurement, 
 
 
If an award cannot be made in terms of anything contained herein, the Employer reserves the right 
to consider the next ranked tenderer(s). 

 
C.3.13.1 The Employer reserves the right not to make an award, or revoke an award already made, where the 

implementation of the contract may result in reputational risk or harm to the Municipality as a result 
of (inter alia): 

 
a) reports of poor governance and/or unethical behaviour; 
b) association with known family of notorious individuals; 
c) poor performance issues, known to the Municipality; 
d) negative social media reports; and 
e) adverse assurance (e.g. due diligence) report outcomes. 

C.3.13.2 The Employer shall notify the successful tenderer in writing of the decision of the Employer’s Bid 
Adjudication Committee to award the tender to the successful tenderer.  No rights shall accrue to the 
successful tenderer in terms of this notice. 

  
C.3.13.4 The Employer shall, at the same time as notifying the successful tenderer of the Bid Adjudication 

Committee’s decision to award the tender to the successful tenderer, also give written notice to the 
other tenderers informing them that they have been unsuccessful. 

 
C.3.17 Provide copies of the contract 

The number of paper copies of the signed contract to be provided by the Employer is one. 
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C.3.19 Negotiations with preferred tenderers 
 The Employer may negotiate the final terms of a contract with tenderers identified through a 

competitive tendering process as preferred tenderers provided that such negotiation: 
a) does not allow any preferred tenderer a second or unfair opportunity; 
b) is not to the detriment of any other tenderer; and 
c) does not lead to a higher price than the tender as submitted. 

 
If negotiations fail to result in acceptable contract terms, the Municipal Manager (or his delegated 
authority) may terminate the negotiations and cancel the tender, or invite the next ranked tenderer 
for negotiations. The original preferred tenderer should be informed of the reasons for termination of 
the negotiations.  If the decision is to invite the next highest ranked tenderer for negotiations, the 
failed earlier negotiations may not be reopened by the Employer. 

 
Minutes of any such negotiations shall be kept for record purposes. 
 
The provisions of this clause will be equally applicable to any invitation to negotiate with any other 
tenderers. 
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Annex C (normative) 

Standard Conditions of Tender 

C.1 General 

C.1.1 Actions 

C.1.1.1 The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. In 

their dealings with each other, they shall discharge their duties and obligations as set out in C.2  and C.3,  timeously 

and with integrity, and behave  equitably,  honestly  and transparently, comply with all legal obligations and not 

engage in anticompetitive practices. 

C.1.1.2 The employer and the tenderer and all their agents and employees involved in the tender process shall 

avoid conflicts of interest and where a conflict of interest is perceived or known, declare any such conflict of interest, 

indicating the nature of such conflict. Tenderers shall declare any potential conflict of interest in their tender 

submissions. Employees, agents and advisors of the employer shall declare any conflict of interest to whoever is 

responsible for overseeing the procurement process at the start of any deliberations relating to the procurement 

process or as soon as they become aware of such conflict and abstain from any decisions where such conflict exists 

or recuse themselves from the procurement process, as appropriate. 

Note:      

1)  A conflict of interest may arise due to a conflict of roles which might provide an incentive for improper 

acts in some circumstances. A conflict of interest can create an appearance of impropriety that can 

undermine confidence in the ability of that person to act properly in his or her position even if no improper 

acts result. 

2) Conflicts of interest in respect of those engaged in the procurement process include direct, indirect or 

family interests in the tender or outcome of the procurement process and any personal bias, inclination, 

obligation, allegiance or loyalty which would in any way affect any decisions taken. 

C.1.1.3 The employer shall not seek and a tenderer shall not submit a tender without having a firm intention and 

the capacity to proceed with the contract. 

C.1.2   Tender Documents 

The documents issued by the employer for the purpose of a tender offer are listed in the tender data. 

C.1.3   Interpretation 

C.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in the 

returnable documents are deemed to be part of these conditions of tender. 

C.1.3.2 These conditions of tender, the tender data and tender schedules which are required for tender evaluation 

purposes, shall form part of any contract arising from the invitation to tender. 

C.1.3.3 For the purposes of these conditions of tender, the following definitions apply: 

a) conflict of interest means any situation in which: 

i) someone in a position of trust has competing professional or personal interests which make it difficult 

to fulfill his or her duties impartially; 

ii) an individual or tenderer is in a position to exploit a professional or official capacity in some way for 

their personal or corporate benefit; or 

iii) incompatibility or contradictory interests exist between an employee and the tenderer who employs that 

http://en.wikipedia.org/wiki/Duty
http://en.wikipedia.org/wiki/Impartiality
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employee. 

b) comparative offer means the price after the factors of a non-firm price and all unconditional discounts it 

can be utilised to have been taken into consideration; 

c) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the 

action of the employer or his staff or agents in the tender process; 

d) fraudulent practice means the misrepresentation of the facts in order to influence the tender process or 

the award of a contract arising from a tender offer to the detriment of the employer, including collusive 

practices intended to establish prices at artificial levels; 

C.1.4   Communication and employer’s agent 

Each communication between the employer and a tenderer shall be to or from the employer's agent only, and in a 

form that can be readily read, copied and recorded. Communications shall be in the English language. The employer 

shall not take any responsibility for non-receipt of communications from or by a tenderer. The name and contact 

details of the employer’s agent are stated in the tender data. 

C.1.5   Cancellation and Re-Invitation of Tenders 

C.1.5.1 An employer may, prior to the award of the tender, cancel a tender if- 

a)   due to changed circumstances, there is no longer a need for the engineering and construction works 

specified in the invitation; 

b)   funds are no longer available to cover the total envisaged expenditure; or  

c)   no acceptable tenders are received. 

d)   there is a material irregularity in the tender process. 

C.1.5.2 The decision to cancel a tender invitation must be published in the same manner in which the original tender 

invitation was advertised 

C.1.5.3 An employer may only with the prior approval of the relevant treasury cancel a tender invitation for the 

second time. 

C.1.6    Procurement procedures 

C.1.6.1 General 

Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with the tenderer who in 

terms of C.3.11 is the highest ranked or the tenderer scoring the highest number of tender evaluation points, as 

relevant, based on the tender submissions that are received at the closing time for tenders. 

C.1.6.2 Competitive negotiation procedure 

C.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, tenderers  

shall  submit  tender  offers  in  response  to  the  proposed  contract  in  the  first  round  of submissions. 

Notwithstanding the requirements of C.3.4, the employer shall announce only the names of the tenderers who make 

a submission. The requirements of C.8 relating to the material deviations or qualifications which affect the 

competitive position of tenderers shall not apply. 

C.1.6.2.2 All responsive tenderers or at least a minimum of not less than three responsive tenderers that are highest 

ranked in terms of the evaluation criteria stated in the tender data shall be invited to enter into competitive 

negotiations based on the principle of equal treatment, keeping confidential the proposed solutions and associated 

information. 
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Notwithstanding the provisions of C.2.17, the employer may request that tenders be clarified, specified and fine-

tuned in order to improve a tenderer’s competitive position provided that such clarification, specification, fine-tuning 

or additional information does not alter any fundamental aspects of the offers or impose substantial new 

requirements which restrict or distort competition or have a discriminatory effect. 

C.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the   employer to revise their 

tender offer based on the same evaluation criteria, with or without adjusted weightings. Tenderers shall be advised 

when they are to submit their best and final offer. 

C.1.6.2.4 The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after tenderers 

have been requested to submit their best and final offer. 

C.1.6.3 Proposal procedure using the two stage-system 

C.1.6.3.1 Option 1 

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around which a 

contract may be negotiated. The employer shall evaluate each responsive submission in terms of the method of 

evaluation stated in the tender data, and in the second stage negotiate a contract with the tenderer scoring the 

highest number of evaluation points and award the contract in terms of these conditions of tender. 

C.1.6.3.2 Option 2 

C.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer    shall invite all 

responsive tenderers to submit tender offers in the second stage, following the issuing of procurement documents. 

C.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method of 

evaluation stated in the tender data, and award the contract in terms of these conditions of tender. 

C.2      Tenderer’s obligations 

C.2.1   Eligibility 

C.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, or 

any of his principals, is not under any restriction to do business with employer. 

C.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the tendering entity 

(or both) or any other criteria which formed part of the qualifying requirements used by the employer as the basis 

in a prior process to invite the tenderer to submit a tender offer and obtain the employer’s written approval to do so 

prior to the closing time for tenders. 

C.2.2   Cost of tendering 

C.2.2.1 Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer for 

any costs incurred in the preparation and submission of a tender offer, including the costs of any testing necessary 

to demonstrate that aspects of the offer complies with requirements. 

C.2.2.2 The cost of the tender documents charged by the employer shall be limited to the actual cost incurred by 

the employer for printing the documents. Employers must attempt to make available the tender documents on its 

website so as not to incur any costs pertaining to the printing of the tender documents. 

C.2.3   Check documents 

Check the tender documents on receipt for completeness and notify the employer of any discrepancy or omission. 
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C.2.4   Confidentiality and copyright of documents 

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued by the 

employer only for the purpose of preparing and submitting a tender offer in response to the invitation. 

C.2.5   Reference documents 

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications, 

conditions of contract and other publications, which are not attached but which are incorporated into the tender 

documents by reference. 

C.2.6   Acknowledge addenda 

Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary apply 

for an extension to the closing time stated in the tender data, in order to take the addenda into account. 

C.2.7   Clarification meeting 

Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects of the 

proposed work, services or supply and raise questions. Details of the meeting(s) are stated in the tender data. 

C.2.8   Seek clarification 

Request clarification of the tender documents, if necessary, by notifying the employer at least five (5) working days 

before the closing time stated in the tender data. 

C.2.9   Insurance 

Be aware that the extent of insurance to be provided by the employer (if any) might not be for the full cover required 

in terms of the conditions of contract identified in the contract data.   The tenderer is advised to seek qualified advice 

regarding insurance. 

C.2.10 Pricing the tender offer 

C.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except Value Added 

Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being those applicable 

fourteen (14) days before the closing time stated in the tender data. 

C.2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices. 

C.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except 

as provided for in the conditions of contract identified in the contract data. 

C.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data.  The conditions of 

contract identified in the contract data may provide for part payment in other currencies. 

C.2.11 Alterations to documents 

Do not make any alterations or additions to the tender documents, except to comply with instructions issued by the 

employer, or necessary to correct errors made by the tenderer. All signatories to the tender offer shall initial all such 

alterations. 
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C.2.12 Alternative tender offers 

C.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer, 

strictly in accordance with all the requirements of the tender documents, is also submitted as well as a schedule 

that compares the requirements of the tender documents with the alternative requirements that are proposed. 

C.2.12.2 Accept that an alternative tender offer must be based only on the criteria stated in the tender data or 

criteria otherwise acceptable to the employer. 

C.2.12.3 An alternative tender offer must only be considered if the main tender offer is the winning tender. 

C.2.13 Submitting a tender offer 

C.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to provide 

the whole of the works identified in the contract data and described in the scope of works, unless stated otherwise 

in the tender data. 

C.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either electronically 

(if they were issued in electronic format) or by writing legibly in non-erasable ink. 

C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies 

stated in the tender data, with an English translation of any documentation in a language other than English, and 

the parts communicated electronically in the same format as they were issued by the employer. 

C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The  employer  

will  hold  all  authorized  signatories  liable  on  behalf  of  the  tenderer.  Signatories  for tenderers proposing to 

contract as joint ventures shall state which of the signatories is the lead partner whom the employer shall hold liable 

for the purpose of the tender offer. 

C.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as 

"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and identification details 

stated in the tender data, as well as the tenderer's name and contact address. 

C.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable 

documents listed in the tender data in an envelope marked “financial proposal” and place the remaining returnable 

documents in an envelope marked “technical proposal”. Each envelope shall state on the outside the employer’s 

address and identification details stated in the tender data, as well as the tenderer's name and contact address. 

C.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the outside 

only the employer's address and identification details as stated in the tender data. 

C.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature opening of 

the tender offer if the outer package is not sealed and marked as stated. 

C.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless stated 

otherwise in the tender data. 

C.2.14 Information and data to be completed in all respects 

Accept that tender offers, which do not provide all the data or information requested completely and in the form 

required, may be regarded by the employer as non-responsive. 

C.2.15 Closing time 

C.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not later 

than the closing time stated in the tender data. Accept that proof of posting shall not be accepted as proof of delivery. 



Tender No: 07 / 2022 – 2023T 
CONSTRUCTION OF INTERLOCK PAVED STREETS IN KHEWZI NALEDI 

(STEVE TSWETE) W 14 (CONSTRUCTION OF 13KM PAVED STREETS & STORM 
WATER CHANNELS IN LADY GREY WARD 14 PHASE 1 - 6KM) 

27 
Tender  T1.2 
Part T1: Tendering procedures  Tender Data 

C.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the 

requirements of these conditions of tender apply equally to the extended deadline. 

C.2.16 Tender offer validity 

C.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period stated 

in the tender data after the closing time stated in the tender data. 

C.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for an agreed 

additional period with or without any conditions attached to such extension. 

C.2.16.3 Accept that a tender submission that has been submitted to the employer may only be withdrawn or 

substituted by giving the employer’s agent written notice before the closing time for tenders that a tender is to be 

withdrawn or substituted. If the validity period stated in C.2.16 lapses before the employer evaluating tender, the 

contractor reserves the right to review the price based on Consumer Price Index (CPI). 

C.2.16.4 Where a tender submission is to be substituted, a tenderer must submit a substitute tender in 

accordance with the requirements of C.2.13 with the packages clearly marked as “SUBSTITUTE”. 

C.2.17 Clarification of tender offer after submission 

Provide clarification of a tender offer in response to a request to do so from the employer during the evaluation of 

tender offers. This may include providing a breakdown of rates or prices and correction of arithmetical errors by the 

adjustment of certain rates or item prices (or both).  No  change  in  the competitive position of tenderers or 

substance of the tender offer is sought, offered, or permitted. 

Note: Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a preferred 

tenderer following a competitive selection process, should the Employer elect to do so. 

C.2.18 Provide other material 

C.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, the 

tenderer’s commercial position (including notarized joint venture agreements), preferencing arrangements, or 

samples of materials, considered necessary by the employer for the purpose of a full and fair risk assessment. 

Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be provided, by the time 

for submission stated in the employer’s request, the employer may regard the tender offer as non-responsive. 

C.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 

C.2.19 Inspections, tests and analysis 

Provide access during working hours to premises for inspections, tests and analysis as provided for in the tender 

data. 

C.2.20 Submit securities, bonds and policies 

If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, 

guarantees, policies and certificates of insurance required in terms of the conditions of contract identified in the 

contract data. 

C.2.21 Check final draft 

Check the final draft of the contract provided by the employer within the time available for the employer to issue the 

contract. 
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C.2.22 Return of other tender documents 

If so instructed by the employer, return all retained tender documents within twenty-eight (28) days after the expiry 

of the validity period stated in the tender data. 

C.2.23 Certificates 

Include in the tender submission or provide the employer with any certificates as stated in the tender data. 

C.3      The employer’s undertakings 

C.3.1   Respond to requests from the tenderer 

C.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up to five (5) 

working days before the tender closing time stated in the Tender Data and notify all tenderers who collected tender 

documents. 

C.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering entity (or 

both) or any other criteria which formed part of the qualifying requirements used to prequalify a tenderer to submit 

a tender offer in terms of a previous procurement process and deny any such request if as a consequence: 

a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to meet 

any of the collective or individual qualifying requirements; 

b) the new partners to a joint venture were not prequalified in the first instance, either as individual firms or 

as another joint venture; or 

c) in the opinion of the Employer, acceptance of the material change would compromise the outcome of the 

prequalification process. 

C.3.2   Issue Addenda 

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the period 

from the date that tender documents are available until three (3) working days before the tender closing time stated 

in the Tender Data.  If, as a result a tenderer applies for an extension to the closing time stated in the Tender Data, 

the Employer may grant such extension and, shall then notify all tenderers who collected tender documents. 

C.3.3   Return late tender offers 

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is necessary to 

open a tender submission to obtain a forwarding address), to the tenderer concerned. 

C.3.4   Opening of tender submissions 

C.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence of 

tenderers’ agents who choose to attend at the time and place stated in the tender data. Tender submissions for 

which acceptable reasons for withdrawal have been submitted will not be opened. 

C.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue indicated in 

the tender data, the name of each tenderer whose tender offer is opened and, where applicable, the total of his 

prices, number of points claimed for its specific goals as indicated and time for completion for the main tender offer 

only. 

C.3.4.3 Make available the record outlined in C.3.4.2 to all interested persons upon request. 
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C.3.5   Two-envelope system 

C.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open only the technical 

proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the time and place stated in 

the tender data and announce the name of each tenderer whose technical proposal is opened. 

C.3.5.2 Evaluate functionality of the technical proposals offered by tenderers, then advise tenderers who remain in 

contention for the award of the contract of the time and place when the financial proposals will be opened. Open 

only the financial proposals of tenderers, who score in the functionality evaluation more than the minimum number 

of points for functionality stated in the tender data, and announce the score obtained for the technical proposals 

and the total price and any points claimed on specific goals as indicated. Return unopened financial proposals to 

tenderers whose technical proposals failed to achieve the minimum number of points for functionality. 

C.3.6   Non-disclosure 

Not disclose to tenderers, or to any other person not officially concerned with such processes, information relating 

to the evaluation and comparison of tender offers, the final evaluation price and recommendations for the award of 

a contract, until after the award of the contract to the successful tenderer. 

C.3.7   Grounds for rejection and disqualification 

Determine whether there has been any effort by a tenderer to influence the processing of tender offers and instantly 

disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or fraudulent practices. 

C.3.8   Test for responsiveness 

C.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly received: 

a)  complies with the requirements of these Conditions of Tender,  

b)   has been properly and fully completed and signed, and 

c)  is responsive to the other requirements of the tender documents. 

C.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender 

documents without material deviation or qualification. A material deviation or qualification is one which, in the 

Employer's opinion, would: 

a)   detrimentally affect the scope, quality, or performance of the works, services or supply identified in the Scope 

of Work, 

b)   significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or 

c)   affect the competitive position of other tenderers presenting responsive tenders, if it were to be rectified. 

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or 

withdrawal of the non-conforming deviation or reservation. 
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C.3.9 Arithmetical errors, omissions and discrepancies 

C.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where 

there is a discrepancy between the amounts in figures and the amount in words, the amount in words shall govern. 

C.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points after the 

evaluation of tender offers in accordance with C.3.11 for: 

a)  the gross misplacement of the decimal point in any unit rate; 

b)   omissions made in completing the pricing schedule or bills of quantities; or c) arithmetic errors in: 

(i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or schedules of 

prices; or 

(ii) the summation of the prices. 

C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm the 

tender offer as tendered or accept the corrected total of prices. 

C.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows: 

a)   If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from the 

product of the unit rate and the quantity, the line item total shall govern and the rate shall be corrected. 

Where there is an obviously gross misplacement of the decimal point in the unit rate, the line item total as 

quoted shall govern, and the unit rate shall be corrected. 

b)   Where there is an error in the total of the prices either as a result of other corrections required by this 

checking process or in the tenderer's addition of prices, the total of the prices shall govern and the tenderer 

will be asked to revise selected item prices (and their rates if bills of quantities apply) to achieve the tendered 

total of the prices. 

C.3.10 Clarification of a tender offer 

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from the 

tender offer. 
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C.3.11 Evaluation of tender offers 

The Standard Conditions of Tender standardize the procurement processes, methods and procedures from the 

time that tenders are invited to the time that a contract is awarded. They are generic in nature and are made project 

specific through choices that are made in developing the Tender Data associated with a specific project. 

Conditions of tender are by definition the document that establishes a tenderer’s obligations in submitting a tender 

and the employer’s undertakings in soliciting and evaluating tender offers. Such conditions establish the rules from 

the time a tender is advertised to the time that a contract is awarded and require employers to conduct the process 

of offer and acceptance in terms of a set of standard procedures. 

The CIDB Standard Conditions of Tender are based on a procurement system that satisfies the following 

system requirements: 

Requirement Qualitative interpretation of goal 

Fair The process of offer and acceptance is conducted impartially without bias, providing 

simultaneous and timely access to participating parties to the same information. 

Equitable Terms and conditions for performing the work do not unfairly prejudice the interests of 

the parties. 

Transparent The only grounds for not awarding a contract to a tenderer who satisfies all requirements 

are restrictions from doing business with the employer, lack of capability or capacity, legal 

impediments and conflicts of interest. 

Competitive The system provides for appropriate levels of competition to ensure cost effective and 

best value outcomes. 

Cost effective The processes, procedures and methods are standardized with sufficient flexibility to 

attain best value outcomes in respect of quality, timing and price, and least resources to 

effectively manage and control procurement processes. 

The activities associated with evaluating tender offers are as follows: 

a)   Open and record tender offers received 

b)   Determine whether or not tender offers are complete 

c)   Determine whether or not tender offers are responsive  

d)  Evaluate tender offers 

e)  Determine if there are any grounds for disqualification 

f) Determine acceptability of preferred tenderer  

g)   Prepare a tender evaluation report 

h)   Confirm the recommendation contained in the tender evaluation report 

C.3.11.1 General 

The employer must appoint an evaluation panel of not less than three persons conversant with the proposed scope 

of works to evaluate each responsive tender offer using the tender evaluation methods and associated evaluation 

criteria and weightings that are specified in the tender data. 
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C.3.12 Insurance provided by the employer 

If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / or 

certificates of insurance which the conditions of contract identified in the contract data, require the employer to 

provide. 

C.3.13 Acceptance of tender offer 

Accept the tender offer; if in the opinion of the employer, it does not present any risk and only if the tenderer: 

a) is not under restrictions, or has principals who are under restrictions, preventing participating in the 

employer’s procurement; 

b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses the 

professional and technical qualifications, professional and technical competence, financial resources, 

equipment and other physical facilities, managerial capability, reliability, experience and reputation, 

expertise and the personnel, to perform the contract; 

c) has the legal capacity to enter into the contract; 

d) is not; insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the Companies Act 

No.  2008, bankrupt or being wound up, has his/her affairs administered by a court or a judicial officer, has 

suspended his/her business activities or is subject to legal proceedings in respect of any of the foregoing; 

e) complies with the legal requirements, if any, stated in the tender data; and 

f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest. 

C.3.14 Prepare contract documents 

C.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the employer 

as part of the tender documents to take account of: 

a)  addenda issued during the tender period, 

b)  inclusion of some of the returnable documents and 

c)  other revisions agreed between the employer and the successful tenderer. 

C.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any. 

C.3.15   Complete adjudicator's contract 

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for both 

parties to complete formalities for appointing the selected adjudicator at the same time as the main contract is 

signed. 

C.3.16 Registration of the award 

An employer must, within twenty-one (21) working days from the date on which a contractor's offer to perform a 

construction works contract is accepted in writing by the employer, register and publish the award on the cidb 

Register of Projects. 

C.3.17 Provide copies of the contracts 

Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of the contract 

as soon as possible after completion and signing of the form of offer and acceptance. 



Tender No: 07 / 2022 – 2023T 
CONSTRUCTION OF INTERLOCK PAVED STREETS IN KHEWZI NALEDI 

(STEVE TSWETE) W 14 (CONSTRUCTION OF 13KM PAVED STREETS & STORM 
WATER CHANNELS IN LADY GREY WARD 14 PHASE 1 - 6KM) 

33 
Tender  T1.2 
Part T1: Tendering procedures  Tender Data 

 

C.3.18 Provide written reasons for actions taken 

Provide upon request written reasons to tenderers for any action that is taken  in  applying  these conditions of 

tender but withhold information which is not in the public interest to be divulged, which is considered  to  prejudice  

the  legitimate  commercial  interests  of  tenderers  or  might  prejudice  fair competition between tenderers. 
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Annex G 
(normative) 

 

Alpha-numerics associated with the Contractor Grading Designations 
 
 
In terms of Government Gazette 42561, dated 5 July 2019, the tender value range as set out in Table 8 in 
cidb Regulation 17 has been amended. Table G1 below reflects the amended values that come into effect 
on 07 October 2019 
 

Table G1: Contractor grading designations and associated parameters applicable 
after 7 October 2019 
 

Contractor Grading Designation Tender Value Range 
designation 

Maximum value of contract that a 
contractor is considered capable of 
performing (R) 

1 (class of construction works) 1 500 000 

2 (class of construction works) 2 1 000 000 

3 (class of construction works) 3 3 000 000 

4 (class of construction works) 4 6 000 000 

5 (class of construction works) 5 10 000 000 

6 (class of construction works) 6 20 000 000 

7 (class of construction works) 7 60 000 000 

8 (class of construction works) 8 200 000 000 

9 (class of construction works) 9 No Limit 
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Table G2: Classes of construction work 
 

  

Description Designation Definition Work types Examples 
Civil 
engineering 
works 

CE Construction works that are primarily 
concerned   with   materials   such   as s t e e l , 
concrete, earth and rock and their application 
in the development, extension, installation, 
maintenance, removal, renovation, alteration, 
or dismantling   of building and engineering 
infrastructure 

Water, sewerage, roads, railways, harbours 
and transport, urban development and 
municipal services 

Structures such as a cooling tower, bridge, culvert, 
dam, grand stand, road, railway, 
reservoir, runway, swimming pool, silo or tunnel 
The results of operations such as dredging, 
earthworks and geotechnical processes. 
Township services, water treatment and supply, 
sewerage works, sanitation, soil conservation works, 
irrigation works, storm- 
water and drainage works, coastal works, 
ports, harbours, airports and pipelines. 

Electrical 
engineering 
works 
(Infrastructure) 

EP Construction works that are primarily 
concerned   with   development,  extension, 
installation, removal, renovation, alteration or 
dismantling of engineering infrastructure: 

a) relating to the 
generation, transmission 
and distribution of electricity; 
or 

b) which cannot be classified as 
EB. 

Electrical power generation, transmission, 
control and distribution equipment and 
systems. 

Power generation Street and 
area lighting 
Substations and protection systems 
Township Reticulations Transmission Lines 
Supervisory control and data acquisition 
systems 

Electrical 
engineering 
works 
(buildings) 

EB Construction works that are primarily 
concerned with the installation, extension, 
modification or repair of electrical installations 
in or on any premises used for the 
transmission of electricity from a point of 
control to a point of consumption, including 
any article forming part of such an installation 

All electrical equipment forming an integral 
and permanent part of buildings and/or 
structures,  including   any   wiring,   cable 
jointing and laying and electrical overhead 
line construction 

Electrical installations in buildings Electrical 
reticulations within a plot of land (erf) or building 
site 
Standby plant and uninterrupted power supply 
Verification and certification of electrical installations on 
premises 

General 
building works 

GB Construction works that: 
a) are primarily 

 concerned with the 
development, extension, installation, 

renewal, renovation,    alteration,     or 
dismantling of a permanent shelter for its 
occupants or contents; or 
b) cannot  be  categorized  in  terms  of  

the 
definitions provided for civil engineering 
works, electrical engineering works, 
mechanical engineering works, or 
specialist works. 

Buildings and ancillary works other than 
those categorised as being: 

a) civil engineering works; 
b) electrical engineering 

works; 
c) mechanical engineering 

works; or 
d) specialist works. 

Buildings for domestic, industrial, institutional or 
commercial occupancies 
Car ports 
Fences other than classified as SS Stores 
Walls 
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Description Designation Definition Work types Examples 
Mechanical 
engineering 
works 

ME Construction works that are primarily 
concerned with the development, extension, 
installation, removal, alteration,  renewal of 
engineering infrastructure for gas 
transmission a n d   distribution,  solid  waste 
disposal, heating, ventilation and cooling, 
chemical works, metallurgical works, 
manufacturing, food processing and, 
materials handling 

Machine systems including those relating to 
the environment of building interiors. 

a) gas transmission and distribution 
systems 

b) pipelines 

c) solid waste disposal 
d) materials handling, lifting 

machinery, heating, ventilation and 
cooling, pumps, 

e) continuous process systems 
f) chemical works, metallurgical works, 

manufacturing, food processing 
such as that in concentrator 
machinery and apparatus, oil and 
gas wells, smelters, cyanide plants, 
acid plants, metallurgical machinery, 
equipment and apparatus, and 
works necessary for the 
beneficiation of metals, minerals, 
rocks, petroleum and organic 
substances or other chemical 
processes. 

Air-conditioning and mechanical ventilation Boiler 
installations and steam distribution 
Central heating 
Centralised hot water generation Cranes 
and hoists 
Dust and sawdust extraction Compressed 
air, gas and vacuum installations 
Conveyor and materials handling 
installations 
Continuous process systems involving chemical 
works, metallurgical works, oil and 
gas wells, acid plants, metallurgical 
machinery, equipment and apparatus, and works 
necessary for the beneficiation of metals, minerals, 
rocks, petroleum and organic substances and other 
chemical processes 
Kitchen equipment Laundry 
equipment 
Lift installations and escalators 
Refrigeration and cold rooms Waste 
handling systems (including compactors) 

Specialist 
works 

SB  
 
 
 
 
 
 
 
A subset of construction works identified and 
defined by the Board that involves specialist 
capabilities for its execution 

The extension, installation, repair, maintenance or renewal, or removal, of asphalt 
SC The development, extension, installation, removal, and dismantling, as relevant, associated with 

building excavations, shaft sinking and lateral earth support 
SD The development, extension, installation, repair, renewal, removal, or alteration of corrosion 

protection systems (cathodic, anodic and electrolytic) 
SE Demolition of buildings and engineering infrastructure and blasting 
SF The development, extension, installation, renewal, removal, renovation, alteration or dismantling of 

fire prevention and protection infrastructure (drencher and sprinkler systems and fire installation) 

SG The development, extension, installation, renewal, removal, renovation, alteration or dismantling of 
glazing, curtain walls and shop fronts 

SH The development, extension, installation, maintenance, renewal. removal, alteration or 
dismantling, as relevant, of landscaping, irrigation and horticultural works 

SI The development, extension, installation, repair, maintenance, renewal. removal, 
renovation, alteration or, dismantling of lifts, escalators, travellators and hoisting machinery 

SJ The development, installation, removal, or dismantling, as relevant, of piles and other 
specialized foundations for buildings and structures 
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Description Designation Definition Work types Examples 
 SK  

 
 
 
A subset of construction works identified and 
defined by the Board that involves specialist 
capabilities for its execution 

The installation, renewal, removal, alteration or dismantling, as relevant, road markings and 
signage 

SL The development, extension, installation, renewal. removal, renovation, alteration or dismantling of 
structural steelwork and scaffolding 

SM Timber buildings and structures 
SN The extension, installation, repair, maintenance, renewal, removal, renovation or alteration, as 

relevant, of the waterproofing of basements, roofs and walls using specialist systems. 
SO The development, extension, installation, renewal, removal, alteration or dismantling or 

demolition of water installations and soil and waste water drainage associated with buildings 
(wet services, plumbing) 

SQ The development, extension, installation, repair, removal, alteration, dismantling or 
demolition of precast concrete or steel fencing 
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TENDER 
PART T2: RETURNABLE DOCUMENTS 

 
 

T2.1 List of Returnable Documents 39 

T2.2 Returnable Schedules 40 to 77 
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T2.1 List of Returnable Documents  

 
 The tenderer must complete the following Returnable Documents in non-erasable black ink: 
 

1. Returnable Schedules that will be incorporated into the Contract 

 
1: COMPULSORY ENTERPRISE QUESTIONNAIRE 41-42 

2: CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 43 – 44  

3: CERTIFICATE OF AUTHORITY FOR JOINT VENTURES 45 

4: DECLARATION OF TENDERER’S PAST SUPPLY CHAIN MANAGEMENT 

PRACTICES (MBD 8) 

46 

5: DECLARATION OF INTEREST – STATE EMPLOYEES (MBD 4) 47-49 

6: PREFERENCE POINTS CLAIM FORM (where preferences are granted in respect of                    

B-BBEE contribution) 

       50–55 

7: DECLARATION FOR PROCUREMENT ABOVE R10 MILLION 56-57 

8: DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR 

DESIGNATED SECTORS 

58 

9: SCHEDULE OF PRE-QUALIFICATION CRITERIA FOR SUB-CONTRACTORS        59 

10. MUNICIPAL ACCOUNTS’ STATUS              60 

11: DECLARATION IN RESPECT OF COMPLIANCE WITH LABOUR LEGISLATION 61 

12: CONFIRMATION OF CONTRACTOR REGISTRATION / ACCREDITATION - CIDB 62 

13: SCHEDULE OF SUBCONTRACTORS – NOT APPLICABLE 63 

14: PRICE BASIS FOR IMPORTED RESOURCES  64 

15: SCHEDULE OF WORK EXPERIENCE OF TENDERER  65 

16: SCHEDULE OF EQUIPMENT INSTALLATIONS AND SERVICE  66 

17: DETAILS OF QUALIFICATIONS AND EXPERIENCE OF STAFF  67 

18: SCHEDULE OF CONSTRUCTION EQUIPMENT  68-69 

19: HISTORY DETAILS OF TENDERER’S WORKSHOP FACILITIES  70 

20: PRELIMINARY PROGRAMME  71 

21: PROPOSED WORK PLAN 72 

22: SCHEDULE OF ESTIMATED MONTHLY EXPENDITURE  73 

23: HEALTH AND SAFETY PLAN 74 

24: PROPOSED DEVIATIONS AND QUALIFICATIONS BY TENDERER 75 

25 RECORD OF ADDENDA TO TENDER DOCUMENTS 76 

26: INFORMATION TO BE PROVIDED WITH THE TENDER     77         
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T2.2 Returnable Schedules 
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SCHEDULE 1: COMPULSORY ENTERPRISE QUESTIONNAIRE 
 

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires 

in respect of each partner must be completed and submitted. 

Section 1a: Name of enterprise:  

Section 1b: Trading as (if different 

from above) 

 

Section 1c: Type of Entity (please 

select an option) 

Individual / Sole Proprietor  

Closed Corporation  

Company  

Partnership / Joint Venture  

Trust  

Other:  

Section 1d: Postal address  

 

 

Section 1e: Physical address 

(Chosen as domicillium citandi et 

executandi) 

 

 

 

 

Section 1f: Details of authorised 

representative of tenderer 

Title:        Full Name: 

Tel no:                                       Fax no: 

Cellular no: 

Email address: 

Section 2:   VAT registration number, if any:  

Section 2a:  National Treasury Central Supplier Database registration no.:  

Section 2b:  SARS Tax Compliance Status PIN:  

Section 2c:  Senqu Municipality Supplier Database registration no.:  

Section 3:   CIDB registration no (if applicable):  

Section 4:   Particulars of sole proprietors and partners in partnerships 

 

 

 

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 5:   Particulars of companies and close corporations 

Company registration number  

Close corporation number  

Tax reference number  
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Section 6:   Foreign Bidding Suppliers 
 
Is tenderer the accredited representative in South Africa 
for the Goods / Services / Works offered? 

 
 

Yes                         No 
If yes, enclose proof 

Is tenderer a foreign based supplier for the Goods / 
Services / Works offered? 

 
Yes                         No 

If yes, answer the Questionnaire to Bidding Foreign 

Suppliers (below) 
Questionnaire to Bidding Foreign Suppliers  

a) Is the tenderer a resident of the Republic of South 
Africa or an entity registered in South Africa? 

 
Yes                         No 

 
b) Is the tenderer a resident of the Republic of South 
Africa or an entity registered in South Africa? 

 
Yes                         No 

 
c) Does the tenderer have a permanent establishment in 
the Republic of South Africa? 

 
Yes                         No 

 

d) Does the tenderer have any source of income in the 
Republic of South Africa? 

 
Yes                         No 

 

e) Is the tenderer liable in the Republic of South Africa for 
any form of taxation? 

 
Yes                         No 

 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise: 
i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue 

Services that my / our tax matters are in order; 

ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or 
other 

person, who wholly or partly exercises, or may exercise, control over the enterprise appears on the 
Register of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities 
Act of 2004 or Database of Restricted Suppliers; 

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or 
may exercise, control over the enterprise appears, has within the last five years been convicted of 
fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities 
submitting tender offers and have no other relationship with any of the tenderers or those 
responsible for compiling the scope of work that could cause or be interpreted as a conflict of 
interest; and 

iv)  confirms that the contents of this questionnaire are within my personal knowledge and are to the best of 
my belief both true and correct. 

 

Signed Date 
 

 

 

Name Position 
 

 

 

Enterprise 
name 
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SCHEDULE 2: CERTIFICATE OF INDEPENDENT TENDER DETERMINATION  
 

I, the undersigned, in submitting this tender for in response to the invitation for the tender made by the Municipality, do 

hereby make the following statements that I certify to be true and complete in every respect: 

 
I certify, on behalf of: _______________________________________________________________________  that: 

 (Name of Tenderer) 

 1. I have read and I understand the contents of this Certificate; 

 2. I understand that this tender will be declared as non-responsive if this Certificate is found not to be true and 

complete in every respect; 

 3. I am authorized by the tenderer to sign this Certificate, and to submit this tender on behalf of the tenderer; 

 4. Each person whose signature appears on this tender has been authorized by the tenderer to determine the 

terms of, and to sign, the tender, on behalf of the tenderer; 

 5. For the purposes of this Certificate and this tender, I understand that the word “competitor” shall include any 

individual or organization, other than the tenderer whether or not affiliated with the tenderer, who: 

  (a) has been requested to submit a tender in response to this invitation to tender; 

  (b) could potentially submit a tender in response to this invitation to tender, based on their qualifications, 

abilities or experience; and 

  (c) provides the same goods and services as the tenderer and/or is in the same line of business as the 

tenderer; 

 6. The tenderer has arrived at this tender independently from, and without consultation, communication, 

agreement or arrangement with any competitor.  However, communication between partners in a joint 

venture or consortium1 will not be construed as collusive tendering; 

 7. In particular, without limiting the generality of paragraph 6 above, there has been no consultation, 

communication, agreement or arrangement with any competitor regarding: 

  (a) prices; 

  (b) geographical area where product or service will be rendered (market allocation); 

  (c) methods, factors or formulas used to calculate prices; 

  (d) the intention or decision to submit or not to submit a tender; 

  (e) the submission of a tender which does not meet the specifications and conditions of the tender; or 

  (f) tendering with the intention not to win the tender; 

 

 

 

1Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill and knowledge in   

an activity for the execution of a contract. 
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 8. In addition, there have been no consultations, communications, agreements or arrangements with any 

competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the products 

or services to which this invitation to tender relates; 

 9. The terms of this tender have not been, and will not be, disclosed by the tenderer, directly or indirectly, to 

any competitor, prior to the date and time of the official tender opening or of the awarding of the contract; 

 10. I am aware that , in addition and without prejudice to any other remedy provided to combat any restrictive 

practices related to tenders and contracts, tenders that are suspicious will be reported to the Competition 

Commission for investigation and possible imposition of administrative penalties in terms of section 59 of the 

Competition Act No. 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA)  for 

criminal investigation and or may be restricted from conducting business with the public sector for a period 

not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No. 12 of 

2004 or any other applicable legislation. 

 

 ...................................................................................... .........................................................  
 Signature      Date 

 
 
 
 
 
 ......................................................................................               ........................ ................................. 

 Name                                                                         Position     
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SCHEDULE 3: CERTIFICATE OF AUTHORITY FOR JOINT VENTURES / PARTNERSHIPS / CONSORTIA 
 
This schedule is to be completed if the tender is submitted by a partnership/joint venture/ consortium. 
 
1. We, the undersigned, are submitting this tender offer as a partnership/ joint venture/ consortium and hereby 

authorize Mr/Ms ___________________________, of the authorised entity 

____________________________________, acting in the capacity of Lead Partner, to sign all documents in 

connection with the tender offer and any contract resulting from it on the partnership/joint venture/ consortium’s 

behalf. 

2. By signing this schedule the partners to the partnership/joint venture/ consortium: 

2.1  warrant that the tender submitted is in accordance with the main business and objectives of the 

partnership/joint venture/ consortium; 

2.2  agree that the SM shall make all payments in terms of this Contract into the following bank account of 

the Lead Partner:  

Account Holder: ____________________________ 

 Financial Institution: _________________________ 

Branch Code: ______________________________ 

Account No.: _______________________________ 

2.3 agree that in the event that there is a change in the partnership/ joint venture/ consortium and/or should 

a dispute arise between the partnership/joint venture/ consortium partners,  that the SM shall continue 

to make any/all payments due  and payable in terms of the Contract into the aforesaid bank account until 

such time as the SM is presented with a Court Order or an original agreement (signed by each and every 

partner of the partnership/joint venture/ consortium) notifying the SM of the details of the new bank 

account into which it is required to make payment. 

2.4 agree that they shall be jointly and severally liable to the SM for the due and proper fulfilment by the 

successful tenderer/supplier of its obligations in terms of the Contract as well as any damages suffered 

by the SM as a result of breach by the successful tenderer/supplier. The partnership/joint venture/ 

consortium partners hereby renounce the benefits of excision and division: 

SIGNED BY THE PARTNERS OF THE PARTNERSHIP/ JOINT VENTURE/ CONSORTIUM 

NAME OF FIRM ADDRESS DULY AUTHORISED SIGNATORY Percentage 
contribution 

Lead partner  Signature…………………………….... 
Name…………………………………… 
Designation………………………….... 

% 

  Signature…………………………….... 
Name…………………………………… 
Designation………………………….... 

% 

  Signature…………………………….... 
Name…………………………………… 
Designation………………………….... 

% 

  Signature…………………………….... 
Name…………………………………… 
Designation………………………….... 

% 

Note: A copy of the Joint Venture Agreement, showing clearly the percentage contribution of each partner to the joint 
venture, shall be appended to this schedule. 
 
If the above schedule is does not provide sufficient space to capture all the joint venture details, please append all details 
to this schedule. A copy of the Joint Venture Agreement, clearly showing the percentage contribution of each partner 
to the joint venture, shall be appended to this schedule. 
 
………………………………………..................  …………………………………………………………….. 

 Signature       Date 
 
 …………………………………………………..   …………………………………………………………….. 
 Position       Name of Tenderer/Contractor 
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SCHEDULE 4: DECLARATION OF TENDERER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES (MBD 8) 

Where the entity tendering is a joint venture, each party to the joint venture must sign a declaration in 

terms of the Municipal Finance Management Act, 56 of 2003, and attach it to this schedule. 

 

1 The tender offer of any tenderer may be rejected if that tenderer or any of its directors/members have: 

a) abused the municipality’s / municipal entity’s supply chain management system or committed any 
fraudulent conduct in relation to such system; 

b) been convicted for fraud or corruption during the past five years; 

c) willfully neglected, reneged on or failed to comply with any government, municipal or other public sector 
contract during the past five years; or 

d) been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and Combating 
of Corrupt Activities Act (No 12 of 2004). 

2 In order to give effect to the above, the following questionnaire must be completed and submitted with 
the bid. 
 

Item Question Yes No 

2.1 Is the Tenderer or any of its directors listed on the National Treasury’s Database of Restricted 
Suppliers as a company or person prohibited from doing business with the public sector? 
 
(Companies or persons who are listed on this Database were informed in writing of this restriction 
by the Accounting Officer/Authority of the institution that imposed the restriction after the audi alteram 
partem rule was applied). 
The Database of Restricted Suppliers now resides on the National Treasury’s website 
www.treasury.gov.za and can be accessed by clicking on its link at the bottom of the home page.  

 

Yes 
 

 
 

No 
 

 

2.1.1 If so, furnish particulars: 
 

2.2 Is the Tenderer or any of its directors listed on the Register for Tender Defaulters in terms of section 
29 of the Prevention and Combating of Corrupt Activities Act, 12 of 2004? 
The Register for Tender Defaulters can be accessed on the National Treasury’s website 

(www.treasury.gov.za) by clicking on its link at the bottom of the home page. 

 

Yes 
 

No 
 

2.2.1 If so, furnish particulars: 
 

2.3 Was the Tenderer or any of its directors convicted by a court of law (including a court of law outside 
the Republic of South Africa) for fraud or corruption during the past five years? 

Yes 
 

No 
 

2.3.1 If so, furnish particulars: 
 

2.4 Does the Tenderer or any of its directors owe any municipal rates and taxes or municipal charges 
to the municipality / municipal entity, or to any other municipality / municipal entity, that is in arrears 
for more than three months? 

Yes 
 

No 
 

2.4.1 If so, furnish particulars: 
 

2.5 Was any contract between the Tenderer and the municipality / municipal entity or any other organ of 
state terminated during the past five years on account of failure to perform on or comply with the 
contract? 

Yes 
 

No 
 

2.5.1 If so, furnish particulars: 
 

 
I, ___________________________________________________________________________, the undersigned, 

                                                (Full name in block letters)      
 certify that the information furnished on this declaration form is true and correct, and accept that, in addition to 

cancellation of a contract, action may be taken against me should this declaration prove to be false. 
 

 
 ………………………………………..................  …………………………………………………………….. 
 Signature       Date 
 
 …………………………………………………..   …………………………………………………………….. 
 Position       Name of Tenderer/Contractor 

  

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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SCHEDULE 5: DECLARATION OF INTEREST – STATE EMPLOYEES (MBD 4 amended) 

 
1. No bid will be accepted from: 

1.1  persons in the service of the state¹, or 
1.2 if the person is not a natural person, of which any director, manager or principal shareholder or stakeholder 

is in the service of the state, or 
 

2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may make an 
offer or offers in terms of this invitation to bid.  In view of possible allegations of favouritism, should the resulting 
bid, or part thereof, be awarded to persons connected with or related to persons in service of the state, it is required 
that the tenderer or their authorised representative declare their position in relation to the evaluating/adjudicating 
authority.  

 
3 In order to give effect to the above, the following questionnaire must be completed and submitted with the 

bid. 
 
3.1     Full Name of tenderer or his or her representative:………………………………………………..  
 
3.2     Identity Number: ………………………………………………………………………………………  
 
3.3  Position occupied in the Company (director, trustee, shareholder²):…………………………… 

 
3.4     Company or Close Corporation Registration Number: ……………………………………………  
 
3.5     Tax Reference Number:……………………………………………………………………………… 

 
3.6     VAT Registration Number:   ………………………………………………………………………… 
 
3.7    The names of all directors / trustees / shareholders members, their individual identity numbers and state employee 
numbers must be indicated in paragraph 4 below.  

 
3.8   Are you presently in the service of the state?  YES / NO 

 
3.8.1 If yes, furnish particulars. ….………………………………………………………………………………………….. 
 
……………………………………………………………………………………………………. 
 
3.9     Have you been in the service of the state for the past twelve months?     YES / NO 
 
3.9.1  If yes, furnish particulars 
.………………………...……………………………………………….………………………………………………………… 
 
…………………………………………………………………………………………………………………………………… 
 
3.10   Do you have any relationship (family, friend, other) with persons in the service of the state and who may be involved 
with the evaluation and or adjudication of this bid?   YES / NO 
 
3.10.1  If yes, furnish particulars. 
…………………………………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………………………………… 

 
3.11    Are you, aware of any relationship (family, friend, other) between any other supplier and any persons in the service 
of the state who may be involved with the evaluation and or adjudication of this bid?   YES / NO 
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3.11.1  If yes, furnish particulars 
………………………………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………………………………… 
 
3.12   Are any of the company’s directors, trustees, managers, principle shareholders or stakeholders in service of the 
state?   YES / NO 

 
3.12.1 If yes, furnish particulars.………………………………………………………………………………. 
 
 
 
3.13   Are any spouse, child or parent of the company’s directors, trustees, managers, principle shareholders or 

stakeholders in service of the state?    YES / NO 
 
3.13.1 If yes, furnish particulars. 
…………………………………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………………………………… 

 
13.4 Do you or any of the directors, trustees, managers, principle shareholders, or stakeholders of this company have any 
interest in any other related companies or business whether or not they are bidding for this contract?    YES / NO 

3.14.1 If yes, furnish particulars: 
…………………………………………………………………………………………………………………………………… 
 
……………………………………………………………………………………………………………………………………         
 
3.15 Have you, or any of the directors, trustees, managers, principle shareholders, or stakeholders of this company been 
in the service of the Municipality in the past twelve months?     YES / NO 
 
3.15.1 If yes, furnish particulars ……………………………………………………………………… 
 
3.16 Do you have any employee/s who was/were in the service of the Municipality at a level of ???? or higher at the time 
they left the employ of the Municipality, and who was involved in any of the Municipality’s bid committees for this 
bid?     YES / NO 
 
3.16.1 If yes, furnish particulars ……………………………………………………………………… 
 

4. Full details of directors / trustees / members / shareholders. 
 

Full Name Identity Number State Employee Number 
 

   
 

   
 

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
If the above table does not sufficient to provide the details of all directors / trustees / shareholders, please append full 
details to the tender submission. 
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The tenderer hereby certifies that the information set out in this schedule and/or attached thereto is true and correct, and 
acknowledges that failure to properly and truthfully complete this schedule may result in the tender being declared non-
responsive, and/or (in the event that the tenderer is successful) the cancellation of the contract, restriction of the tenderer 
or the exercise by the employer of any other remedies available to it 
 

________________________________________    ______________________________________ 

Signature        Date 
 
 

________________________________________ 
Name (PRINT)       
(For and on behalf of the tenderer, duly authorised) 

 
¹MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 
(i) any municipal council; 

(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 
 

(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional institution 

within the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(e) an executive member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature. 

 
² Shareholder” means a person who owns shares in the company and is actively involved in the management of the company 
or business and exercises control over the company. 
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SCHEDULE 6: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 

REGULATIONS 2022 (MBD 6.1 amended) 

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF SPECIFIC GOALS AS INDICATED 

 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 

included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes  

included). 

1.2  

a) The value of this bid is estimated to not exceed R50 000 000 (all applicable taxes included) and therefore the 

80 / 20 preference point system shall be applicable; or  

1.3 Points for this bid shall be awarded for:  

(a) Price; and 

(b) B-BBEE Status Level of Contributor. 

1.4 The maximum points for this bid are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Points for historically disadvantaged persons by unfair 

discrimination based on race, gender or disability 

10 

Points for Locality (Contractors domiciled in the Senqu 

Local Municipality) 

10 

Points for Locality (Contractors domiciled in the Joe 

Gcabi District Municipality) 

5 

Points for Locality (Contractors domiciled in the Eastern 

Cape Province) 

2 

Points for Locality (Contractors domiciled outside the 

Eastern Cape Province) 

0 

Total points for Price and B-BBEE must not exceed 100 

 

Points for historically disadvantaged persons by unfair discrimination based on race, gender or disability: 

SPECIFIC GOALS DOCUMENT TO BE SUBMITTED NUMBER OF POINTS ALLOCATED 

Points for historically 

disadvantaged persons by unfair 

discrimination based on race, 

gender or disability 

Valid BBBEE Certificate or Sworn Affidavit  MAX 10 Points 

  

1 10 

2 9 

3 7 

4 6 

5 5 

6 4 

7 2 

8 1 

0 0 
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§ Points for HDI status (100% Black owned) 6 3 

§ Points for 50% and greater Women’s Equity 3 1,5 

§ Points for person with Disability 3 1,5 

§ Points for 50% and greater owned Youth firm 2 1 

§ Points for Locality (Contractors domiciled in the Eastern Cape Province) 2 1 

§ Points for Locality (Contractors domiciled in the Joe Gqabi District Municipality) 2 1 

§ Points for Locality (Contractors domiciled in the Senqu Local Municipality)  2 1 

Total Points 20 10 

 

1.5 Failure on the part of a bidder to submit proof of B-BBEE Status level of contributor together with the bid, will 

be interpreted to mean that for historically disadvantaged persons by unfair discrimination based on race, 

gender or disability n are not claimed. 

1.6 Documents Considered for claiming points based on locality. 

1.7 The Following Documents needs to be submitted with the bid to ensure that where the tenderer is the owner 

of the property of the business: (1) Municipal account registered in the name of the tenderer; • Where the 

tenderer is not the owner of the property of the business: (1) A valid lease agreement; or (2) Affidavit from the 

property owner that the address used to claim points in the MBD 6.1 is being rented out to the tenderer at no 

cost. (3) Where the tenderer is the owner of the property of the business that is not yet formalised: 1) Proof of 

Address by Local Ward Councillor confirming that the owner is indeed operating a business from the 

premises 

1.8 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at any time 

subsequently, to substantiate any claim in regard to preferences, in any manner required by the purchaser. 

 

2. DEFINITIONS 

(a) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of the Broad-Based 

Black Economic Empowerment Act; 

(b) “B-BBEE status level of contributor” means the B-BBEE status of an entity in terms of a code of good 

practice on black economic empowerment, issued in terms of section 9(1) of the Broad-Based Black 

Economic Empowerment Act; 

(c) “bid” means a written offer in a prescribed or stipulated form in response to an invitation by an organ of 

state for the provision of goods or services, through price quotations, advertised competitive bidding 

processes or proposals;  

(d) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black Economic 

Empowerment Act, 2003 (Act No. 53 of 2003); 

(e)  “EME” means an Exempted Micro Enterprise in terms of a code of good practice on black economic 

empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic Empowerment Act; 

(f)  “functionality” means the ability of a tenderer to provide goods or services in accordance with 

specifications as set out in the tender documents. 

(g)  “price” includes all applicable taxes less all unconditional discounts;   

(h) “proof of B-BBEE status level of contributor” means: 

1) B-BBEE Status level certificate issued by an authorized body or person; 

2) A sworn affidavit as prescribed by the B-BBEE Codes of Good Practice; 

3) Any other requirement prescribed in terms of the B-BBEE Act; 

(i) “QSE” means a qualifying small business enterprise in terms of a code of good practice on black 

economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic 

Empowerment Act; 

 

(j) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid invitation, 

and includes all applicable taxes;  
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3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

4. POINTS AWARDED FOR PRICE 

4.1    THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 

  80/20    or  90/10  

 𝑷𝒔 = 𝟖𝟎(𝟏−
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎(𝟏−

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 

 Ps = Points scored for price of bid under consideration 

 Pt = Price of bid under consideration 

 Pmin = Price of lowest acceptable bid 

 

4.2 FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME-GENERATING 

PROCUREMENT 

4.3 POINTS AWARDED FOR PRICE 

  

 A maximum of 80 or 90 points is allocated for price on the following basis: 

  80/20    or 90/10  

 𝑷𝒔 = 𝟖𝟎(𝟏+
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) or 𝑷𝒔 = 𝟗𝟎(𝟏+

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

  

Where 

 Ps = Points scored for price of bid under consideration 

 Pt = Price of bid under consideration 

 Pmax = Price of highest acceptable bid 
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5. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR 

5.1 In terms of the Municipalities specific goals as indicated, municipal specific goals for preference points which 

must be awarded to a bidder for Points for historically disadvantaged persons by unfair discrimination based 

on race, gender or disability in accordance with the table below: 

B-BBEE Status Level of 

Contributor 

Number of points 

(90/10 system) 

Number of points 

(80/20 system) 

§ Points for HDI status (100% Black 

owned) 
6 

3 

§ Points for 50% and greater 

Women’s Equity 
3 

1,5 

§ Points for person with Disability 3 1,5 

§ Points for 50% and greater owned 

Youth firm 
                                 2 

1 

§ Points for Locality (Contractors 

domiciled in the Eastern Cape 

Province) 

2 

1 

§ Points for Locality (Contractors 

domiciled in the Joe Gqabi District 

Municipality) 

2 

1 

§ Points for Locality (Contractors 

domiciled in the Senqu Local 

Municipality) 

2 

1 

   

Total Points 20 10 
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6. BID DECLARATION 

6.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the following: 

 

7. B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED IN TERMS OF PARAGRAPHS 1.4 AND 4.1  

7.1 B-BBEE Status Level of Contributor: .      =     ……… (maximum of 10 or 20 points) 

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected in paragraph 4.1 

and must be substantiated by relevant proof of B-BBEE status level of contributor. 

 

8. SUB-CONTRACTING 

8.1 Will any portion of the contract be sub-contracted?   

(Tick applicable box) 

 

YES  NO  

 

8.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted............…………….…………% 

ii) The name of the sub-contractor………………………………………………………….. 

iii) The B-BBEE status level of the sub-contractor......................................…………….. 

iv) Whether the sub-contractor is an EME or QSE 

(Tick applicable box) 

YES  NO  

v) Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms the specific goal 

codes as listed in schedule 6 of this document, bullet point 1.4 

Designated Group: An EME or QSE which is at last 51% owned by: EME 

√ 

QSE 

√ 

Black people   

Black people who are youth   

Black people who are women   

Black people with disabilities   

Black people living in rural or underdeveloped areas or townships   

Cooperative owned by black people   

Black people who are military veterans   

OR 

Any EME    

Any QSE   

 

9. DECLARATION WITH REGARD TO COMPANY/FIRM 

9.1 Name of company/firm:……………………………………………………………………………. 

9.2 VAT registration number:……………………………………….………………………………… 

9.3 Company registration number:…………….……………………….……………………………. 

9.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One person business/sole propriety 

 Close corporation 

 Company 

 (Pty) Limited 

[TICK APPLICABLE BOX] 

9.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

………………………………………………………………………………………………………………………………

………………………………………………………………………………………………………………………………

……………………………………………………………………………………………………………………………… 
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9.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other service providers, e.g. transporter, etc. 

[TICK APPLICABLE BOX]  

 

9.7 MUNICIPAL INFORMATION 

Municipality where business is situated: ….………………………………………………. 

Registered Account Number: …………………………. 

Stand Number:………………………………………………. 

 

9.8 Total number of years the company/firm has been in business:……………………… 

9.9 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, certify that the 

points claimed, based on the B-BBE status level of contributor indicated in paragraphs 1.4 and 6.1 of the 

foregoing certificate, qualifies the company/ firm for the preference(s) shown and I / we acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in paragraph 

1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 and 

6.1, the contractor may be required to furnish documentary proof to the satisfaction of the purchaser that 

the claims are correct;  

iv) If the B-BBEE status level of contributor has been claimed or obtained on a fraudulent basis or any of the 

conditions of contract have not been fulfilled, the purchaser may, in addition to any other remedy it may 

have – 

 

(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that 

person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result of having 

to make less favourable arrangements due to such cancellation; 

(d) recommend that the bidder or contractor, its shareholders and directors, or only the 

shareholders and directors who acted on a fraudulent basis, be restricted by the 

National Treasury from obtaining business from any organ of state for a period not 

exceeding 10 years, after the audi alteram partem (hear the other side) rule has been 

applied; and 

(e) forward the matter for criminal prosecution. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

 
 

………………………………………. 
SIGNATURE(S) OF BIDDERS(S) 

 
DATE:  ………………………………….. 
ADDRESS ………………………………….. 
  ………………………………….. 

 ………………………………….. 
 

 
WITNESSES 
 
1. …………………………………….. 

2. ……………………………………. 
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SCHEDULE 7: DECLARATION FOR PROCUREMENT ABOVE R10 MILLION 

If the value of the transaction is expected to exceed R10 million (VAT included) the tenderer shall complete the following 
questionnaire, attach the necessary documents and sign this schedule: 
 
1.  Are you by law required to prepare annual financial statements for auditing ? (Please mark with X)  

YES  NO  

  1.1 If YES, submit audited annual financial statements: 

(i) for the past three years, or 
(ii) since the date of establishment of the tenderer (if established during the past three years) 
 
By attaching such audited financial statements to List of other documents attached by tenderer 
schedule. 

 
2. Do you have any outstanding undisputed commitments for municipal services towards the SM or other  

 municipality in respect of which payment is overdue for more than 30 (thirty) days? (Please mark with X) 

YES  NO  

 

2.1 If NO, this serves to certify that the tenderer has no undisputed commitments for municipal services 

towards any municipality for more than three (3) (three) months in respect of which payment is overdue 

for more than 30 (thirty) days. 

2.2 If YES, provide particulars:  

________________________________________________________________________________ 

________________________________________________________________________________ 

________________________________________________________________________________ 

_______________________________________________________________________________  

 
3. Has any contract been awarded to you by an organ of state during the past five (5) years? (Please mark with X) 

YES  NO  

 

3.1 If YES, insert particulars in the table below including particulars of any material non-compliance or 

dispute concerning the execution of such contract. Alternatively attach the particulars to List of other documents 

attached by tenderer schedule in the same format as the table below: 

Organ of State Contract Description Contract 
Period 

Non-compliance/dispute 
 (if any) 

    

    

    

    

    

 
4. Will any portion of the goods or services be sourced from outside the Republic, and if so, what portion and whether 

any portion of payment from the SM is expected to be transferred out of the Republic? (Please mark with X) 
 

YES  NO  

 
 4.1 If YES, furnish particulars below 
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The tenderer hereby certifies that the information set out in this schedule and/or attached hereto is true and correct, and 
acknowledges that failure to properly and truthfully complete this schedule may result in steps being taken against the 
tenderer, the tender being disqualified, and/or (in the event that the tenderer is successful) the cancellation of the contract, 
restriction of the tenderer or the exercise by the employer of any other remedies available to it. 
 
 
 
 

___________________________________   ___________________________________ 
Signature   
Print name:       Date 
On behalf of the tenderer (duly authorised) 
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SCHEDULE 8: DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR DESIGNATED 

SECTORS 

N/A
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SCHEDULE 9: SCHEDULE OF PRE-QUALIFICATION CRITERIA SUB-CONTRACTORS: NOT APPLICABLE 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 10:  MUNICIPAL ACCOUNTS’ STATUS 

 

To:  THE MUNICIPAL MANAGER, SENQU MUNICIPALITY 
From:  _______________________________________________________________ 
  (Name of tenderer) 
 
The tenderer: 
 

a) hereby acknowledges that according to SCM Regulation 38(1)(d)(i) the City Manager may reject the 

tender of the tenderer if any municipal rates and taxes or municipal service charges owed by the tenderer 

(or any of its directors/members/partners) to the Senqu Municipality, or to any other municipality or 

municipal entity, are in arrears for more than 3 (three) months; and 

b) hereby agrees to provide evidence in the form of current municipal accounts that will enable the SM to 

evaluate the municipal accounts statuses of the entity and its directors / members / partners. 

c) The tenderer hereby certifies that the information set out in this schedule and/or attached hereto is true 
and correct, and acknowledges that failure to properly and truthfully complete this schedule may result in 
steps being taken against the tenderer, the tender being declared non-responsive, and/or (in the event 
that the tenderer is successful) the cancellation of the contract and/or steps in terms of abuse of the 
Supply Chain Management Policy. 
 

Physical Business address of the Tenderer  Municipal Account number(s) 

  

  

  

  
 
If there is not enough space for all the names, please attach the additional details to the Tender Document 
 

Name of Director / 
Member  / Partner 

Identity Number 
Physical residential address of 

Director / Member / Partner  
Municipal 

Account number(s) 

    

    

    

    

    

    

    
 
 
 
___________________________________   ___________________________________ 
Signature   
Print name:       Date 
On behalf of the tenderer (duly authorised) 
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SCHEDULE 11: DECLARATION IN RESPECT OF COMPLIANCE WITH LABOUR LEGISLATION 
 
Tenderers must be registered with the relevant Bargaining Council as contained in the tender conditions and must 
append to this schedule a certificate of compliance / letter of good standing in terms of the relevant Government 
Gazette that indicates compliance / validity at the time of tender award. 

 
Each party to a Consortium/Joint Venture shall append separate certificates in the above regard. 
 
Declaration in respect of labour legislation 
 
The tenderer, by signing this schedule, declares that it will comply with all labour legislation, as may be applicable. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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SCHEDULE 12: CONFIRMATION OF CONTRACTOR REGISTRATION / ACCREDITATION  - CIDB  
 
 
ATTACH CIDB 7CE CERTIFICATES 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SIGNED ON BEHALF OF TENDERER:   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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SCHEDULE 13: SCHEDULE OF SUB-CONTRACTORS: NOT APPLICABLE 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 14: PRICE BASIS FOR IMPORTED RESOURCES: N/A 
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SCHEDULE 15: SCHEDULE OF WORK EXPERIENCE OF TENDERER  
 
The tenderer shall insert in the spaces provided below a list of similar completed contracts awarded to it and those 
currently being undertaken.  

 

EMPLOYER 
(NAME, TEL No. 
AND FAX No.) 

CONSULTING 
ENGINEER 

(NAME, TEL No. 
AND FAX No.) 

NATURE OF WORK 
VALUE OF 

WORK 
R(m) 

COMPLETION 
DATE 

COMPLETED CONTRACTS 

     

CURRENT CONTRACTS 

     

 
Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 
 

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 16: SCHEDULE OF EQUIPMENT INSTALLATIONS AND SERVICE HISTORY 

 

The tenderer shall insert in the spaces provided below a list of similar completed contracts and those currently 
being undertaken where the equipment offered has been supplied.  Attach additional pages if more space is 
required. 
 

MANUFACTURER 

EMPLOYER 
(NAME, TEL No. 
AND FAX No.) 

CONSULTING 
ENGINEER 

(NAME, TEL No. 
AND FAX No.) 

NATURE OF 
PROJECT 

VALUE OF 
WORK 
R(m) 

COMPLETION 
DATE 

COMPLETED CONTRACTS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

    

CURRENT CONTRACTS 

 
 
 
 
 
 
 
 
 
 
 
 

    

 

 

 

 

 

 

 

 

 

 

 

SIGNED ON BEHALF OF TENDERER:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 17: DETAILS OF QUALIFICATIONS AND STAFF EXPERIENCE OF STAFF 
 
Tenderers shall set out in the Schedule hereunder details of the listed staff’s experience in work of a similar 
nature to that for which their Tender is submitted.  
 
 

 
SITE AGENT / 
CONSTRUCTION 
MANAGER 

 
NAME: ………………………………………………………NQF LEVEL………… 

 
CONTRACT & CLIENT 

 
NATURE OF WORK 

 
POSITION 

HELD 

 
VALUE OF 

WORK 

 
YEAR 

COMPLETED 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 

 
 

 
 

 
 

GENERAL FOREMAN/ 
CONSTRUCTION 

SUPERVISOR 

 
 NAME: ………………………………………………………NQF LEVEL………… 

 
CONTRACT & CLIENT 

 
NATURE OF WORK 

 
POSITION 

HELD 

 
VALUE OF 

WORK 

 
YEAR 

COMPLETED 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 

 
Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 
 
 
 
 
SIGNED ON BEHALF OF THE TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 18: SCHEDULE OF CONSTRUCTION EQUIPMENT 
 

The tenderer shall state below what construction equipment will be available for this Contract. The tenderer shall 
differentiate, if applicable, between construction equipment immediately available and construction equipment 
which will become available by virtue of outstanding orders, and indicate what further construction equipment will 
be acquired or hired for the work should he be awarded the Contract. 

 

CONSTRUCTION EQUIPMENT IMMEDIATELY AVAILABLE 

 

DESCRIPTION, SIZE, CAPACITY NUMBER 
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CONSTRUCTION EQUIPMENT ON ORDER 

 

(State details of arrangements made, with delivery dates) 
 

DESCRIPTION, SIZE, CAPACITY NUMBER 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CONSTRUCTION EQUIPMENT THAT WILL BE ACQUIRED OR HIRED 

 

(State details of delivery arrangements) 

 

DESCRIPTION, SIZE, CAPACITY NUMBER 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 
 

 

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 19: DETAILS OF TENDERER’S WORKSHOP FACILITIES 
 
 
The tenderer shall state below what technical support centres and repair facilities for the tenderer and/or 
manufacturer will be available for this Contract and for post contract support.  
 
Technical Support Centre: ..................................................................................................................................  
 
 .........................................................................................................................................................................  
 
 .........................................................................................................................................................................  
 
Repair facilities: .................................................................................................................................................  
 
 .........................................................................................................................................................................  
 
 .........................................................................................................................................................................  
 
 
Address .............................................................................................................................................................  
 
 .........................................................................................................................................................................  
 
 .........................................................................................................................................................................  
 
 .........................................................................................................................................................................  
 
 
Number of Artisans Normally 
Employed by Firm    ...........................................................................................................................................  
 

...........................................................................................................................................  
 
Number of Technically Qualified 
Persons Employed  .......................................................................................................................................  
 
 
Spares held in stock: 
 
…………………………………………………………………………………………………………………………………. 
 
…………………………………………………………………………………………………………………………………. 
 
…………………………………………………………………………………………………………………………………. 
 
…………………………………………………………………………………………………………………………………. 
 
…………………………………………………………………………………………………………………………………. 
 
…………………………………………………………………………………………………………………………………. 
 
Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 
 

SIGNED ON BEHALF OF TENDERER:   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 20: PRELIMINARY PROGRAMME 
 

The tenderer shall attach a preliminary programme, to this schedule.  

 

This programme shall be in the form of a bar chart (Gantt chart) or similar acceptable time/activity form reflecting 
the proposed sequence and tempo of the various activities and the quantities that will be carried out every week 
under each of the elements, comprising the work for this contract. The programme shall also indicate the point 
where the tenderer intends to commence work operations and the direction in which the work will proceed.  The 
working hours shall be indicated. 

 

The tenderer shall also take into account the additional requirements stated in the Project Specifications when 
drawing up the programme. 
 
 
 
Details of the preliminary programme shall be appended to this Schedule. 
 
Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 
 

 

 

 

 

 

 

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 21: PROPOSED WORK PLAN 

 
 
The tenderer shall append their proposed work plan to this Schedule. 
 
It should be noted that while a programme may form part of the required work plan, more than a programme is 
expected in response to this requirement. The work plan must indicate the approach and methodology that the 
tenderer intends following in order to reach the required outcomes. The work plan must show that the tenderer has 
appreciated the Scope of Work, and has good insight as to what actions or activities are required in order to comply 
with the Employer’s objectives.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SIGNED ON BEHALF OF TENDERER: ………………………………………………………………………………… 
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SCHEDULE 22: SCHEDULE OF ESTIMATED MONTHLY EXPENDITURE 
 
The tenderer shall state his estimated expenditure indicating the value of work done and materials not yet built into 
the Permanent Works for each month of the Contract period which he estimates will arise based on his preliminary 
programme and tendered rates, as set out in the table below. The total of the monthly amounts shall be equal to 
the tender sum. 
 

MONTH VALUE 

1 R 

2 R 

3 R 

4 R 

5 R 

6 R 

7 R 

8 R 

9 R 

10 R 

11 R 

12 R 

13 R 

14 R 

15 R 

16 R 

 
SUBTOTAL 

 
R 
 

CONTINGENCIES (10%) 
 
R 
 

 
SUBTOTAL 

 
R 
 

 
VAT (15%) 
 

 
R 

 
TOTAL 

 
R                                                    
(INCLUDING VAT @ 15%) 
 

 
 
 
 
 
 
 
 
 
SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 23: HEALTH AND SAFETY PLAN 
 
Tenderers are referred to the requirements of Clause C.2.18.4 in Part T1.2 Tender Data and shall append the 
required draft Health and Safety Plan to this Schedule. 
 
 
 
 
Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 24: PROPOSED DEVIATIONS AND QUALIFICATIONS BY TENDERER 
 
The Tenderer should record any proposed deviations or qualifications he may wish to make to the tender 
documents in this Returnable Schedule. Alternatively, a tenderer may state such proposed deviations and 
qualifications in a covering letter attached to his tender and reference such letter in this schedule.  Any proposed 
deviations or qualifications contained in a covering letter which is not referenced in this schedule will not be 
considered. 
 
The Tenderer’s attention is drawn to clause C.3.8 of the Standard Conditions of Tender referenced in the 
Tender Data regarding the Employer’s handling of material deviations and qualifications. 
 
If no deviations or qualifications are proposed, the schedule hereunder is to be marked NIL and signed by the 
Tenderer. 
 
 

PAGE CLAUSE OR ITEM PROPOSED DEVIATION OR QUALIFICATION 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 
Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 
 

 
 
SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 25: RECORD OF ADDENDA TO TENDER DOCUMENTS  
 
 

We confirm that the following communications received from the Employer before the submission of this tender offer, 
amending the tender documents, have been taken into account in this tender offer: 

 Date Title or Details 

1.    

2.    

3.    

4.    

5.    

6.    

7.    

8.    

9.    

10.    

Attach additional pages if more space is required. 

 
 
 
 
 
 
 
 
 
SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 26: INFORMATION TO BE PROVIDED WITH THE TENDER 
 
 

The following information shall be provided with the Tender: 

 

a. The various technical details and data required by the Technical Data Sheets and information required in 
the Returnable Schedules (Section C3.11). 

 

b. Drawings and Samples (Section C3.12) 

 
  Drawings and samples that may be required to be furnished by it and the drawings and samples shall be 

duly marked so as to connect them with the tender to the satisfaction of the Employer’s Agents. Particulars 
of the drawings to be furnished with the tender are given in the Specification and the Schedules. 

 
 If the tender is accepted, the drawings shall be re-submitted for approval and after being approved will form 

part of the contract. 
 

c. The Schedule of Type Tests completed (Section C3.13). 

 
d. Maintenance manual of equipment offered. 

 

e. Quality assurance plan. 

 

 
  
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED ON BEHALF OF TENDERER:   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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CONTRACT 
PART C1: AGREEMENT AND CONTRACT DATA 

 
 
 

C1.1 Form of Offer and Acceptance 79 – 81 

C1.2 Contract Data (data provided by the Employer) 82 – 93 

C1.3 Occupational Health and Safety Agreement 94  

C1.4 Protection of the Environment Declaration 95 

C1.5 Insurance Broker’s Warranty 96 

C1.6 Contract of Temporary Employment as Community Liaison 

Officer 

97-98 
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C1.1 Form of Offer and Acceptance  

 
 

Offer 
 
The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the 
procurement of: 
 
CONTRACT NO. 07 / 2022 – 2023T 
 
The tenderer, identified in the offer signature block, has examined the documents listed in the tender data and 
addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of 
tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and 
acceptance, the tenderer offers to perform all of the obligations and liabilities of the contractor under the contract 
including compliance with all its terms and conditions according to their true intent and meaning for an amount to be 
determined in accordance with the conditions of contract identified in the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 
Rand  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (in words); 

 R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .(in figures)  
 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and acceptance and 
returning one copy of this document to the tenderer before the end of the period of validity stated in the tender data, 
whereupon the tenderer becomes the party named as the contractor in the conditions of contract identified in the 
contract data. 
 
 
Signature(s)   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   

Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

for the tenderer 
 
(Name of organization/tenderer)  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
(Address of organization/tenderer)  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Name and                
signature  
of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                         Date  . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 

For official use. 

INITIALS OF MUNICIPAL OFFICIALS AT 
TENDER OPENING 

1. 2. 3. 
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Acceptance 
 
By signing this part of this form of offer and acceptance, the employer identified below accepts the tenderer’s offer. In 
consideration thereof, the employer shall pay the contractor the amount due in accordance with the conditions of 
contract identified in the contract data. Acceptance of the tenderer’s offer shall form an agreement between the 
employer and the tenderer upon the terms and conditions contained in this agreement and in the contract that is the 
subject of this agreement. 
 
The terms of the contract are contained in:  
 

Part C1: Agreements and contract data (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work 
Part C4: Site information 
 

and drawings and documents or parts thereof, which may be incorporated by reference into the above listed Parts.  
 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed in the 
returnable schedules as well as any changes to the terms of the offer agreed by the tenderer and the employer during 
this process of offer and acceptance, are contained in the schedule of deviations attached to and forming part of this 
form of offer and acceptance. No amendments to or deviations from said documents are valid unless contained in this 
schedule. 
 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule of 
deviations (if any), contact the employer’s agent (whose details are given in the contract data) to arrange the delivery 
of any securities, bonds, guarantees, proof of insurance and any other documents to be provided in terms of the 
conditions of contract identified in the contract data. Failure to fulfil any of these obligations in accordance with those 
terms shall constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives 
one fully completed original copy of this agreement, including the schedule of deviations (if any). The tenderer (now 
contractor) shall within five working days of the agreement coming into effect notify the employer in writing of any 
reason why he cannot accept the contents of this agreement as a complete and accurate memorandum thereof, failing 
which the agreement presented to the contractor shall constitute the binding contract between the parties. 
 

Signature (s) 
 

  

Name(s) 
 

  

Capacity 
 

  

For the Employer 
 

Date 

Name and Address of the 
Employer 
 
 
 
 
 

 

Name and signature of witness 
 
 
 

 Date 
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Schedule of Deviations 
 
Notes: 
1. The extent of deviations from the tender documents issued by the employer before the tender closing date is 

limited to those permitted in terms of the conditions of tender. 
2. A tenderer's covering letter shall not be included in the final contract document. Should any matter in such 

letter, which constitutes a deviation as aforesaid, become the subject of agreements reached during the 
process of offer and acceptance, the outcome of such agreement shall be recorded here. 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 
change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract 
shall also be recorded here. 

4. Any change or addition to the tender documents arising from the above agreements and recorded here, shall 
also be incorporated into the final draft of the Contract. 

 

1 Subject 
 

 

Details 
 
 
 
 

 

2 Subject 
 

 

Details 
 
 
 
 

 

3 Subject 
 

 

Details 
 
 
 
 

 

4 Subject 
 

 

Details 
 
 
 
 

 

5 Subject 
 

 

Details 
 
 
 
 

 

 
By the duly authorised representatives signing this agreement, the employer and the tenderer agree to and accept 
the foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the 
tender data and addenda thereto as listed in the returnable schedules, as well as any confirmation, clarification or 
changes to the terms of the offer agreed by the tenderer and the employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between 
the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this Agreement shall 
have any meaning or effect in the contract between the parties arising from this agreement. 
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C1.2 Contract Data  
 

Part 1: Contract Data provided by the Employer 
 
GENERAL CONDITIONS OF CONTRACT 
 
The following standardised General Conditions of Contract: 
 
General Conditions of Contract for Construction Works, Third Edition, 2015 
 
prepared by the South African Institution of Civil Engineering (SAICE) shall apply to and form the General Conditions 
of Contract for this contract. Copies of these conditions of contract are obtainable from the South African Institution 
of Civil Engineering (SAICE), Private Bag X200, Halfway House 1685, Tel: (011) 805 5947, Fax: (011) 805 5971, 
e-mail: civilinfo@saice.org.za. 
 
Copies of the General Conditions of Contract are available for inspection and scrutiny at the offices of the Employer. 
 
The General Conditions of Contract make several references to the Contract Data for specific data, which together 
with these conditions collectively describe the risks, liabilities and obligations of the contracting parties and the 
procedures for the administration of the Contract. The Contract Data shall have precedence in the interpretation of 
any ambiguity or inconsistency between it and the general conditions of contract. 
 
The General Conditions of Contract shall be read in conjunction with the variations, amendments and additions set 
out in the Contract Specific Data below. Each item of data given below is cross-referenced to the clause in the 
General Conditions of Contract to which it mainly applies. 
 
The documents forming the Contract are to be taken as mutually explanatory of one another.  For the purposes of 
interpretation, the priority of the documents shall be in accordance with the following sequence: 
 
a) the Form of Offer and Acceptance, 
b) the Contract Specific Data within the Contract Data, 
c) the General Conditions of Contract for Construction Works, Third Edition, 2015, 
d) the Drawings, 
e) the Scope of Work, 
f) the Pricing Data, and 
g) the conditions of tender, the tender data and tender schedules 
 
If an ambiguity or discrepancy is found in the documents, the Employer’s Agent shall issue any necessary 
clarification or instruction. 
 
CONTRACT SPECIFIC DATA  
 
The following contract specific data, referring to the General Conditions of Contract for Construction Works, Third 
Edition, 2015, are applicable to this Contract: 
 
Clause 1.1.1.2: 
 
 
, also referred to as Bills of Quantities, 
 
Clause 1.1.1.13: 
 
The Defects Liability Period is 12 months.  
 

mailto:civilinfo@saice.org.za
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Clause 1.1.1.14: 
 
The time for achieving Practical Completion is 30 (thirty) weeks, inclusive of the 14 day period referred to in Clause 
5.3.2 below, and inclusive of non-working days referred to in Clause 5.8.1 below, but exclusive of special non-
working days (Clause 5.8.1). 
 
Clause 1.1.1.15: 

 
The Employer is the Senqu Municipality, represented by the Director : Technical Services and/or such other person 
or persons duly authorised thereto by the Employer in writing. 
 
Clause 1.1.1.16: 
 
The Employer’s Agent, referred to in the Contract documents, is the firm of Uphuhliso Nohlumo (Pty) Ltd acting 
through a director, an associate or an official authorised thereto in writing. 
 
Clause 1.1.1.26: 
 
The Pricing Strategy is a Re-measurement Contract. 
 
1.1.1.35 “Drawings” means all drawings, calculations and technical information forming part of the Contract 

Documents and any modifications thereof or additions thereto from time to time approved in writing 
by the Employer’s Agent or delivered to the Contractor by the Employer’s Agent. 

 
1.1.1.36 “Letter of Notification” means the letters of formal notification, signed by the Employer, of the 

decision of the Senqu Municipality delegated authority sent to all tenderers.  The notification of the 
decision does not form part of the Employer’s Acceptance of the successful tenderer’s Offer and no 
rights shall accrue. 

 
Clause 1.2.1.2: 
 
The address of the Employer is:  
 
Physical address:   19 Murray Street 
     
    Lady Grey 
    9755 
 
Postal address: Private Bag X003 
 Lady Grey 
 9755 
 
E-mail address: nyezin@senqu.gov.za 
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Clause 1.3: 
 
 
1.3.7 The parties agree that this contract shall also be subject to the Employer’s Supply Chain Management 

Policy (‘SCM Policy’) that was applicable on the date the bid was advertised 
 
1.3.8 Abuse of the supply chain management system is not permitted and may result in cancellation of the 

contract, restriction of the supplier, and/or the exercise by the Employer of any other rights and 
remedies available to it as described in the SCM Policy. 

 
Clause 3.2.2 
 
If, in exercising any discretion, the result of such decision would be to utilise the contingency allowance, increase 
the contract value or granting of time for practical completion, the Employer’s Agent must obtain approval from the 
Employer that such funding or time is available and granted by the Employer to be awarded prior to finalising such 
a decision. 
 
Clause 3.2.3: 
 
The Employer’s Agent shall obtain the specific approval of the Employer before executing any of his functions or 
duties according to the following Clauses of the General Conditions of Contract or Contract Data: 
 
a) Clause 3.3.1 Nomination of Employer’s Agent’s Representative 
b) Clause 3.3.4 Employer’s Agent’s authority to delegate  
c) Clause 5.8.1 Non-working times 
d) Clause 5.11.2 Suspension of the Works 
e) Clause 5.12.4 Acceleration instead of extension of time 
f) Clause 6 All actions in terms of the clause subject to 3.2.2 of Contract Data. 
g) Clause 10.1.5 All actions in terms of the clause subject to 3.2.2 of Contract Data. 
h) Other requirements. 
 
 
Clause 5.3.1: 
 
The documentation required before commencement with Works execution is: 
 
a) Approved Health and Safety Plan (Refer to applicable clause in the Health and Safety Specification in Part 

C3.5 in the Scope Work) 
b) Initial programme (Refer to Clause 5.6) 
c) Security (Refer to Clause 6.2) 
d) Evidence of Insurance (Refer to Clause 8.6) 
e) Occupational Health and Safety Agreement (Part C1.5 in Agreements and Contract Data) 
f) Letter of good standing from the Compensation Commissioner, or a licensed compensation insurer (Refer 

to Clause 4.3) 
g) Protection of the Environment Declaration (Part C1.6 in Agreements and Contract Data) 
h) Proof of Registration / Letter of Good Standing with the Bargaining Council for the Civil Engineering Industry 

(BCCEI) 
i) Other requirements 
 
Add the following to Clause 5.3.1: 
 
Such instruction shall, where applicable, also be subject to the issuing, by the Provincial Director of the Department 
of Labour, of a construction work permit to perform the intended construction work in terms of Clause 5.3.4 below. 
 
Clause 5.3.2: 
 
The time to submit the documentation required before commencement with Works execution is within 14 days. 
 
Clause 5.3.3: 
Notwithstanding the above, where a construction work permit from the Provincial Director of the Department of 
Labour is required, commencement of the Works shall not be deemed to take place until such construction work 
permit has been issued by the Provincial Director. 
 
Clause 5.3.4:  
 
 
5.3.4 Application for Construction Work Permit 
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 Where the Employer is required to apply to the Provincial Director of the Department of Labour for a 

construction work permit to perform the intended construction work, the employer shall do so as soon as 
possible after its Bid Adjudication Committee has awarded the contract, and the period that the 
Department of labour requires to issue the permit will run concurrently with the appeal period. 

 
Should the issuing of a construction work permit delay the Employer’s Agent’s instruction to commence 
executing the Works and this in turn causes a delay to Practical Completion, then the Contractor shall 
be entitled to make a claim in accordance with Clause 10.1. Should, however, the issuing of a 
construction work permit be delayed by the submission of a unacceptable draft Health and Safety Plan, 
in the opinion of either the Employer’s Health and Safety Agent, or the Provincial Director of the 
Department of Labour, no claim for an extension of time will be entertained. 

 
Clause 5.4.2: 
 
Access to and possession of the Site shall not be exclusive to the Contractor insofar as the provisions of Clause 
4.8 apply, and where ongoing use by the general public is required. 
 
 
5.4.4 The Contractor shall bear all costs and charges for special and temporary rights of way required by it in 

connection with access to the Site. 
 
Clause 5.6.2.3: 
 
Insert the following after “…approvals,”: 
 
… permits, 
 
Clause 5.8.1: 
 
The non-working days are Sundays. 
 
The special non-working days are: 
 
a) All gazetted public holidays. 
b) Year-end break(s) not exceeding 15 working days in duration.  
 
Clause 5.12.2.2: 
 
 
No extension of time will be granted in respect of any delays attributed to normal climatic conditions. Normal climatic 
conditions shall be deemed to include normal rainfall and associated wet conditions and materials, strong winds 
and extremes of temperature. However, in the event that delays to critical activities exceed the number of working 
days listed below for each month, then abnormal climatic conditions shall be deemed to exist, and an extension of 
time may be claimed in accordance with the provisions of Clause 5.12. 
 
The number of days quoted below shall be regarded as a fair estimate of the delays to be anticipated and allowed 
for under normal climatic conditions where inclement weather prevents or disrupts critical work. 
 
January 2 days 
February 2 days 
March 2 days 
April 2 days 
May 2 days 
June 4 days 
July 4 days 
August 4 days 
September 4 days 
October 2 days 
November 2 days 
December  2 days 
 
Claims for delays for abnormal climatic conditions shall be accompanied by substantiating facts and evidence, 
which shall be submitted timeously as each day or half-day delay is experienced. 
 
It shall be further noted that where the critical path is not affected, no extension of time for abnormal climatic 
conditions or for any other reason will be entertained. 
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Clause 5.13.1: 
 
The penalty for failing to complete the Works is R5 000 per day of contract value per day. 
 
Insert the following after “actual date of Practical Completion”:  
 
… or, in the case of termination by the Employer in terms of Clause 9.2.1, the actual date of termination,  
 
Clause 5.16.3: 
 
The latent defects period is 10 years. 
 
Clause 6.2.1: 
 
The security to be provided by the Contractor shall be a performance guarantee of 10% of the Contract Sum.   
 
Clause 6.2.3: 
 
 
The Contractor shall ensure that the performance guarantee remains valid and enforceable until the Certificate of 
Completion of the Works is issued. 
 
Clause 6.5.1.2.3: 
 
The percentage allowance to cover overhead charges is 10% 
 
Clause 6.8.2:  
 
 
The Contract Price shall not be subject to any contract price adjustment and the rates and prices tendered in the 
Bill of Quantities shall be final and binding throughout the period of the Contract. 
 
Notwithstanding the above, if special materials are specified in Part 2 of the Contract Data then the provisions of 
Clause 6.8.3 of the General Conditions of Contract shall apply to such special materials.   
 
Where applicable, in terms of the foregoing, the value of the certificates issued shall be adjusted in accordance with 
the Contract Price Adjustment Schedule with the following values for “Roads and earthworks”: 
 
The value of “x” is 0,10. 
 
The values of the coefficients for “Concrete works” are: 
 
a = 0,25   b = 0,15   c = 0,55   d = 0,05 
 
The values of the coefficients for “Roads and earthworks” are: 
 
a = 0,21   b = 0,27  c = 0,42  d = 0,10 
  
 
The base month is the sixth month after the tender closing date. 
  
Furthermore, the Contract Price Adjustment Schedule shall be amended as follows: 
 
“L” is the “Labour Index” and shall be the Consumer Price Index (CPI) for “All items (CPI Headline)”, as published 
in the Statistical News Release, P0141:  Table A – Consumer Price Index: Main Indices of Statistics South Africa. 
 
“P” is the “Plant Index” and shall be the Construction Materials Price Index for “Plant and Equipment” as published 
in the Statistical News Release P0151.1, Table 4 – Mining and construction plant and equipment price index of 
Statistics South Africa.. 
 
“M” is the “Materials Index” and shall be the Construction Materials Price Index for selected materials, Materials for 
“Civil Engineering material – roads, general (excluding bitumen),” as published in the Statistical News Release 
P0151.1, Table 6 – Civil engineering material price indices of Statistics South Africa 
 



Tender No: 07 / 2022 – 2023T 
Construction of 13km Paved Streets & Storm water channels in Lady Grey Ward 
14 (Phase 1 - 6km) 

87 
Contract  C1.2 
Part C1: Agreements and Contract Data  Contract Data 

“F” is the “Fuel Index” and shall be the Producer Price Index (PPI) for “Coal and Petroleum Products - Diesel”, as 
published in the Statistical News Release P0142.1: Table 1 –PPI for final manufactured goods of Statistics South 
Africa. 
 
The amount “Ac” shall be sub-divided into Ac1 and Ac2, as appropriate, and each of these shall be multiplied by its 
Contract Price Adjustment Factor (CPAF), with the resultant amounts added together to produce the adjustment as 
envisaged in the CPA Schedule: 
 
where 
 
Ac1 is the proportion of Ac applicable to “Concrete works”, and 
Ac2 is the proportion of Ac applicable to “Roads and earthworks” 
 
and where 
 
Ac1 = T1 – S1 – D1 – E1 – G1 – Ap1, and 
Ac2 = T2 – S2 – D2 – E2 – G2 – Ap2 
 
in which formulae the values associated with the symbols T1 and T2…. Ap1 and Ap2 shall be applicable to the 
proportions of T ….. Ap in “Concrete works” and “Roads and earthworks”, respectively. 
 
Furthermore, the value of the General Items shall be proportional to the value of work done and materials on Site 
in T1 and T2 respectively. 
  
 
Clause 6.8.3: Variation in the cost of special materials  
 
Price adjustment for variations in the cost of special materials is provided for in the Special Materials Schedule at 
the end of this Part 1: Contract Data provided by the Employer. 
 
 Clause 4.2 of the Contract Price Adjustment Schedule 
  
 Delete the words “by the Contractor” that appear after “…. entered in the Contract Data”  
 
Clause 6.8.4: 
 
Notwithstanding the above, in the event that a public holiday is proclaimed after 28 days before the closing date for 
tenders, no costs other than those that can be claimed under Clause 5.12.3 shall be added to the contract price. 
 
 
6.8.5.  If price adjustment for variations in the cost of plant and materials imported from outside of South 

Africa is provided for in the contract data, such adjustment shall be based on the information 
contained on the schedule titled “Price Basis for Imported Resources”and as below. For the 
purposes of this clause the Rand value of imported Plant and Materials inserted on the schedule titled 
“Price Basis for Imported Resources” (column (F)) shall be the value in foreign currency (column 
(A)) converted to South African Rand (column (C)) by using the closing spot selling rate quoted by 
Employer’s main banker, Standard Bank, on the Base Date (seven calendar days before tender 
closing date) rounded to the second decimal place (column(B)), to which shall be added any Customs 
Surcharge and Customs Duty applicable at that date (columns (D) and (E)). 

 
6.8.5.1 Adjustment for variations in rates of exchange: 
 

(a) The value in foreign currency inserted in column (A) shall be subject to clause (h) below when 
recalculating the Rand value. 

 
(b) The rate of exchange inserted in column (B) shall be the closing spot selling rate quoted by 

Employer’s main banker, Standard Bank, on the Base Date, rounded to the second decimal 
place, subject to sub-paragraph (c) below. 

 
(c) If the rate of exchange inserted by the Tenderer differs from the Standard Bank rate referred 

to above, then the Standard Bank rate shall apply and the Rand value in columns (C) and (F) 
shall be recalculated accordingly, without altering the price in the Schedules of Quantities for 
the relevant items. 

 
(d) If a tender from a supplier or sub-contractor provides for variations in rates of exchange, the 

Contractor may only claim for variations in rates of exchange if he binds the supplier or sub-
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contractor to the same provision to take out forward cover as described in sub-paragraph (e) 
below. 

 
(e) The Contractor (or supplier or sub-contractor) shall within five working days from the date of 

placing a firm order on an overseas supplier, cover or recover forward by way of a contract with 
a bank which is an authorised foreign exchange dealer, the foreign exchange component of the 
cost of any imported Plant and Materials inserted by the Tenderer on the schedule titled “Price 
Basis for Imported Resources”. 

 
(f) When the Contractor (or supplier or sub-contractor) so obtains forward cover, the Contractor 

shall immediately notify the Employer of the rate obtained and furnish the Employer with a copy 
of the foreign exchange contract note. 

 
(g) Based on the evidence provided in sub-paragraph (f) above, the value in Rand inserted in 

column (C) on the schedule titled “Price Basis for Imported Resources”shall be recalculated 
using the forward cover rate obtained, and any increase or decrease in the Rand value defined 
in this clause  shall be adjusted accordingly, subject to sub-paragraph (h) below. Failure to 
provide such evidence shall result in no such recalculation shall be considered by the Employer. 

 
(h) The adjustments shall be calculated upon the value in foreign currency in the Contractor’s (or 

supplier’s or sub-contractor’s) forward cover contract, provided that, should this value 
exceed the value in foreign currency inserted in column (A) of the schedule titled “Price Basis 
for Imported Resources”, then the value in column (A) shall be used. 

 
6.8.5.2  Adjustment for variations in customs surcharge and customs duty  
 

(a) Any increase or decrease in the Rand value between the amounts of Customs Surcharge and 
Customs Duty inserted on the schedule titled “Price Basis for Imported Resources”and those 
amounts actually paid to the Customs and Excise Authorities, which are due to changes in the 
percentage rates applicable or to the foreign exchange rate used by the authorities, shall be 
adjusted accordingly. 

 
(b) The Tenderer shall state the Customs Duty Tariff Reference applicable to each item and the 

Contractor shall advise the Employer’s Agent of any changes which occur. 
 
6.8.5.3  Adjustment for variation in labour and material Costs 
 

If the prices for imported Plant and Materials are not fixed, the Contractor shall in his Tender specify 
the formula for calculating Contract Price Adjustments normally used in the country of manufacture and 
the indices and relative proportions of labour and material on which his Tender prices are based.  
Evidence of the indices applicable shall be provided with each claim.  The indices applicable 42 days 
before contractual dispatch date from the factory will be used for the purposes of Contract Price 
Adjustment. 

 
Failure to specify a formula in the Tender shall mean that the prices are fixed or shall be deemed to be 
fixed. 
 
 

 
Clause 6.10.1.5: 
 
 
6.10.1.5 The value of Plant and materials: 
 
6.10.1.5.1 up to a percentage limit of 80% for the Plant and materials referred to in Clause 6.9.1.1 brought on to 

the Site but not yet built into the Permanent Works; 
 
Provided that the Contractor has produced documentary evidence of ownership of such Plant and/or 
materials and has delivered to the Employer an indemnity, approved in writing by the Employer, against 
any claim to or in respect of such Plant and/or materials by reason of the Contractor’s sequestration or 
liquidation, or of any defect in the Contractor’s title to the Plant and/or materials; 

 
6.10.1.5.2 which have been manufactured and are stored at places other than the Site, in respect of which the 

Employer has indicated, on the Advance Payment Schedule, that advance payment will be permitted; 
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6.10.1.5.3 for which a deposit with order is required from the Contractor by a manufacturer/supplier, only in respect 
of which the Employer has indicated, on the Advance Payment Schedule, that advance payment will 
be permitted; 
 
The terms and conditions for advance payment are set out in Clause 6.10.10 and in the Advance 
Payment Schedule at the end of this Part 1: Contract Data provided by the Employer. 

 
Clause 6.10.1.7: 
 
 
or any other fines or penalties that become due under the Contract. 
 
Clause 6.10.3: 
 
 
Notwithstanding the provision of a performance guarantee in terms of Clause 6.2.1, interim payments to the 
Contractor shall be subject to a retention by the Employer of an amount of 10% of the monthly payment certificates 
up to a maximum of 5% of the contract value.  A guarantee in lieu of retention is not permitted. 
 
Clause 6.10.4: 
 
 
…, dated as at the date of delivery of the Contractor’s statement to the Employer’s Agent. 
 
 
The Contractor may submit a fully motivated application regarding more frequent payment to the Employer’s Agent 
to be submitted to the Employer for consideration. Requests for more frequent payments will be considered at the 
sole discretion of the Employer and is not a right in terms of this contract. 
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Clause 8.6.1.1.2: 
 
The value of Plant and materials supplied by the Employer to be included in the insurance sum is R 0.00 (Nil). 
 
Clause 8.6.1.1.3: 
 
The amount to cover professional fees for repairing damage and loss to be included in the insurance sum is R50 000 
000.00 (Nil). 
 
Clause 8.6.1.3: 
 
The limit of indemnity for liability insurance is R20 000 000.00 for any single claim – the number of claims to be 
unlimited during the construction and defects liability periods. 
 
Clause 8.6.1.5: 
 
In addition to the insurances required in terms of General Conditions of Contract Clauses 8.6.1.1 to 8.6.1.4 the 
following insurance is also required: 
 
a) Insurance of Construction Equipment (including tools, offices and other temporary structures and contents) 

and other things (except those intended for incorporation into the Works) brought onto the site for a sum 
sufficient to provide for their replacement. 

 
b) Insurance in terms of the provisions of the Compensation for Occupational Injuries and Diseases Act, 130 of 

1993. 
 
c) Motor Vehicle Liability Insurance comprising (as a minimum) “Balance of Third Party” Risks including 

Passenger Liability Indemnity. 
 
d) Where the contract involves manufacturing and/or fabrication of the works or part thereof at premises other 

than the Site, the Contractor shall satisfy the Employer that all materials and equipment for incorporation in 
the works are adequately insured during manufacture and/or fabrication.  In the event of the Employer having 
an insurable interest in such works during manufacture or fabrication then such interest shall be noted by 
endorsement to the Contractor’s Policies of Insurance. 

 
Clause 8.6.5: 
 
Delete the following from Clause 8.6.5: 
 
“and the terms thereof shall be subject to the approval of the Employer’s Agent, which approval shall not be 
unreasonably withheld.” 
 
Clause 8.6.6: 
 
Replace clause 8.6.6 with the following: 
 
The Contractor shall provide evidence in the form stated in the contract data to the Employer’s Agent that the 
required insurances are effected and that all premiums thereunder have been paid. 
 
Clause 9.1: 
 
In Clause 9.1.6 replace “and 9.1.3” with: 
 
, 9.1.3 and 9.1.7 
 
Add the following Clause after Clause 9.1.6: 
 
9.1.7 Death of Sole Proprietor/Member 
 

Upon the death of the Contractor who was a Sole Proprietor, or a sole member of a Close Corporation, 
the Contract will terminate forthwith.  The Employer shall pay to the Contractor’s estate any money which 
it considers due under the Contract in terms of Clause 9.1.5, in full and final settlement thereof. 

 
9.1.8 Material Irregularity during procurement process 
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The Employer may terminate the contract if a material irregularity vitiates the procurement process leading 
to the conclusion of the contract, rendering the procurement process and the conclusion of the resulting 
contract unfair, inequitable, non-transparent, uncompetitive or not cost-effective, provided the Employer 
follows the processes as described in its Supply Chain Management Policy.  

 
9.1.9 Reputational risk or harm to the Employer\ 
  
 The Employer may terminate the contract if the implementation of the contract may result in reputational 

risk or harm to the City as a result of (inter alia): 
 

9.1.9.1 reports of poor governance and/or unethical behaviour; 
9.1.9.2 association with notorious individuals or any of their known family;  
9.1.9.3 poor performance issues, known to the Employer; 
9.1.9.4 negative social media reports; or 
9.1.9.5 adverse assurance (e.g. due diligence) report outcomes. 
 

 
Add the following Clause after Clause 9.2.3: 
 
9.2.4 Employer’s Elections in case of Insolvency 
 

In addition to anything else contained in this contract, the Employer may make either of the following 
elections to ensure its rights are protected and any negative impact on service delivery is mitigated: 

 
9.2.4.1  accept a contractor’s proposal (via the trustee / liquidator) to render delivery utilising the 

appropriate contractual mechanisms; or 
 

9.2.4.2 terminate the contract, as the liquidator proposed contractor is deemed unacceptable to the 
employer, at any time by giving written notice to the contractor (via the trustee / liquidator). 

 
Clause 10.5.3: 
 
The number of ad-hoc Adjudication Board Members to be appointed is 1(one). 
 
ADDITIONAL CONDITIONS OF CONTRACT  
 
Add the following Clause after Clause 10:  
 
Clause 11 Details to be confidential 
 

The Contractor shall treat the details of the Works comprised in this Contract as private and confidential 
(save in so far as may be necessary for the purposes hereof) and shall not publish or disclose the same 
or any particulars thereof in any trade or technical paper elsewhere without the prior written consent of 
the Employer’s Agent. 
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SPECIAL MATERIALS SCHEDULE 

Each material dealt with as a special material in terms of Clause 4.1 of the Contract Price Adjustment Schedule 
of the General Conditions of Contract is stated in the list below. The provisions of Clause 6.8.3 of the General 
Conditions of Contract shall apply to such special materials. The base prices for the special materials (current at 
the time of tender) shall be as stated in the schedule below, or where required, shall be furnished by the 
tenderer/contractor.  Only those materials listed by the Employer below shall be considered as special materials. 

Special Material Unit Base Price 

Bitumen (50/70 penetration grade) t R 3800.00 (May 2016, Engen) 

Bitumen (70/100 penetration grade) t R 3204.46 (May 2016, Chevron) 

Structural steel t 

The ArcelorMittal prices, as published in their 
official price lists, current at the time of tender 
closing, will be used as the base prices for 
determining the adjustment in steel prices. 

Steel reinforcing bars t 

Steel used in the manufacture of pipes t 

Steel used in the manufacture of street light poles t 

 
Conditions: 
1) When called upon to do so, the contractor shall substantiate the prices to be used to determine the 

adjustment in respect of the special materials listed above with acceptable documentary evidence. 
2) In the case of bituminous products, the Employer has provided, in the schedule above, a base rate for 

bitumen upon which the tendered rates will be deemed to be based, and which will be used for determining 
the adjustment in the price of such bituminous products. 

3) Where an adjustment for the variation in the price of bituminous products is claimed, the claim must be 
substantiated by a declaration from the manufacturer, confirming the source of bitumen used in such 
bituminous products at the time in question. 

4) Where the source of bitumen (the refinery) is located in the Western Cape Province, or where bitumen 
sourced from abroad is landed at a port in the Western Cape, the cost of transporting such bitumen within 
the boundaries of the Western Cape shall be included in the rate for bituminous products. Extra-over rates 
to cover the cost of transporting bitumen from beyond the borders of the Western Cape have been 
measured separately in the Bill of Quantities. 

5) Where imported bitumen used in bituminous products is landed at a port beyond the borders of the Western 
Cape, the importers must clearly state whether or not their price is inclusive of transport to the Western 
Cape, which will determine whether extra-over transport costs are applicable, or not.  The price of the 
imported bitumen itself must be expressed as a landed price in ZAR. 
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C1.2 Contract Data  
 

Data provided by the Contractor 
 
The name of the Contractor is …………………………………………………………………………… 
 
The address of the Contractor is  
 
Physical : …………………………………………..… Postal : …………………………………………………….. 
Address      Address 
 …………………………………………..…   …………………………………………………….. 
 
 …………………………………………..…   …………………………………………………….. 
 
 …………………………………………..…   …………………………………………………….. 
 
 …………………………………………..…   …………………………………………………….. 
 
Telephone : …………………………………………..… Fax:  …………………………………………………….. 
 
email : …………………………………………..… 
 
CONTRACTOR’S ANNUAL HOLIDAY PERIODS DURING CONSTRUCTION PERIOD 
 

Year 1 contractor’s annual 
holiday period 
 

Start date  End date 

Year 1 contractor’s annual 
holiday period 
 

Start date  End date 

Year 1 contractor’s annual 
holiday period 
 

Start date  End date 
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C1.3 Occupational Health and Safety Agreement 
 
 
AGREEMENT MADE AND ENTERED INTO BETWEEN THE SENQU MUNICIPALITY  (HEREINAFTER CALLED 
THE “EMPLOYER”) AND 
 
……………………....................………………………………….............…………………………. , 
(Contractor/Mandatary/Company/CC Name) 
 
IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, 85 OF 1993 AS 
AMENDED. 
 
I, ……………………………………....……………………………................…………………………. , representing 
 
……………………....................………………………………….............…………………………. , as an employer  
in its own right, do hereby undertake to ensure, as far as is reasonably practicable, that all work will be performed, 
and all equipment, machinery or plant used in such a manner as to comply with the provisions of the Occupational 
Health and Safety Act (OHSA) and the Regulations promulgated thereunder. 
 
I furthermore confirm that I am/we are registered with the Compensation Commissioner and that all registration and 
assessment monies due to the Compensation Commissioner have been fully paid or that I/We are insured with an 
approved licensed compensation insurer. 
 
COID ACT Registration Number:  ……………………………………………………………………………………..  
 
OR Compensation Insurer:  ........................................................ Policy No.: ..................................................... 
 
I undertake to appoint, where required, suitable competent persons, in writing, in terms of the requirements of OHSA 
and the Regulations and to charge him/them with the duty of ensuring that the provisions of OHSA and Regulations 
as well as the Council’s Special Conditions of Contract, Way Leave, Lock-Out and Work Permit Procedures are 
adhered to as far as reasonably practicable. 
 
I further undertake to ensure that any subcontractors employed by me will enter into an occupational health and 
safety agreement separately, and that such subcontractors comply with the conditions set. 
 
I hereby declare that I have read and understand the Occupational Health and Safety Specifications contained in 
this tender and undertake to comply therewith at all times. 
 
I hereby also undertake to comply with the Occupational Health and Safety Specification and Plan submitted and 
approved in terms thereof. 
 
Signed at .......................................on the......................................day of....................................20…. 
 
 
_______________________     ____________________ 
Witness        Mandatary 
 
Signed at ...................................... on the.....................................day of......................................20 .... 
 
 
_______________________      ____________________ 
Witness        for and on behalf of 
        Senqu Municipality  
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C1.4 Protection of the Environment Declaration 
 

PROTECTION OF THE ENVIRONMENT DECLARATION 
 

The Contractor will not be given right of access to the Site until this form has been signed 
 
CONTRACT NO.: 07 / 2022 – 2023T 
 
CONTRACT TITLE: CONSTRUCTION OF INTERLOCK PAVED STREETS IN KHEWZI NALEDI (STEVE 
TSWETE) W 14 (CONSTRUCTION OF 13KM PAVED STREETS & STORM WATER CHANNELS IN LADY GREY 
WARD 14 PHASE 1 - 6KM) 
 
 

I/ we,...................…………………………………………......{Contractor} record as follows: 

 
1. I/ we, the undersigned, do hereby declare that I/ we am/ are aware of the increasing requirement by society 

that construction activities shall be carried out with due regard to their impact on the environment. 
 
2. In view of this requirement of society and a corresponding requirement by the Employer with regard to this 

Contract, I/ we will, in addition to complying with the letter of the terms of the Contract dealing with protection 
of the environment, also take into consideration the spirit of such requirements and will, in selecting 
appropriate employees, plant, materials and methods of construction, in-so-far as I/ we have the choice, 
include in the analysis not only the technical and economic (both financial and with regard to time) aspects 
but also the impact on the environment of the options. In this regard, I/ we recognise and accept the need 
to abide by the “precautionary principle” which aims to ensure the protection of the environment by the 
adoption of the most environmentally sensitive construction approach in the face of uncertainty with regard 
to the environmental implications of construction. 

 
3. I/ we declare that I/ we have read and understood the contents of the Environmental Management 

Programme (which is comprised of the Environmental Management Specification and its Annexures) for this 
Contract, and that I/ we understand my/our responsibilities in terms of enforcing and implementing the 
Environmental Management Programme.  I/ we also declare that I/ we have made appropriate provision in 
my/ our pricing of the Bills of Quantities items for the Environmental Management Programme. 

 
4. I/ we acknowledge and accept the right of the Employer to deduct, should he so wish, from any amounts 

due to me/ us, such amounts (hereinafter referred to as fines) as the Employer’s Agent shall certify as being 
warranted in view of my/ our failure to comply with the terms of the Contract dealing with protection of the 
environment, subject to the following: 
 

4.1 The Employer’s Agent, in determining the amount of such fine, shall take into account, inter alia, the nature 
of the offence, the seriousness of its impact on the environment, the degree of prior compliance/non-
compliance, the extent of the Contractor's overall compliance with environmental protection requirements 
and, in particular, the extent to which he considers it necessary to impose a sanction in order to 
eliminate/reduce future occurrences 

 
4.2 The Employer’s Agent shall, with respect to any fine imposed, provide me/ us with a written statement giving 

details of the offence, the facts on which the Employer’s Agent has based his assessment and the terms of 
the Contract (by reference to the specific clause) which has been contravened. 

 
 
 
 
Signed  ................................……………………………… Date........................ 
 CONTRACTOR 
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C1.5 Insurance Broker’s Warranty 

 
Pro Forma 

 
 

    Letterhead of Contractor’s Insurance Broker 
 
 
 
 
 
 
 
Date  ____________________________  
 
SENQU MUNICIPALITY  
Municipal Manager 
19 Murray Street 
Lady Grey 
9755 
 
Dear Sir 
 
CONTRACT NO.: 07 / 2022 – 2023T 
 
Contract Title: Construction of 13km Paved Streets & Storm water channels in Lady Grey Ward 14 (Phase 1 - 6km) 

 
 
NAME OF CONTRACTOR: ______________________________________________________________  
 
I, the undersigned, do hereby confirm and warrant that all the insurances required in terms of the abovementioned 
contract have been issued and/or in the case of blanket/umbrella policies, have been endorsed to reflect the 
interests of the SENQU MUNICIPALITY  with regard to the abovementioned contract, and that all the insurances 
and endorsements, etc., are all in accordance with the requirements of the contract. 
 
I furthermore confirm that all premiums in the above regard have been paid. 
 
Yours faithfully 
 
 
 
 
Signed:     
 
For:     
 
 
 
 
 

 
 

Logo 
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C1.6 Contract of Temporary Employment as Community Liaison 
Officer 

 
 

Construction Contract No.: .............................. 
 
PROJECT ..........................................................................................................................................................  
 
AGREEMENT made between the CONTRACTOR ..............................................................................................  
and the Community Liaison Officer……………………………………………………………………………., hereafter 
referred to as the CLO, for the appointment and employment of a CLO for the duration of the work in respect of the 
above named construction contract. 

 
1. THE PARTIES HAVE AGREED THAT 
 

The CLO will be employed by the CONTRACTOR on a temporary basis for the duration of the work from the date 
of signing this agreement to the date of practical completion as defined in the Contract, subject to all the conditions 
set out below. 

 
2. THE DUTIES OF THE COMMUNITY LIAISON OFFICER SHALL BE: 
 

1. to keep the community informed on the progress of the project; 
2. to keep the Contractor informed on relevant Community affairs and possible grievances; 
3. to manage the recruitment of workers from the Sub-Council Job-Seekers Database; 
4. to assist the Contractor’s supervisory staff in the management of the workers. 

 
3. THE FOLLOWING CONDITIONS OF EMPLOYMENT SHALL APPLY: 
 

The Conditions of Temporary Employment as applicable on this Contract for the workers recruited from the 
Community shall apply equally to the CLO, except that the rate of remuneration shall be R 180 per working day.  
These conditions that apply are listed below as they appear in the Contract of Temporary Employment: 
 
3.1 If required to work on a statutory public holiday or Sunday the payment will be double the amount 

stated in the previous paragraph. 
 
3.2 Maximum hours of work: 
 
(i) 9¼ hours per day 
(ii) 45 hours per week; 
(iii) 5 days per week; 
(iv) 5 hours without an interval, whereupon there shall be an interval of at least 30 minutes; 
(v) A spread-over period of 12 hours. 
 
3.3 The CLO shall be entitled to payment where he is prevented from working by reasons which are within 

the control of the Contractor. 
 
3.4 On days when it is raining the Contractor may, before 9 a.m., decide not to open the site and there 

will be no pay. 
 
If the Contractor closes the site between 9 a.m. and 1 p.m., the CLO will be paid half the daily wage. 
 
If the site works later than 1 p.m., the CLO will be paid the full daily wage. 

 
3.5 Workers and the CLO will not be permitted to work under conditions of: 
 
(i) undisciplined or unruly behaviour; 
(ii) insubordination to Team Leader, Supervisors or Management; 
(iii) abuse of intoxicating substances; 
(iv) criminal actions by the employee; 
(v) strike action or political stayaways. 
 
3.6 Workers, including the CLO, may be dismissed after two official written warnings for the following 

behaviour: 
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(i) undisciplined or unruly behaviour; 
(ii) insubordination to Team Leader, Supervisors or Management; 
(iii) abuse of intoxicating substances; 
(iv) wilful or negligent damage to or loss of machines or equipment. 
 

The Contractor shall ensure that he has statements from at least two witnesses concerning any of the 
above situations. 
The Contractor shall inform the CLO within 24 hours of any warning issued to workers employed from 
the Job-Seekers Database. 

 
3.7 The CLO will be paid on a Friday afternoon every two weeks, one week in arrears. 
 
3.8 The CLO shall be given a statement with each payment on which is recorded: 
 

 (i) the name of the Contractor; 
 (ii) the CLO’s name; 
 (iii) the number of days worked by the CLO; 
 (iv) the rate per day; 
 (v) the details of any deductions made; 
 (vi) the actual amount paid to the CLO. 

 
3.9 No deduction shall be made from the remuneration except where the CLO consents in writing or unless 

the Contractor is permitted or required to do so by law or the order of any competent court. 
 
3.10 The CLO shall be supplied free of charge with all health and safety equipment required by the 

Occupation Health and Safety Act.  The equipment shall remain the property of the Contractor. 
 
3.11 The Contractor must give the CLO at least one week’s notice of the termination of the Contract of 

Temporary Employment.  If this is not done, the CLO must be paid earnings for five days.  This 
condition does not apply if the CLO is dismissed. 

 
3.12 At the end of the period of temporary employment, the Contractor shall provide a Certificate of Service 

recording the Contractor’s name, the CLO’s name and address, the period of service, the type of work 
on which the CLO was engaged and the rate of remuneration on termination. 

 
4. TERMINATION OF AGREEMENT 
 

4.1 If the CLO can no longer perform and execute his/her duties as detailed in this agreement, this 
agreement will be terminated without prejudice to any rights under this agreement. 

 
5. THE CONDITIONS OF THIS AGREEMENT 
 
 5.1 The parties expressly declare that this agreement contains all the conditions negotiated between them, 

and no condition or stipulation not contained herein shall be binding upon the parties. 
 
6. THUS AGREED AND SIGNED BY THE PARTIES: 
 Contractor: ……………………………………………………………………………….............. 

 Community Liaison officer:  ...................................................................................................................  

 Date:  
 ..........................................................................................................................  
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C2.1 Pricing Assumptions 

  
Pricing Assumptions mean the criteria as set out below, read together with all Parts of this contract document, which 
it will be assumed in the contract, that the tenderer has taken into account when developing his prices. 
 
1. The method of measurement published by the South African Bureau of Standards in clause 8 of the 

Standardised Specifications for Civil Engineering Construction is applicable, subject to the variations and 
amendments contained in the section “Applicable SANS 1200 standardised specifications”. 

 
2. Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the Standardised 

Specifications.  Clause 8 of each Standardised Specification, read together with the relevant clauses of the 
Scope of Work, set out what ancillary or associated activities are included in the rates for the operations 
specified. Should any requirements of the measurement and payment clause of the applicable Standardised 
Specification, or the Scope of Work, conflict with the terms of the Schedule, the requirements of the 
Standardised Specification or Scope of Work, as applicable, shall prevail. 

 
3. The measurement and payment clauses in a specification in which further information regarding the scheduled 

items is given, are referenced under “Item” (pay items) in the Bills of Quantities. The referenced clauses are 
not necessarily the only sources of information in respect of scheduled items. Further information and 
specifications may be found elsewhere in the contract documents. Standardised Specifications are identified 
by the digits which follow SANS in the SANS 1200 series of specifications, e.g. G for SANS 1200 G. 

 
4. Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance is made 

for waste. 
 
5. The quantities set out in the Bills of Quantities are the estimated quantities of the Contract Works, but the 

Contractor will be required to undertake whatever quantities may be directed by the Employer’s Agent from 
time to time. The Contract Price for the completed contract shall be computed from the actual quantities of 
work done, valued at the relevant unit rates and prices. 

 
6. The prices and rates to be inserted in the Bills of Quantities are to be the full inclusive prices for the work 

described under the several items. Such prices and rates shall cover all costs and expenses that may be 
required in and for the execution of the work described, and shall cover the cost of all general risks, liabilities, 
and obligations set forth or implied in the documents on which the tender is based, as well as overhead charges 
and profit. Reasonable prices shall be inserted as these will be used as a basis for assessment of payment for 
additional work that may have to be carried out.  

 
7. A price or rate should be entered against each item in the Bills of Quantities, whether the quantities are stated 

or not. An item against which no rate is/are entered, or if anything other than a rate or a nil rate (for 
example, a zero, a dash or the word “included” or abbreviations thereof) is entered against an item, it 
will also be regarded as a nil rate having been entered against that item, i.e. that there is no charge for 
that item. The Tenderer may be requested to clarify nil rates, or items regarded as having nil rates; and the 
Employer may also perform a risk analysis with regard to the reasonableness of such rates. 

 
8. Except where rates only are required, insert all amounts to be included in the total tendered price in the 

"Amount" column and show the corresponding total tendered price. 
 
9. The units of measurement described in the Bills of Quantities are metric units. Abbreviations which may be 

used in these Bills of Quantities are as follows: 
 

mm  = millimetre h = hour 
m  = metre kg = kilogram 
km  = kilometre t = ton (1000 kg) 
m2  = square metre No. = number 
m2.pass   = square metre-pass sum = lump sum 
ha  = hectare MN = meganewton 
m3  = cubic metre MN.m = meganewton-metre 
m3.km  = cubic metre-kilometre P C sum = Prime Cost sum 
l  = litre Prov sum  = Provisional sum 
kl  = kilolitre % = per cent 
MPa  = megapascal kW = kilowatt 

 
10. Where fractions of a cent occur in calculations of prices and amounts, they shall be rounded up/down to the 

nearest whole cent. 
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11. The Tenderer is referred to C.2.24 in Part T1.2 Tender Data regarding the pricing of Deviations and/or 
Qualifications. 

 
11. Clause C.2.13.11 c) in Part T1.2 Tender Data shall be applicable to the submission of Bills of Quantities which 

have been priced electronically, and which the Tenderer wishes to submit as a printed version with his/her 
tender in the place of handwritten priced Bills of Quantities.  

 
If there is found to be any variance between the printed version and the original issued document, the original 
shall stand.  However, where Addenda have been issued which amend the Bills of Quantities, then the printed 
Bills of Quantities shall take these into account.   
 
The pages of the issued Bills of Quantities should not be removed from the tender document. 

 
12. Tenderers are referred to Clause 6.8.2 in Part C1.2 Contract Data regarding contract price adjustment. 

 
The following bills in Part C2.2 Bills of Quantities are deemed applicable to the following categories for the 
purposes of Contract Price Adjustment: 

 

NO. BILL CPA CATEGORY 

1. GENERAL ITEMS To be proportioned  

2. ROAD CONSTRUCTION Roads and earthworks  

3.  Concrete work 
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C2.2  Bills of Quantities 
 
Bid specifications may not make any reference to any particular trade mark, name, patent, design, type, specific 
origin or producer, unless there is no other sufficiently precise or intelligible way of describing the characteristics of 
the work, in which case such reference must be accompanied by the words “or equivalent”. 
 
TENDERERS MUST NOTE THAT WHEREVER THIS DOCUMENT REFERS TO ANY PARTICULAR TRADE 
MARK, NAME, PATENT, DESIGN, TYPE, SPECIFIC ORIGIN OR PRODUCER, SUCH REFERENCE SHALL BE 
DEEMED TO BE ACCOMPANIED BY THE WORDS ‘OR EQUIVALENT” 
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

Item SME Payment Refers Description Unit Quantity Rate Amount

1 SABS 1200 A SECTION 1: PRELIMINARY AND GENERAL

1.1 GENERAL

As specified in SABS 1200A and in

the Project Specification

1.1.1 8.3.1

Contractor's Fixed Charge Items: Contractual 

Requirements and Establish Facilities on the Site, 

Insurances, guarantees and sureties, Offices and 

storage shed, Workshops, Laboratories, Living 

accommodation, Ablution and latrine facilities, Tools 

and equipment, Water supplies, electric power and 

communications, Dealing with water, Access, 10 t 

vibrating roller, Plant for concrete mixing (Refer to 

SANS and Particular Specs) Sum 1.00

1.1.2 8.4.1

Contractor's Time-Related Items: Contractual 

Requirements and Establish Facilities on the Site, 

Insurances, guarantees and sureties, Offices and 

storage shed, Workshops, Laboratories, Living 

accommodation, Ablution and latrine facilities, Tools 

and equipment, Water supplies, electric power and 

communications, Dealing with water, Access, 10 t 

vibrating roller, Plant for concrete mixing (Refer to 

SANS and Particular Specs)  Sum 1.00

8.5 Sums Stated Provisionally by the Engineer

1.1.8

Additional Monitoring and Supervision by Consultant to 

SMME work Prov.Sum 1.00 R 250,000.00 R 250,000.00

1.1.9 Overheads, charges and profit on item 1.1.8 % 250000.00

1.1.10

Main Contractor providing management to the 

SubContractor packages Prov.Sum 1.00 R 250,000.00 R 250,000.00

1.1.11

Allowance for additional admin costs related to the 

employment of  subcontractors Prov.Sum 1.00 R 75,000.00 R 75,000.00

1.1.12

Allowance for additional costs related to Independent 

Consultants for Environmental Management Plan 

(EMP) management Prov.Sum 1.00 R 300,000.00 R 300,000.00

1.1.13 Overheads, charges and profit on item 1.1.10-12 % R 625,000.00

1.1.14 PSA 8.5.1

Payment for Joe Gqabi District Municipality Sewerage 

line for altering sewers and making sewer connections Prov Sum 1.00 R 150,000.00 R 150,000.00

1.1.15 PSA 8.5.2 Overheads, changes, profit etc on item 1.1.14 % R 150,000.00

1.1.16 PSA 8.5.3

Payment for Joe Gqabi District Municipality  Water line 

altering watermains and making water connections Prov Sum 1.00 R 75,000.00 R 75,000.00

1.1.17 PSA 8.5.4 Overheads, changes, profit, etc. on  item 1.1.16 % R 75,000.00

1.1.18 PSA 8.5.5

Payment allowance to deal with 

Telecommunication/Optic fibre cabling in case of 

intersecting clashes, protection or removal or 

relocation Prov Sum 1.00 R 35,000.00 R 35,000.00

1.1.19 PSA 8.5.6 Overheads, changes, profit etc. on item 1.1.18 % R 35,000.00

1.1.20 PSA 8.5.7

Payment for Eskom works of moving existing overhead 

or underground cables Prov Sum 1.00 R 250,000.00 R 250,000.00

1.1.21 PSA 8.5.8 Overheads, changes, profit, etc. on item 1.1.20 % R 250,000.00

8.6 Prime Cost Items

1.1.22 PSAB Prime Cost for cellular telephone call

8.1.3 charges PC Sum 1.00 R 15,000.00 R 15,000.00

1.1.23 PSAB Overheads, charges, profit etc. on

8.1.4 item 1.1.16 % R 15,000.00

Mar-23

TOTAL CARRIED FORWARD TO THE NEXT PAGE
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

8.7 Daywork

Personnel

(i) Normal working hours

1.1.24 a) Unskilled labour hr Rate  only

1.1.25 b) Semi-skilled labour hr Rate  only

1.1.26 c) Skilled labour hr Rate  only

1.1.27 d) Ganger hr Rate  only

1.1.28 e) Flagman hr Rate  only

1.1.29 f) Foreman hr Rate  only

(ii) Outside normal working hours

1.1.30 a) Unskilled labour hr Rate  only

1.1.31 b) Semi-skilled labour hr Rate  only

1.1.32 c) Skilled labour hr Rate  only

1.1.33 d) Ganger hr Rate  only

1.1.34 e) Flagman hr Rate  only

1.1.35 f) Foreman hr Rate  only

Plant

1.1.36 a) Loader hr Rate  only

1.1.37 b) Grader hr Rate  only

1.1.38 c) Vibratory roller (pedestrian) (Bomag 90 or Similar) hr Rate  only

1.1.39 d) Vibratory roller (towed) hr Rate  only

1.1.40 e) Tip truck ( 6 m3 minimum) hr Rate  only

1.1.41 f) Compressor and all accessories (250 cfm minimum) hr Rate  only

1.1.42 g) Water bowser (minimum 5000 litres) hr Rate  only

1.1.43 (i) Excavator / backactor (TLB or

    equivalent) Hour Rate  only

1.1.44 (j) Excavator / Backactor minimum

     75 kW (Catepillar 215 or equivalent) Hour Rate  only

1.1.45 k) Concrete mixer hr Rate  only

1.1.46 l) Other (specify) hr Rate  only

Materials

1.1.47 a) Procurement of materials Prov Sum 1.00 R 50,000.00 R 50,000.00

b) Overheads, changes, profit, etc. on

1.1.48 item 1.1.41 % 50000.00

8.8 Temporary Works

1.1.49 SME PSA 8.8.2 Accommodation of traffic and access

to properties Prov Sum 1.00 R 300,000.00 R 300,000.00

Overheads, changes, profit etc on item 1.1.14 % R 300,000.00

PSA 8.8.4 Locating existing services

1.1.50

(c) Excavate by hand or use of  mechanical detector to 

expose and mark existing services along project 

footprint/route Prov Sum 1.00 R 35,000.00 R 35,000.00

PSA 8.8.5 Cost of Survey in Terms of the Land

Survey Act

1.1.51 a) Locate, record and protect erf

boundary pegs Prov Sum 1.00 R 150,000.00 R 150,000.00

1.1.52 b) Replace pegs recorded as missing

at commencement of contract as well

as pegs removed in terms of

Subclause PSA 5.1.2(c) No 10.00 R 1,500.00 R 15,000.00
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

1.2 SABS 1200 AB

ENGINEER'S OFFICE AND CONTRACTORS SITE 

CAMP

Supply, maintain, operate and remove

on completion of the contract

1.2.1 PSAB 3.2

a) Furnished office within Contractor's site office and 

contract nameboard No 1.00

1.2.2 (b) Automatic level, tripod & 3m stave Sum 1.00

1.2.3 (c) Measuring wheel & 50m tape Sum 1.00

1.2.4 f) Carport for one vehicle No 1.00

1.2.5

(g) Ablution and latrine facilities at office and on site on 

males females Sum 1.00

1.3  HEALTH AND SAFETY

1.3.1 PA 13.1

Contractor's initial obligations in respect to the 

Occupational Health and Safety Act and Construction 

Regulations inc that of SMME's Prov Sum 1.00 R 75,000.00 R 75,000.00

1.3.2 PA 13.2

Contractor's time related obligations in respect of the 

Occupational Health and Safety Act, Construction 

Regulations inc that of SMME's Month 14.00

1.3.3 PA 13.3

Provision of full time Construction Health and Safety 

Officer Month 14.00

1.3.4 PA 13.4 Submission of Health and Safety File Sum 1.00

1.4 PC ENVIRONMENTAL AWARENESS

1.4.1 PC 8.1 Enviromental awareness training Prov Sum 1.00 R 35,000.00 R 35,000.00

1.4.2 PC 8.2

Compliance with enviromental management 

specification inc that of SMME's Prov Sum 1.00 R 75,000.00 R 75,000.00

Provision of full time Construction Environmental Officer Month 14.00

1.5 COMMUNITY LIAISON and TRAINING

1.5.1 PSA 8.8.7 Community liaison officer and PSC Allowances Prov Sum 1.00 R 119,000.00 R 119,000.00

1.5.2 Overheads, charges and profit etc. on 1.7.1 above % 119000.00

1.5.3 Accredited and Non-Accredited Training  

Student (R8000/month) for in-service training for 

Student, Prov Sum 1.00 112,000.00 R 112,000.00

Technical skills (Sub-Contractor) Prov Sum 1.00 150,000.00 R 150,000.00

Generic skills (Staff training) Prov Sum 1.00 150,000.00 R 150,000.00

Community beneficiation Prov Sum 1.00 150,000.00 R 150,000.00

% 562000.00 10.00 R 56,200.00
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

Item Payment Refers Description Unit Quantity Rate Amount

SECTION 2: ROADWORKS

2.1 SABS 1200 C SITE CLEARANCE

as specified in SABS 1200 C and in the 

specifications

2.1.1
8.2.1             

PSC 8.2.1
Clear and grub

Ha 3.60

2.2 SABS 1200 DM EARTHWORKS (ROADS, SUBGRADE)

as specified in SABS 1200 DM and in the 

specifications

8.3.2 Preparation of Site:

8.3.3               

PSDM 8.3.3
Treatment of roadbed :

2.2.1
(a) Roadbed preparation and compaction of material to 

90% of modified AASHTO maximum density m³ 9000.00

8.3.4          

PSDM 8.3.4
Cut to fill, borrow to fill:

2.2.2
(a) Cut to fill compacted to 90% of modified AASHTO 

maximum density m³ 1680.00

2.2.3 PSDM 8.3.4 (b)

(b) Borrow to fill from commercial or off-site sources 

located by the Contractor compacted to 90% of 

modified AASHTO maximum density m³ 3260.00

8.3.5               

PSDM 8.3.5
Import selected layers from commercial sources:

PSDM 8.3.5 (b)
(a) Using material from commercial or off-site 

sources located by the Contractor

2.2.4

(i) 150mm selected subgrade (SSG), G9 bottom 

selected layer compacted to 93% of modified AASHTO 

maximum density m³ 6300.00

2.2.5

(ii) 150mm selected subgrade (SSG), G7 upper 

selected layer compacted to 93% of modified AASHTO 

maximum density m³ 10500.00

(iii) 150mm selected subgrade (SSG), G7 selected 

layer compacted to 93% of modified AASHTO 

maximum density m³

(b) Using material cut from site

2.2.6
(i) 150mm selected subgrade (SSG), G9 pioneer layer 

compacted to 93% of modified AASHTO maximum 

density m³ Rate Only

2.2.7

(ii) 150mm selected subgrade (SSG), G9 layer 

compacted to 93% of modified AASHTO maximum 

density m³ Rate Only

2.2.8

(iii) 150mm selected subgrade (SSG), G7layer 

compacted to 93% of modified AASHTO maximum 

density m³ 2100.00

8.3.7           

PSDM 8.3.7
Cut to spoil or stockpile from:

2.2.9 (a) Soft excavation m³ 4800.00

2.2.10 (b) Hard excavation m³ 50.00

2.2.11

Extra over items above for haulage over and above a 

freehaul. Freehaul is 0.5km. Disposal of surplus 

material beyond 0.5km from the source will be 

regarded as an overhaul but the Contractor shall not 

incur the overhaul expenses without prior approval. m³.km 33950.00

8.3.13         

PSDM 8.3.13
Surface finishes:

2.2.12 SME PSDM8.3.13 (c) (c) Trim, shape and roll verge m² 36000.00

Overheads, changes, profit etc on item 1.1.14 %

Mar-23

TOTAL CARRIED FORWARD TO THE NEXT PAGE



Tender No: 07 / 2022 – 2023T 
Construction of 13km Paved Streets & Storm water channels in Lady Grey Ward 
14 (Phase 1 - 6km) 

107 
Contract  C2.1 
Part C2: Pricing Data  Pricing Assumptions 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

2.3 SABS 1200 ME SUBBASE

as specified in SABS 1200 ME and in the 

specifications

8.3.3           

PSME 8.3.3

Construct the subbase course with material from 

commercial sources:

2.3.1

Import, transport and construct 150mm G5 Subbase 

compacted to 95% of modified AASHTO maximum 

density m³ 5400.00

Mar-23
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

SABS

1200 MF
BASE

8.3.3
Import, Transport and Construct 150mm base with 

material from commercial sources

b) Graded crushed stone

(a) Constructed from type G2 material obtained from 

commercial sources  m³ 1800.00

Mar-23
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

SABS

1200 MH 
PRIME COAT ASPHALT SURFACING

8.5.1 Prime coat using:

MC-70 cut-back bitumen  m² Rate only

TACK COAT

8.5.3 Spray surface using emulsion

Tack coat of 30% stable-grade emulsion  m² Rate only

ASPHALT SURFACING

8.5.4 Continuously graded surfacing using:

a) 40mm Hot medium  Asphalt  m² Rate only

Mar-23
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

2.4 SABS 1200 MJ SEGMENTED PAVING

as specified in SABS 1200 MJ and in the 

specifications

8.2.2
Construction of paving complete including cutting 

units to fit edge restraints (straight or circular):

2.4.1 SME

(a) 80mm Natural grey interlocking concrete paving 

units, class 35 (Type S-A), laid in herringbone pattern 

including bedding sand m² 34000.00

Overheads, changes, profit etc on item 1.1.14 %

2.5 SABS KERBING AND CHANNELLING

1200 MK

(Refer to Appendix D - Detail Drawings)

8.2.1
(a)  Cast-in-situ  mountable kerb Type 2 and 

channel

     20MPa concrete as per Drawing in

    Appendix D

2.5.1 SME    (1)  Straight kerbing and channel m 8000.00

Overheads, changes, profit etc on item 1.1.14 %

(b)  Precast  barrier  kerb in

     20MPa concrete as per Drawing in Appendix D

2.5.2     (1)  Kerbing on radius m 300.00

8.2.6 Ancillaries

PSMK Inlet, outlet, transition and similar structures 20MPa

8.2.6.1

2.5.3 (a) Kerb inlet transition No. 5.00

(Channel infall and transitions)

2.5.4 (b) Kerbing transitions ( mountable to edge strip) No. 3.00

     as per Drawing in Appendix D

Concrete kerbing:

8.2.1
(a)  Precast semi mountable kerbing (figure 7 and/or 

Fig3) complete with concrete screed: m Rate only

(a)  Precast semi mountable kerbing (figure 3) 

complete with concrete screed: m Rate only

(a)  Precast semi mountable kerbing (figure 14) 

complete with concrete screed: m Rate only

(a)  Precast semi mountable kerbing (figure 12) 

complete with concrete screed: m Rate only

SME (a)  Driveways: 3m x 2.5m x 0.15m Concrete ramps  m³ 250.00

Overheads, changes, profit etc on item 1.1.14 %

Mar-23
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

2.5.5 (c) Kerbing transitions (barrier to edge strip) No. 15.00

2.5.6 (d) Kerbing transition (mountable kerb to barrier) No. 24.00

2.5.7 LI
(e) Concrete edge strips (cast-insitu vertical 170×100)  

as per Appendix D m Rate only

2.5.8 PSMK Junction with existing kerb and channel m 10.00

8.2.13

PSMK Motor Slopes

8.2.15

2.5.9 SME
(a) Standard Residential Motorslopes: 3m x 2.5m x 

0.15m Concrete ramps No Rate only

PSMK Pedestrian slopes

8.2.16

2.5.10 (a) Pedestrian sidewalks, with floated concrete finish  m² Rate only

2.5.11 PSMK Bus embayments No. Rate only

8.2.18 for 2 Buses

Mar-23
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

Item Payment Refers Description Unit Quantity Rate Amount

3 SECTION 3: ROAD SIGNS AND MARKINGS

3.1 SABS 1200 MM ANCILLARY ROADWORKS

as specified in SABS 1200 MM and in the Scope of 

Work

8.3 ROAD SIGNS:

8.3.6 Statutory signs, street names, and the like, supplied 

and erected complete

3.1.1 (i) R1 - Stop sign No 13.00

3.1.2 (ii) R1.4 - Stop 4 sign No Rate only

3.1.3 (iii) R1.3 - Stop 3 sign No Rate only

3.1.4 (iv) R2 - Yield sign No 1.00

ROAD MARKINGS:

8.4.1                            

PSMM 8.4.1

Reflectorized road marking paint applied at nominal 

rate of 0,42 ℓ/m

3.1.5 (a) White lines, 100mm wide (broken or unbroken) m 6000.00

3.1.6 (b) White lines, 200mm wide (broken or unbroken) m 6000.00

3.1.7 (c) White lines, 300mm wide (broken or unbroken) m Rate only

3.1.8 (d) White characters and symbols m² 20.00

3.1.9 (e) Yellow characters and symbols m² Rate only

3.1.10 (f) Yellow lines, 100mm, traffic island markings m 6000.00

8.4.2

Variation in rate of application from that stated in 3.1.5 

to 3.1.10

3.1.11 (a) White paint ℓ - Rate only

3.1.12 (b) Yellow paint ℓ - Rate only

Mar-23
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

Item Payment Refers Description Unit Quantity Rate Amount

4 SECTION 4: DUCTS

4.1 SABS 1200 LC DUCTSas specified in SABS 1200 LC and in the Scope of 

Work

8.3 ROAD SIGNS:

Note:  This section covers all ducting for Electrical 

and Telkom services

8.2.2                 

PSLC 8.2.2 Excavation:

(a) Excavate in all materials for trenches backfill 

compact and dispose of surplus:

(i) Trenches of width 700 mm up to 800 mm

4.1.1 - Depth up to 1m m - 100 Rate Only

4.1.2 - Depth 1m up to 1,5m m 150.00

4.1.3 PSLC 8.2.2 b

(b) Extra over 4.1.1 through to 4.1.4 for hard rock 

excavation m³ 5.00

8.2.5                 

PSLC 8.2.5 Supply, lay, bed and prove duct:

(a) Electrical:  Black HDPE ducting pipe, 

"Kabelflex" or similar approved of diameters 

stated:

4.1.4 (i) 110mm m 50.00

4.1.5 (ii) 160mm m 100.00

(b) Telkom and Data:  Green HDPE Telkom 

approved ducting pipe, "Kabelflex" or similar 

approved of diameters stated:

4.1.6 (i) 110mm m 100.00

8.2.6                

PSLC 8.2.6 Provision of bedding material (Refer 3.2):

(a) From trench excavation

4.1.7 (i) Selected granular material m³ 9.00

(b) From commercial or off-site sources located by 

the Contractor

4.1.8 (i) Selected granular material m³ 40.50

Cable markers (Refer also PSLC 3.4 and PSLC 

5.10)

(a) Temporary markers:

4.1.9 (i) Electricity No 15.00

Mar-23
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

4.1.10 (ii) Telkom No 15.00

(b) Permanent markers:

4.1.11 (i) Kerb markers No 15.00

4.1.12 8.2.9 Overhaul m³km - Rate only 

PSLC 8.2.10 Imported backfill:

(a) From commercial or off-site sources located by 

the Contractor:

4.1.13 (i) Subbase quality material m³ Rate only

PSLC 8.2.11 Compaction in road reserves:

4.1.14
(a) Compacted to 95% of modified AASHTO maximum 

density m³ Rate only

Mar-23
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

5 SECTION 5: STORMWATER DRAINAGE

5.1 SABS 1200D EARTHWORKS

As specified in SABS 1200 LE and in the Project

Specification

PSLE 8.3.20 (LI) Excavate in all materials and dispose of surplus and

unsuitable material for open lined drainage channels

SME V-SHAPED CHANNEL

5.1.1 Depth 0m up to .3m m 6000.00

PSLE 8.3.17 (LI) Excavate in all materials and dispose of unsuitable

excavated material for concrete lining of lined drainage

channels, where ordered and replace with :

5.1.2

a) Selected material complying with Subclauses 3.3.1 

of SABS 1200ME and PSME 3.3.1 compacted to a 

minimum of 90% of Mod AASHTO density m³ Rate only

5.1.3

b) Selected material complying with Subclauses 3.3.1 

of SABS 1200ME and PSME 3.3.1 compacted to a 

minimum of 93% of Mod AASHTO density m³ Rate only

5.2 SME
SABS 1200 MK 

(LI)
V- SHAPED CHANNEL CONCRETE LINING

As specified in SABS 1200 MK and in the Project 

Specification

8.3.8 Cast in-situ concrete lining to open drains

5.2.1

a) Remove old and re-construct 75mm thick concrete 

lining to open lined v-drains using Class 30MPa/19 

concrete with wood float finish m² 4040.00

Joints

8.3.10
Sealed joints in concrete lining of open drains as per 

Drawing No. 071046-T06

5.2.2 a) Construction joints m Rate only

5.2.3 b) Expansion joints m Rate only

8.3.12 Steel reinforcement

5.2.4 a) High tensile

5.2.5 i) Mesh ref. 195 welded mesh m² Rate only

 8.2 Formwork:

5.2.6 8.3.2 Smooth plain on drainage channel side up to 0.2m high m Rate only

5.3 SABS 1200 DB EARTHWORKS (PIPE TRENCHES)

As specified in SABS 1200 DB and in the Project 

Specification

8.3.2 Excavation

a) Excavate in all materials for trenches, backfill, 

compact and dispose of surplus material, for pipes

i) 375 mm dia concrete pipes

5.3.1 a) Depth 0m up to 1m m Rate  only

5.3.2 b) Depth over 1m up to 2m m Rate  only

ii) 450 mm dia concrete pipes

5.3.3 a) Depth 0m up to 1m m Rate  only

5.3.4 b) Depth over 1m up to 2m m Rate  only

iii) 600 mm dia concrete pipes

5.3.5 a) Depth 0m up to 1m m 500.00

5.3.7
c) Excavate and dispose of unsuitable material from 

trench bottom
m³ 150.00

5.3.8 PSDB 8.3.2
d) Extra-over items 3.3.1 and 3.3.18 for hand 

excavation where ordered by the Engineer
m³ 5.00

8.3.5 Existing services that intersect or join a pipe trench

5.3.9 a) Services that intersect a trench No 20.00

5.3.10 b) Services that adjoin a trench m 1000.00

8.3.6 Finishing

8.3.6.1 Reinstate road surfaces

5.3.11 a) Extra-over for backfilling trenches using Trenchfill m³ 10.00

5.3.12 b) Hot asphalt type IV A mix (min. thickness 25mm) m² 10.00

5.4 SABS 1200 LB BEDDING (PIPES)

As specified in SABS 1200 LB and in the Project 

Specification

8.3.2 Supply only of bedding by importation

8.3.3.3 From commercial sources

5.4.1 a) Selected granular material m³ 216.00
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

5.4.2 b) Selected fill material m³ 486.00

5.4.3 PSLB 8.3.3.3 c) 6.7mm concrete stone to SABS 1083 m³ Rate only

5.5 SABS 1200 LE STORMWATER DRAINAGE

As specified in SABS 1200 LE and in the Project 

Specification

8.3.1 Supply and lay concrete pipe culverts

5.5.1
a) 375mm diameter Class 100D pipes on Class B 

bedding m Rate only

a) 450mm diameter Class 100D pipes on Class B 

bedding m Rate only

a) 600mm diameter Class 100D pipes on Class B 

bedding m 500.00

a) 900mm diameter Class 100D pipes on Class B 

bedding
m

Rate only

8.3.4
Extra-over item 3.5.1 for cutting and units for culverts 

on site

5.5.8 a) Straight cut No Rate only

5.5.9 b) Skew cut No Rate only

8.3.8 Supply and install manholes, catchpits and the like

a) Manhole kerb inlets/Catchpits

New 

rates

Brick manhole Type C as per Drawing No.071046-T06 

for depths :
No 11.00

b) Headwall outlets No 11.00

5.9 SABS 1200DK GABIONS

  Surface preparation for bedding of gabions

5.9.1 8.3.1 (LI) Cavities filled with approved excavated material or rock m² 30.00

5.9.2 8.3.2 (LI) PVC-coated galvanized wire mattresses 300mm deep m³ 10.00

5.9.3 8.3.2 (LI)
1,0m x 1,0m x 1,0m deep PVC-coated galvanized 

gabion boxes
m³ 6.00

5.9.4 8.3.2 (LI)
6,0m x 1,0m x 0.3m deep PVC-coated galvanized 

gabion boxes
m³ 10.00

5.9.5 8.3.4 (LI) A4 / U24 Geotextile m² 24.00
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Senqu Local Municipality  

Construction of interlock paved streets in Kwezi Naledi (Steve Tshwete) – Ward 14 (6km)

Bid No: 07 / 2022 – 2023T

Section Description

1 SECTION 1 : PRELIMINARY AND GENERAL R

2 SECTION 2 : ROADWORKS R

3 SECTION 3: ROAD SIGNS AND MARKINGS R

4 SECTION 4: DUCTS

5 SECTION 5: STORMWATER R

SUBTOTAL A R

Add 3.5% for CPA on subtotal A R

SUBTOTAL B R

Add 15% VAT on subtotal B R

TOTAL R

Amount

Mar-23
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DECLARATION (In respect of completeness of Tender) 
 
 
 
Senqu Municiapality 
19 Murray Street 
Lady Grey 
9755 
 
 
 
I/we, the undersigned, do hereby declare that these are the properly priced Bills of Quantities forming Part C2.2 of 
this Contract Document containing in consecutive order upon which my/our tender for this Tender No: 07 / 2022 – 
2023T: Construction of 13km Paved Streets & Storm water channels in Lady Grey Ward 14 (Phase 1 - 6km) 
has been based.  If I/we have submitted a printed version of the Bills of Quantities, I/we warrant that no amendments 
have been made to it from the original, other than amendments issued in any Addenda in terms of Clause C.3.2 in 
Part T1.2 Tender Data. 
 
 
 
 
 
 
------------------------------------------------------------------------ 
SIGNATURE OF TENDERER/S 
 
 
------------------------------------------------------------------------ 
DATE 
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Part C3: Scope of Work 

 
 
 
 

C3.1 Description of the Works 120-121 

C3.2 Engineering / Design 122 – 123 

C3.3 Procurement 124 – 128 

C3.4 Construction 129 – 134 

C3.5 Management 135 – 138 

C3.6 Annexes 139 – 157 

 
 

Status 
 
Should any requirement or provision in the parts of the Scope of Work conflict with any requirement of 
any Standardised Specification, particular specification or any drawings, the order of precedence, 
unless otherwise specified, is: 
 
Drawings 
Scope of Work (Parts C3.1, C3.4, C3.5 and C3.6) 
Particular Specifications 
SANS Standardised Specifications 
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C3.1  Description of the Works 
 
CONTENTS 
 
3.1.1 EMPLOYER’S OBJECTIVES 
3.1.2 OVERVIEW OF THE WORKS 
3.1.3 EXTENT OF THE WORKS 
3.1.4 LOCATION OF THE WORKS 
3.1.5 TEMPORARY WORKS 
 
 
3.1.1 EMPLOYER’S OBJECTIVES 
 

The Employer’s objectives for the delivered project is for the construction of interlock paved streets in 
Kwezi Naledi (Steve Tshwete) – Ward 14 (6km) will improve socio-economic situation in line with urban 
traffic flow for all transport users, giving a link to other roads, formal residential areas and service facilities 
in a comfortable, efficient and environmentally accepted manner. The service facilities include schools, 
sport grounds, community halls, churches, shops and other government facilities. Upgrading of the roads 
will also elevate the outlook of the town and surrounding township settlements so that it can be attractive 
to future investment opportunities. 

 
Senqu local Municipality, hereafter referred to as, the Employer/Client, seeks to upgrade some Internal 
streets of Khwezi Naledi (Steve Tshwete) from gravel roads (often requiring maintenance due to erosive 
materials, corrugation, slipperiness etc) to paved roads.   

 
The road would serve to support the prospects of social growth and upliftment in the quality of life for the 
local community owing temporary job creation, use of natural resources within the area and eventual 
benefit of the road asset facility. It is reasonable to award merit to the fact the proposed road upgrade will 
open the area to more diverse economic activity. 

 
This gives effect to a better life for all the residents in these areas thereby ensuring that through this 
programme: 

• Sustainable services are rendered to the residents of these areas as they are enshrined in the 
Constitution of South Africa (Act 108 of 1996). 

• Jobs are created for the local people during construction where possible. 

• Skills are transferred to those local individuals who are identified. 

• Improves socio-economic conditions of the affected communities by access to services and 
schools thereby address a backlog of access roads under the Senqu LM Local Municipal 
jurisdiction. 

• Protect the value of property. 
 
 
3.1.2 OVERVIEW OF THE WORKS 
 

The roadways can be classified into two categories, that is, Street collector roads and secondary roads 
(residential streets). It is proposed that the Street collector roads be paved with 80mm thick concrete 
interlocking pavers while the secondary roadways are proposed to be surfaced with 60mm thick 
interlocking paving blocks in order to encourage job creation (labour intensive works) and sub-contracting.  
The paving blocks are preferred option to Senqu LM as they have proved to be cost-effective alternative 
on future maintenance costs over the blacktop surface.  
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3.1.3 EXTENT OF THE WORKS 
 

The scope of works for upgrading of existing gravel wearing course to the following: 
 

• Clear and grub road reserves.  

• Remove unsuitable materials and spoil. 

• Installation of nominal pipe culverts with inlet and outlet structures. Construction associated 

storm water drainage structures i.e. inlet and outlet facilities and related erosion protection 

measures such as stone pitching, kerb, channels and concrete side drains. 

• Scarify the existing subgrade material for reuse/rework and modify the existing layers as 

selected layers or import selected G7 material. 

• Install concrete kerbs/beams. 

• Import and construct sub-base layer with 125mm G5 material.  

• Pave all secondary roads with 60mm paving blocks on 50mm clean sand.  

3.1.4 LOCATION OF THE WORKS 
 
 

The project is located at approximately 1km south west from Lady Grey Town centre under the jurisdiction 
of Senqu Local Municipality in the Eastern Cape Province. 

 

 
 
 
 
3.1.5 TEMPORARY WORKS 
 
 

Temporary works include preparatory works such as site establishment for office, plant and 
accommodation, compliance to related statutory requirements. 
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C3.2  Engineering / Design 
 
CONTENTS 
 
3.2.1 DESIGN SERVICES AND ACTIVITY MATRIX 
3.2.2 EMPLOYER’S DESIGN 
3.2.3 DESIGN BRIEF 
3.2.4 DRAWINGS 
3.2.5 DESIGN PROCEDURES 
 
3.2.1 DESIGN SERVICES AND ACTIVITY MATRIX 
 

Identify responsibilities for design and related documentation - Works designed by, per design stage: 

Concept, feasibility and overall process….     Employer 

Basic engineering and detail layouts to tender stage……   Employer 

Final design to approval for construction….     .Employer 

Temporary works…..       Contractor 

As built drawings……       Contractor 

 
3.2.2 EMPLOYER’S DESIGN 
  

      Concept, feasibility and overall process   Employer 
      Basic engineering and detail layout to tender stage   Employer 
      Final design to approved for construction stage   Employer 
     Temporary works:     Contractor 
     Preparation of as built (marked up Engineers drawings)  Contractor/Employer 

 
3.2.3 DESIGN BRIEF 
 

Where the contractor is responsible for the design, a comprehensive design brief and Professional 
Indemnity Insurance which includes employer preferences will be required. Proven design and 
construction specifications and statutory requirements and technical requirements must be applied. 
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3.2.4 DRAWINGS 
 

The drawings listed below are attached in order to give an overview of the project. 
Additional construction drawings will, in terms of Clause 5.9 of the General Conditions of Contract (2015), 
be issued to the Contractor by the Engineer/Employer on the commencement date and from time to time 
as required. The drawings are issued with this tender document and will form part of the Contract 
Documents. 

 

  
 
 
3.2.5 DESIGN PROCEDURES 
 

Design procedures where the contractor is responsible for the design which as a minimum sets out: 
- interfaces with existing structures, plant etc; 
- any temporary works requirements, if any, e.g. specialized items equipment; 
- design integration before and during construction; 
 
Any Contractor’s own design must be approved by the Employer and must conform to Employer’s 
preference of record keeping and tracking of documents. 



Tender No: 07 / 2022 – 2023T 
Construction of 13km Paved Streets & Storm water channels in Lady Grey Ward 
14 (Phase 1 - 6km) 

124 
Contract  C3.3 
Part C3: Scope of Work  Procurement 

C3.3 Procurement 
 
CONTENTS 
 
3.3.1 SUB-CONTRACTING PROCEDURES  
 
3.3.1. SUB-CONTRACTING PROCEDURES 
 
3.3.1.1  Monitoring the use of sub-contractors 

 
Notwithstanding the restriction on sub-contracting as described on the PREFERENCE POINTS CLAIM 
FORM, it is recognised that sub-contracting is an integral part of construction, which the conditions of 
contract make provision for. 
 
In order, however, to comply with the requirements of the PREFERENCE POINTS CLAIM FORM, the 
Contractor shall submit to the Employer’s Agent, on a monthly basis, a B-BBEE Sub-contract 
Expenditure Report. The format of this report is provided in the attached annexure. 
 
The Contractor shall submit to the Employer’s Agent documentary evidence in accordance with the 
applicable codes of good practise, , of the B-BBEE status level of every sub-contractor employed by the 
Contractor. Until such time as documentary evidence as described above has been submitted to the 
Employer’s Agent, a sub-contractor shall be deemed to be a non-compliant contributor. 
 
The Contractor shall furthermore, on the written request of the Employer’s Agent, provide documentary 
evidence showing the value of work sub-contracted to any or all of the sub-contractors employed by the 
Contractor.  
 

3.3.1.2  Procedure for the selection of sub-contractors/suppliers 
  

A list of approved subcontractors and suppliers may be obtained from Supply Chain and SMME 
departments.  Subcontractors and suppliers shall be Black Enterprises. A black enterprise (BE) is defined 
as a company or economic activity that is owned by black persons and where there is substantial 
management control by Black People. Ownership refers to economic interest, whilst management refers 
to the membership of any board or similar governing body of the enterprise.  The Broad-Based Black 
Economic Empowerment Act No. 53 of 2003, principles shall apply to BE’s. 
Enterprises shall comply with the following: 

• Business shall be registered within the Senqu Local Municipality boundaries, 

• Owners shall reside within the Senqu Local Municipality. 
 

Subcontracting procedures 
The contractor shall advertise and call for competitive tenders in respect of each portion of the works that 
are required to be subcontracted in terms of the contract in accordance with the relevant provisions of the 
latest edition of the CIDB Standard for Uniformity in Construction Procurement. The Contract Data in the 
associated procurement documents shall be based on the ………………(insert title of standard form of 
subcontract that is to be used), with minimal project specific variations and amendments that do not change 
their intended usage. 
 
The Employer together with the Contractor shall evaluate the tenders received in accordance with the 
provisions of the Standard Conditions of Tender contained in Annex F of Standard for Uniformity in 
Construction Procurement. The evaluation and adjudication panel shall comprise of equal representatives 
from the Employer and from the Contractor.   The Employer requires the BOC Committee to form the 
Evaluation Panel. 
 
The Contractor shall without delay award and enter into contract with the successful tendering 
subcontractor based on their accepted tender submission. The Contractor shall remain responsible for 
providing the subcontracted portion of the works as if the work had not been subcontracted. 
 
The employer shall invite tenders for the contract using the relevant description of the work. The employer 
together with the contractor shall evaluate the tenders received in accordance with the Standard 
Conditions of Contract issued by the CIDB and the Tender Data issued to tendering subcontractors. The 
evaluation panel shall comprise of two representatives from the employer, and two representatives from 
the contractor. 
The contractor shall without delay, enter into contract with the successful tendering subcontractor based 
on his tender submission. 
The contractor shall remain responsible for providing the works as if the works had not been subcontracted. 
 



Tender No: 07 / 2022 – 2023T 
Construction of 13km Paved Streets & Storm water channels in Lady Grey Ward 
14 (Phase 1 - 6km) 

125 
Contract  C3.3 
Part C3: Scope of Work  Procurement 

Attendance on subcontractors 
For example: where the Contractor will have to manage Black Owned Companies (BOC) subcontractors. 
 
SUBCONTRACTING: PORTION OF WORKS RESERVED FOR BOC SUBCONTRACTORS 
This specification covers the requirements of the Employer for the use and development of BOC’s as 
subcontractors on civil engineering projects. 
 

a. DEFINITIONS 
 
For the purposes of the Scope of Works, the definitions given in the General Conditions of Contract for 
Construction Works (2015), the Standard Specifications and the Scope of Works, together with the 
following additional definitions shall apply: 
 

i. “Contract” shall have the meaning assigned thereto in Clause 1.1.1.7 of the General Conditions of 
Contract for Construction Works (2015). 

 
ii. “Contractor” shall have the meaning assigned thereto in Clause 1.1.1.9 of the General Conditions of 

Contract for Construction Works (2015). 
 

iii. “Main Contract”: shall mean the contract entered into between the Employer, who is the SENQU LOCAL 
Municipality, and the Contractor. 

 
iv. “BOC Committee”: The BOC Committee shall be selected after award of the Main Contract, and its 

members shall consist of: 

• The Contractor, or his representative  

• The Engineer, or his representative 

• The Community Liaison Officer 
 
v. “BOC Subcontract” shall mean the contract entered into between the Contractor and any BOC 
subcontractor. 
vi.  “BOC Work Package” shall mean that portion of the Works which shall be set aside for construction 
by an BOC. 

b. PROCEDURE FOR ENGAGING BOC’s ON THE PROJECT 
 
The conditions of subcontract shall stipulate that the tenderer must be registered with the 
Construction Industry Development Board, in the relevant category, according to the estimated 
value of the Work Package. 
 The Contractor, with assistance from the Engineer, must undertake the following tasks in appointing 
BOC’s: 

• invite tenders for selected work activities.  

• together with the BOC Committee, adjudicate and award the tenders; 

• sign a subcontract agreement for each Work Package with the successful BOC subcontractor; 

• assist and monitor the BOC subcontractors with their work output and quality; 

• issue subject to the approval of the Employer a Certification of Completion to each BOC 
subcontractor; 

 
The Contractor shall ensure that BOC’s are appointed timeously, so as not to delay the programme on the 
Main Contract in any way. 
The above tasks are more fully described below. 
 
d.  TENDER PROCESS FOR APPOINTING BOC’s 

 
d.1 Supply Chain Management Policy 
 
The Contractor shall procure the services of BOC’s by following a process similar to that of the 
Municipality’s Supply Chain Management Policy, so as to ensure fairness and equity. Tenders, of which 
the estimated value is below R 200 000, may be procured by obtaining three quotes. However, for work 
packages whose estimated value exceeds R 200 000, public notice shall be invited. The Contractor shall 
invite tenders and shall be responsible for the issuing of the subcontract tender documents to prospective 
tenderers.  
 
The Contractor shall adjudicate the tenders with the assistance of the BOC Committee and shall enter into 
a subcontract agreement with the successful BOC. 
 
All conditions of tender, as they applied to the Main Contractor on this Contract, shall apply where relevant, 
to the tenders for BOC subcontracts.  
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d.2 Conditions of Tender 
 
The conditions of the subcontract agreement shall be in accordance with the General Conditions of 
Contract for Construction Works (2015).  The contract will also specify: 
 
(a) the terms and conditions relating to the recruitment, employment and remuneration of workers 
engaged on the contract works; and 
 (b) details of any training to be provided to the temporary workforce  
 
d.3 Assistance to the Tenderers 
 
(a) The Contractor shall be responsible for ensuring that prospective BOC tenderers fully 
comprehend the following: 
 

• Implications of the liabilities and responsibilities inherent in the subcontract  into which the 
tenderer proposes entering; 

• implications of the tendered rates; 

• scope and extent of the works included in the subcontract; 

• proper procedures for the submission of the tender 

• procedures and basis on which tenders will be adjudicated and the subcontract awarded. 
 
d.4 Adjudication 
 
(a) The Contractor shall receive all tenders at a location identified by him, with all  sealed tender 
submissions being placed in a proper tender box for this purpose.  
 
(b) All tenders received shall be evaluated by a registered professional engineer from the 
Engineering firm representing the Employer and the person (Contracts Manager) mandated to act and 
sign on behalf of the Tenderer.  
 
 (c) The  BOC Committee shall have the right to interview any Tenderer for the  
 purpose of: 
 
- Clarifying any aspect of the tender; 
- Verifying the eligibility of the Tenderer; 
- Querying abnormally high or low rates and prices, and 
-  Clarifying rates and prices which are not in balance with other tendered rates and prices. 
 
(d) The correction of obvious errors shall be carried out in accordance with the requirements of the 
CIDB Conditions of Tender. 
 
(e) Adjudication of the tenders received will be made by the BOC Committee and an official 
representative from the Emploeyer. The Contractor shall be prepared to explain the process of adjudication 
to all Tenderers and motivate his method of award, as may be necessary. 
 
 
d.5 Award of Tenders 
 
The Contractor must award the work to the successful BOC Tenderer whereafter a subcontract agreement 
will be signed between the Contractor and the successful BOC Tenderer. 
 
e ATTENDANCE ON  BOC SUBCONTRACTORS 
 
 The Contractor shall closely manage and supervise all BOC’s and shall manage, guide and assist 
each BOC in all aspects of management, execution and completion of his subcontract. This shall typically 
include assistance with planning his works, sourcing and ordering of materials, labour relations, monthly 
measurements and invoicing procedures. etc. The extent and level of such management, guidance and 
assistance, to be provided by the Contractor shall be commensurate with the expertise of relevant BOC 
and shall be directed at enabling the BOC’s to achieve the successful execution and completion of the 
subcontract.  
 A payment item shall be provided in the schedule of quantities in the Main Contract, in 
 which the Contractor will be reimbursed on the basis of a percentage of the value of the 
subcontracts awarded, for his attendance on the BOC subcontractors. This amount shall allow for: 
 

• All costs incurred for advertising and adjudicating tenders, and for assistance afforded to 
prospective tenderers. 



Tender No: 07 / 2022 – 2023T 
Construction of 13km Paved Streets & Storm water channels in Lady Grey Ward 
14 (Phase 1 - 6km) 

127 
Contract  C3.3 
Part C3: Scope of Work  Procurement 

• All administrative, management and supervisory functions associated with the employment of the 
BOC’s. 

 
 The Contractor shall be required to appoint a BOC Construction Manager who will be responsible 
to assist BOC’s as and when required. The BOC Construction Manager’s duties are specified in Clause 
PSA 5.9 below. 
 
“PSA 5.9   BOC CONSTRUCTION MANAGER 
Assistance to the BOC Subcontractors 
 
The Contractor shall, in addition to the requirements of Clause 4.4 of the General Conditions of Contract 
for Construction Works (2015), guide, assist and mentor all eligible potential BOC’s wishing to submit 
tenders, in the proper completion and submission of their particular tenders, including advice and guidance 
on how to establish rates.  
The Contractor shall employ on a full-time basis, a construction manager on the Contract who will manage 
the BOC’s and report on progress to the BOC Committee. Such Construction Manager must be adequately 
experienced with BOC work and the development thereof and will be subject to the approval of the 
Employer. The assistance rendered by the Construction Manager, shall inter alia: 

(i) be given at a level and to the extent which is commensurate with the expertise and resources of the 
BOC, 

(ii) be given in a manner which is neither prescriptive, dictatorial, nor coercive towards the BOC; 
(iii) not be utilized by the Contractor to manipulate the rates and prices submitted, to his advantage, and 
(iv) be given in a manner which does not unfairly prejudice or favour any particular BOC. 

 
The BOC Construction Manager will after the tendering process work with and manage the BOC 
Subcontractors throughout the Contract.” 
 
f.  CONTRACTOR’S OBLIGATIONS TO SUBCONTRACTED BOC’s 
 
f.1 Dispute Avoidance and Resolution Procedures 
The Contractor shall at all times: 
 

(a) apply the terms and conditions of the subcontract fairly and justly, taking due cognizance of the level 
of sophistication and experience of the particular BOC concerned. 

(b) closely manage and supervise all BOC’s and wherever feasible, give reasonable warning to BOC’s 
when any contravention of the terms of the subcontract has occurred or appears likely to occur. The 
Contractor shall whenever feasible, give the BOC’s reasonable opportunity to make good any such 
contravention, or to avoid such contravention and shall render all reasonable assistance to the BOC 
in this regard. 

 
When taking any disciplinary actions or imposing any penalties as are provided for in the subcontract, the 
Contractor shall explain fully to the BOC’s that such actions are provided for in the subcontract. 
If any dispute should arise between the Contractor and a BOC such dispute shall be resolved in 
accordance with the provisions of the subcontract. 
f.2 Quality of Work and Performance of the BOC subcontractor 
If the BOC Subcontractor, in the opinion of the Engineer, fails to comply with the criteria as listed below, 
the Engineer shall issue a written warning to the Contractor, stating all the areas of non-compliance. A 
copy of the letter of warning shall be forwarded to the Employer. The criteria may include, but are not 
limited to, the following: 

(a) Acceptable standard of works as set out in the specifications in the subcontract. 
(b) Progress in accordance with the time constraints in the subcontract. 
(c) Punctual and full payment of the workforce and suppliers. 
(d) Site safety 
(e) Accommodation of traffic. 

 
The BOC Subcontractor shall have 21 days from the date of receipt of the letter of warning by the 
Contractor to address and rectify the issues raised by the Engineer, with the exception of points (d) and 
(e), for which the reaction time shall be 24 hours. Failure to do so, will be sufficient grounds for the 
Contractor to terminate the subcontract, provided that the BOC Committee is satisfied that the Contractor 
has made every effort to correct the performance by the BOC Subcontractor. 
 

g. ISSUING OF COMPLETION CERTIFICATE 
 
The Contractor shall, within 7 days of the completion of each subcontract completed in accordance with 
the provisions of this specification, issue free of charge to the BOC, a Certificate of Completion. The format, 
layout and appearance of certificates issued shall be agreed by the BOC Committee, provided always that 
they shall be respectable and presentable in accordance with the general standards of normal business 
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practice. All certificates issued shall be co-signed by the Engineer and a senior representative of the 
Contractor, who has been duly authorized thereto. 
The Certificate of Completion shall provide the following information: 
 

(a) Main Contract data: 
 
(i) Contract title; 
(ii) Contractor’s full name and address; 
(iii) Engineer’s name and address; 
(iv) Employer’s name. 

 
(b) Subcontract data: 

 
(i) BOC name and address; 
(ii) Scope or extent of the subcontract works; 
(iii) Value of the subcontract works; 
(iv) Duration of the subcontract; 
(v) Date of completion of the subcontract; 
(vi) Description of the training undergone by the BOC. 

 
h. CONTRACTOR’S LIABILITY 

 
h.1 No provision or requirement set out in this specification shall be deemed to relieve the Contractor 
of any liability or obligation under the contract, and in accordance with the provisions of Clause 4.4 of the 
General Conditions of Contract for Construction Works (2015), the Contractor shall be fully liable for the 
acts, defaults and neglects of any BOC’s, his agents or employees, as fully as if they were the acts, defaults 
and neglects of the Contractor, his agents or employees. 
 
i. MEASUREMENT AND PAYMENT 
Under the work packages set aside for BOC’s, the BOC shall be responsible for all labour, plant, 
equipment, tools and any other incidentals that may be required to carry out the works in accordance with 
the specifications. 
The Main Contractor shall supervise and manage the BOC work at all times in order to ensure compliance 
with the specifications 
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C3.4  Construction 
 
CONTENTS 
 
3.4.1 TRADE NAMES OR PROPRIETARY PRODUCTS 
3.4.2 APPLICABLE STANDARDISED SPECIFICATIONS 
3.43 PARTICULAR / PROJECT SPECIFIC SPECIFICATIONS 
3.4.4 WAYLEAVES, PERMISSIONS AND PERMITS 
3.4.5 LOCAL PRODUCTION AND CONTENT 
3.4.6 EMPLOYMENT OF SECURITY PERSONNEL 
 
3.4.1. TRADE NAMES OR PROPRIETARY PRODUCTS 
 
Bid specifications may not make any reference to any particular trade mark, name, patent, design, type, specific 
origin or producer, unless there is no other sufficiently precise or intelligible way of describing the characteristics of 
the work, in which case such reference must be accompanied by the words “or equivalent”. 
 
TENDERERS MUST NOTE THAT WHEREVER THIS DOCUMENT REFERS TO ANY PARTICULAR TRADE 
MARK, NAME, PATENT, DESIGN, TYPE, SPECIFIC ORIGIN OR PRODUCER, SUCH REFERENCE SHALL BE 
DEEMED TO BE ACCOMPANIED BY THE WORDS ‘OR EQUIVALENT” 
 
 
3.4.2 APPLICABLE STANDARDISED SPECIFICATIONS 
 
  SABS 1200 A  : General 
 SABS 1200 AB  : Engineer’s Office 
 SABS 1200 C  : Site Clearance 
 SABS1200 D  : Earthworks 
 SABS1200 DB   : Earthworks (Pipe trenches) 
 SABS1200 DK  : Gabions and Pitching 
 SABS1200 DM  : Earthworks (Roads; Subgrade) 
 SABS1200 GA  : Concrete (Small Works) 
 SABS 1200 L  : Medium Pressure Pipelines 
 SABS1200 LB  : Bedding (Pipes) 
 SABS1200 LC   : Cable Ducts 
 SABS1200 LE  : Stormwater Drainage 
 SABS1200 M  : Roads (General) 
 SABS1200 ME   : Subbase 
 SABS1200 MF   : Base 
 SABS1200 MG  : Bituminous Surface Treatment 
 SABS1200 MH  : Asphalt Base and Surfacing 
 SABS1200 MK  : Kerbing and Channelling 
 SABS1200 MM  : Ancillary Roadworks 
 
Please note that Standard Methods of Testing Road Construction Materials: Technical Methods for Highways 
(TMH1), 1979 has been replaced by the South African National Standards (SANS) 3000 and 4000 which are now 
also applicable to other forms of construction (e.g. aggregate & cement for concrete). 
 
 
3.4.3 PARTICULAR / PROJECT SPECIFIC SPECIFICATIONS 
 
 

C3.4.3.1 The term “project specifications” appearing in any of the SABS 1200 standardised specifications must 
be replaced with the terms “scope of work”. 

C3.4.3.2 The variations and additions to the specifications listed in C3.4.3.1 will be communicated when 
necessary. 

 

C3.4.1 Certification by recognised bodies 

State, which Institutions may certify, items for inclusion in the works and building systems, e.g. 
Agrément Board of South Africa. 
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C3.4.2  Agrément certificates 

State requirements for the use of alternative materials, which are fit for purpose and as such are 
subject to an Agrément certificate, and requirements for providing Agrément certificates (see www 
agrement.co.za). 

C3.4.3 Plant and materials provided by the employer 

None.  

C3.4.4 Materials samples and shop drawings 

The Contractor must provide proof of compliance with materials specifications, samples of materials 
and finishes, shop drawings required to amplify the designs of aspects of the works, use of proprietary 
materials, etc. 

C3.4.5 Equipment provided by the Employer  

None. 

C3.4.6 Requirement for equipment  

Keep equipment in a safe, clean and good working condition. Workers using the equipment must be 
inducted as stipulated on the Health and Safety specification.  

C3.4.7 Known services 

The positions of existing services are not all known. The Contractor must contact Senqu Local 
Municipality for details of existing services. 

Items have been allowed in the Schedule of Quantities for dealing with and protecting services. 

The Contractor shall take whatever precautions are required to protect these services from damage 
during the period of the Contract. Locate, mark and record such services and deliver to the Engineer 
for records. 

C3.4.8 Treatment of existing services 

Use only hand excavation to locate existing services. 

C3.4.9 Use of detection equipment for the location of underground services 

[State requirements, as necessary, for the use and availability of detection equipment for the 
location of underground services]. 

C3.4.10 Damage to services 

[State responsibility for damage to services, known and unknown, and requirements for 
working in close proximity to services, etc]. 

C3.4.11 Reinstatement of services and structure damaged during construction 

[State requirements and reinstatement procedures for the notification and repair of damage 
to services, penalties applicable to the damage of services, etc. 

C3.4.12 Service and facilities provided by the employer 

Source of Water Supply 

The Contractor may make application to the Municipality’s Water Division for a clean water supply 
point, and shall bear all the costs for the installation of such supply point. Water used by the 
Contractor from the Employer’s mains will be charged for at the tariffs ruling at the time of use. 

The Contractor shall make himself thoroughly acquainted with the regulations relating to the use of 
water and shall take adequate measures to prevent the wastage of water. 
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The Employer accepts no responsibility for the shortage of water due to any cause whatsoever, nor 
additional costs incurred by the Contractor as a result of such shortage. 

The Contractor shall take note that no direct payment will be made for any costs incurred for the 
provision of a water supply point nor for the cost of water drawn. Payment for the aforementioned 
shall be deemed to be covered by the rates and prices tendered and paid for the various items of 
work included under the Contract. 

Source of Power Supply 

The Contractor is to make his own arrangements with the Electricity Department for a supply of 
electricity, if required, and shall pay establishment and consumption costs at the tariffs ruling at the 
time. 

Location of Camp and Materials storage area 

The camp site and storage area will be indicated to tenderers at the site inspection for the contract. 

The Contractor shall confine his camp and storage of materials to the areas designated. On 
completion of the construction works the surface of the areas utilised shall be re-instated. 

Contact the local office of Senqu Local Municipality for most of the following services: 

• water: location, quality, approximate pressure, source, etc 

• electricity: location, phase, source, etc. 

• telecommunication services: location of lines, etc 

• ablution facilities: nature and location will be responsibility of the contractor. 

• The Contractor must arrange own means the medical / first aid facilities: nature and location 

• • The Contractor must arrange own means for fire protection services: nature and location 

• • The Contractor must arrange own means to : 

• hook up to, and distribute water, electricity and telecommunication services; 

• clear up and make good when the service or facility is no longer required, leave the 
employer’s facilities in the condition they were before the contractor first made use of them, 
fair wear and tear excepted, and 

• continuously clear and dispose of waste and surplus materials to maintain the site in a tidy 
state. 

 

C3.4.13 Facilities provided by the contractor 

Temporary Offices 

An office for the Engineer is required. The type of office required for the Engineer is specified in 
clauses AB 3.2 and PSAB 3.4. 

Site meetings will be held in the Contractor’s site office. 

Sanitary Facilities 

The Contractor shall supply chemical toilets for use by his workmen. The number of toilets shall be 
based on one toilet per fifteen personnel on site. 
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Under no circumstances will the Contractor’s staff be allowed to use public toilet facilities. 

Telephone Facilities 

A site telephone will not be required by the Engineer, but the time-related tendered rate for the 
Contractors telephone shall include for local official calls by the Engineer or his Representative. 

C3.4.14 Storage and laboratory facilities 

Requirements for storage and laboratory facilities will be communicated by Engineer in line with BOQ 
provisions. 

C3.4.15 Other facilities and services 

Requirements for other facilities and services will be communicated by Engineer in line with BOQ 
provisions all other temporary facilities necessary for providing the works which are not provided by 
the employer including power, water, telecommunications, security services, medical, fire protection, 
sanitation and toilets, waste disposal. 

C3.4.16 Vehicles and equipment 

Requirements for vehicles, computers, survey and testing equipment, office furniture etc for the use 
of the employer and his agents will be communicated by Engineer in line with BOQ provisions 

C3.4.17 Advertising rights 

Contact the Senqu Local LM for any information in this regard. 

C3.4.18 Notice boards 

The identity board required shall be as detailed on Drawing. The Contractor must request 
Engineer approval for placing and removal of notice board including those in respect of all 
types of subcontractors. 

C3.4.19 SITE USAGE 

The handing over of the site is only limited to the project footprint. Any deviation is subject to approval 
by relevant. 

 
C3.4.20 PERMITS AND WAY LEAVES 

The Contractor must seek information on permits and way leaves obtainable from various authorities. 

C3.4.21 ALTERATIONS, ADDITIONS, EXTENSIONS AND MODIFICATIONS TO EXISTING WORKS 

The contractor must satisfy himself that the dimensional accuracy, alignment, levels and setting out 
of existing structures or components thereof are compatible with the proposed works and procedures 
for notifying the employer’s representative where this is not the case.   

C3.4.22 INSPECTION OF ADJOINING PROPERTIES 

The Contractor must take pictures and inspect with the owners of adjacent buildings and properties 
and representatives of all local authorities before commencing with the works that have the potential 
to damage surrounding buildings and property. 

C3.4.23 WATER FOR CONSTRUCTION PURPOSES 

The Contractor will be responsible for any arrangements for procuring, transporting, storing, 
distributing and applying the water needed for construction purposes. 
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C3.4.24 SURVEY CONTROL AND SETTING OUT OF THE WORKS 

Before commencement of work, the Contractor is to liaise with the Engineer to establish exactly the 
status of all boundary pegs in the Township. The position of all erf pegs found will be recorded on a 
marked-up print of the Township. 

On completion of the Contract the pegs that have been unavoidably disturbed will be replaced by the 
Employer. Pegs which have, in the opinion of the Engineer, been disturbed due to the negligence of 
the Contractor will be replaced at the Contractor’s cost. 

Survey controls levels are available for the setting out of the works. 
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3.4.4 WAYLEAVES, PERMISSIONS AND PERMITS 
 

The Contractor shall be responsible for obtaining all of the necessary wayleaves, permissions or permits 
applicable to working near any existing services or other infrastructure on Site, and shall ensure that any 
wayleaves, permissions or permits obtained by the Employer’s Agent prior to the award of the contract are 
transferred into the Contractor’s name.  
 
The Contractor shall abide by any conditions imposed by such wayleaves, permissions or permits.   
 
The Contractor shall ensure that all wayleaves, permissions and permits are kept on site and are available 
for inspection by the relevant service authorities on demand. 
 
The Contractor shall also ensure that any wayleaves in respect of electricity services are renewed 
timeously every three months. 

 
3.4.5 LOCAL PRODUCTION AND CONTENT 

 
The Contractor will be required to comply with all requirements as stated in this document.  

 
3.4.4 WAYLEAVES, PERMISSIONS AND PERMITS 
 

The Contractor shall be responsible for obtaining all of the necessary wayleaves, permissions or permits 
applicable to working near any existing services or other infrastructure on Site, and shall ensure that any 
wayleaves, permissions or permits obtained by the Employer’s Agent prior to the award of the contract are 
transferred into the Contractor’s name.  
 
The Contractor shall abide by any conditions imposed by such wayleaves, permissions or permits.   
 
The Contractor shall ensure that all wayleaves, permissions and permits are kept on site and are available 
for inspection by the relevant service authorities on demand. 
 
The Contractor shall also ensure that any wayleaves in respect of electricity services are renewed 
timeously every three months. 

 
 
3.4.5 LOCAL PRODUCTION AND CONTENT 

 
The Contractor will be required to comply with all requirements as stated in this document.  
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C3.5  Management 
 
CONTENTS  
 
3.5.1. FORMS FOR CONTRACT ADMINISTRATION 
3.5.2 PARTICIPATION OF TARGETED LABOUR 
3.5.3. COMMUNITY LIAISON OFFICER 
3.5.4. PARTICIPATION OF TARGETED ENTERPRISES 
3.5.5. ENVIRONMENTAL MANAGEMENT PROGRAMME 
3.5.6. HEALTH AND SAFETY 
 
3.5.1. FORMS FOR CONTRACT ADMINISTRATION 
 

The Contractor shall complete, sign and submit with each monthly statement for payment, the following 
updated returns (the format of which are attached in C3.6 Annexes as amended from time to time): 
 
a) B-BBEE Sub-contract Expenditure Report  
b) Joint Venture Expenditure Report  
c) Targeted Labour Contract Participation Expenditure Report  
d) Targeted Enterprises Contract Participation Expenditure Report  

 
The B-BBEE Sub-contract Expenditure Report is required for monitoring the prime contactor’s 
compliance with the sub-contracting conditions of the PREFERENCE POINTS CLAIM FORM. 
 
The Joint Venture Expenditure Report is required for monitoring the joint venture’s compliance with the 
percentage contributions of the JV partners as tendered, where the joint venture has been awarded 
preference points in respect of its consolidated B-BBEE scorecard. 
 
The Targeted Labour Contract Participation Expenditure Report (if applicable) is required for monitoring 
the contractor’s compliance for achieving the specified minimum targeted labour contract participation goal 
(CPGL) and, if applicable, for calculating any penalty in terms thereof. 
 
The Targeted Enterprises Contract Participation Expenditure Report (if applicable) is required for 
monitoring the contractor’s compliance for achieving the specified minimum targeted enterprises contract 
participation goal (CPGE) and, if applicable, for calculating any penalty in terms thereof. 

 
The Expenditure Reports shall be verified by the Employer’s Agent/Employer’s Agent’s Representative. 

 
3.5.2 PARTICIPATION OF TARGETED LABOUR 
 
3.5.2.1  Minimum targeted labour contract participation goal 

 
In support of the National Department of Public Works’ Expanded Public Works Programme which is aimed 
at alleviating poverty through the creation of temporary employment opportunities using labour intensive 
methodologies and practices where possible, the Employer is seeking to increase the intensity of labour, 
as appropriate, in all of its infrastructure sector projects.  
 
It is a requirement of this contract, therefore, that the work be executed in such a manner so as to maximise 
the use of labour intensive construction methods in order to provide low and semi-skilled temporary 
employment opportunities. 
 
To this end, a minimum targeted labour contract participation goal is specified below, which shall be 
achieved by the Contractor in the performance of the contract, failing which, penalties as described will be 
applied. The Contractor is required to provide all skills training where necessary, so as to ensure that a 
minimum level of competence is achieved and maintained, such that the various activities are carried out 
safely and to the required standard. The cost of training shall be included in the rates for the various work 
activities. 
 
The specified minimum targeted labour contract participation goal (CPGL) is   
 
 
The minimum CPGL is such that the Contractor will have to carry out some of the work that would normally 
have been undertaken using mechanised construction methods, by using labour intensive construction 
methods instead. It is left to the discretion of the Contractor to identify suitable work activities for the 

5 % 
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intensification of labour. The Contractor shall, within 5 working days of being requested in writing by the 
Employer’s Agent to do so, submit details of his/her plan to achieve the minimum CPGL. 

 
3.5.2.2  Definitions 
 

For the purposes of the requirements in respect of the participation of targeted labour, the following 
definitions shall apply: 

 
“Target area” means the geographical area shown on plan in Part C4: Site Information 
 
“Targeted labour contract participation goal (CPGL)”  means the sum of the wages (excluding any 
benefits), for which the Contractor, or any of his/her sub-contractors contracts targeted labour in the 
performance of the contract, expressed as a percentage of the value of the contract. 
 
“Targeted labour” means low and semi-skilled individuals, whose wages (excluding any benefits) do not 
exceed the threshold value, who reside in the target area, that are employed by the Contractor, or any of 
his/her sub-contractors, in the performance of the contract. 
 
“Threshold value” is R350.00 per day as adjusted from time to time (excluding any benefits).  The 
threshold value is not to be confused with any industry sector minimum wage determined in accordance 
with the Basic Conditions of Employment Act, 75 of 1977. 

 
 “Value of the contract” means the contract sum (accepted contract amount) less provisional sums, 

contingencies and VAT. 
 
3.5.2.3  The selection and recruitment of targeted labour 
 

Where targeted labour is to be drawn from specific local communities (defined in terms of the target area), 
such labour shall be identified using the relevant Sub-Council Job-Seekers Database. The Contractor shall 
request, via a Community Liaison Officer (if required in terms of the contract), a list of suitable candidates 
from the database, from which the Contractor shall make his/her final selection. The contractor shall enter 
into written contracts of temporary employment with all targeted labour. 

 
Any difficulty experienced by the Contractor in identifying candidates though the Job-Seekers Database, 
or as regards any matter relating to the employment of targeted labour, shall be immediately referred to 
the Employer’s Agent. 
 

3.5.2.4  Contract participation goal credits 
 

Credits towards the achieving the minimum CPGL shall be granted by converting the total monetary value 
of wages paid to targeted labour (including that of sub-contractors) to a percentage of the value of the 
contract. No credits shall be accorded should the contractor/sub-contractor fail to enter into written 
contracts with the targeted labour. Furthermore, no credits shall be accorded in respect of targeted labour 
employed on work in respect of provisional sums or prime cost items. Such labour shall nevertheless be 
recorded on the Project Labour Report which is required to be furnished by the Contractor.  
 

3.5.2.5  Training of targeted labour 
 

The Contractor is required to provide all informal (on-the-job) skills training so as to ensure that a minimum 
level of competence is achieved and maintained, such that the various activities are carried out safely and 
to the required standard. The cost of informal training shall be included in the rates for the various work 
activities. 

 
3.5.2.6  Penalties 
 

The financial penalty to be applied for failing to meet the specified minimum targeted labour contract 
participation goal in the performance of the contract  (unless proven to be beyond the control of the 
Contractor), is as follows: 
 
   Penalty  =  (CPGL

S  -  CPGL
A)  x  P* 

 
 Where CPGL

S =   the specified minimum targeted labour contract participation goal 
        (expressed as a percentage). 
 
   CPGL

A =   the targeted labour contract participation goal achieved 
         (expressed as a percentage). 
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   P* =   the value of the contract. 
 
3.5.3. COMMUNITY LIAISON OFFICER 
 

It is a requirement of this Contract that a Community Liaison Officer (CLO) shall be appointed by the 
Contractor.  The primary functions of the CLO shall be to assist the Contractor with the selection and 
recruitment of targeted labour, to represent the local community in matters concerning the use of targeted 
labour (and/or enterprises) on the works, and to assist with and facilitate communication between the 
Contractor, the Employer’s Agent and the local communities.   
 
The identification of suitable candidates (maximum 5; minimum 3) for the CLO position shall be resolved 
by the relevant Sub-council Manager through a process of advertising and shortlisting. Should suitable 
candidates not be identified through this process, the Contractor shall be allowed to seek candidates from 
the relevant Sub-Council Job-Seekers Database. The final selection and appointment of the CLO in terms 
of the contract shall be the responsibility of the Contractor. 
 
The period of appointment of the CLO shall be as stated in the Contract for Temporary Employment as a 
Community Liaison Officer referred to below.  The date of commencement of temporary employment of 
the CLO shall be as agreed with the Employer’s Agent. 
 
It is required, therefore, that the Contractor enter into a contract of temporary employment with the selected 
CLO, the contracting parties being the Contractor and the CLO.  To this end, a specimen Form of Contract 
of Temporary Employment as Community Liaison Officer is included in this document. This Form of 
Contract sets out, inter alia, the agreement between the parties, the duties and conditions of employment 
of the CLO. The rate of remuneration for the CLO, payable by the Contractor, is currently R360.00 per 
day..  As said contract will be between the Contractor and the CLO, all costs involved shall be borne by 
the Contractor and the tender shall be deemed to include for this. 
 

3.5.4. PARTICIPATION OF TARGETED ENTERPRISES 
 
3.5.4.1 Minimum targeted enterprises contract participation goal 
 

It is a requirement of this contract that enterprises located within the target area, as defined, be engaged 
by the Contractor for the provision of supplies, services or works necessary for the performance of this 
contract.   
 
To this end, a minimum targeted enterprises contract participation goal is specified below, which shall be 
achieved by the Contractor in the performance of the contract, failing which, penalties as described will be 
applied. 
 
Reference of targeted enterprises contract activity items on BOQ.  
 
The Contractor shall engage targeted enterprises directly or indirectly in the performance of the contract 
to the extent that the total monetary value of such engagements (exclusive of VAT), expressed as a 
percentage of the value of the contract, is sufficient to achieve the specified minimum CPGE. 

 
3.5.4.2 Definitions 
 

For the purposes of the requirements in respect of the participation of targeted enterprises, the following 
definitions shall apply: 

 
“Target area” means the geographical area shown on plan in Part C4: Site Information 
 
“Targeted enterprises contract participation goal (CPGE)”  means the value of supplies, services or 
works (exclusive of VAT), for which the Contractor contracts targeted enterprises, either directly or 
indirectly, in the performance of the contract, expressed as a percentage of the value of the contract. 
 
“Targeted enterprises” means any sole trader, partnership or legal entity that acts as a supplier, 
manufacturer, service provider or sub-contractor, and which has its base of operations in the target area. 
 

 “Value of the contract” means the contract sum (accepted contract amount) less provisional sums, 
contingencies and VAT. 

 
3.5.4.3 Achieving the contract participation goal 

 
The contractor may achieve the specified minimum CPGE as follows: 
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a) by engaging one or more targeted enterprises to perform commercially useful functions in the 
performance of the contract; 

 
b) by engaging non-targeted enterprises, who in turn engage one or more targeted enterprises to 

perform commercially useful functions in the performance of the contract; 
 
c) by a combination of the above. 
 
The Contractor shall, within 5 working days of being requested by the Employer’s Agent to do so, submit 
details of his/her plan to achieve the minimum CPGE. 

 
3.5.4.4 Contract participation goal credits 
 

Credits towards achieving the minimum CPGE shall be granted by converting the total monetary value 
(exclusive of VAT) of the agreements between the Contractor, or Contractor’s sub-contractors, and 
targeted enterprises, to a percentage of the value of the contract.  
 
No credits shall be accorded should the Contractor (or sub-contractors): 
 
a) make direct payment to third parties in connection with the contract on behalf of targeted enterprises, 

when such payment is recovered by making deductions from payments due to the targeted enterprise; 
 
b) fail to enter into written contractual agreements with the relevant targeted enterprises. 
 
 
Credits claimed towards the contract participation goal shall be denied where such written contractual 
agreements contain any of the following: 
 
c) conditions which are more onerous than those that exist in the prime contract (this contract); 
 
d) payment procedures based on a pay when paid system; 
 
e) authoritarian rights given to the employing contractor, with no recourse to independent adjudication 

in the event of a dispute arising. 
 
No credits may be claimed in respect of targeted enterprises that that do not adhere to statutory labour 
practices. 
 
No credits shall be accorded in respect of targeted enterprises engaged on work in respect of provisional 
sums or prime cost items.  
 
In the event that a targeted enterprise sub-contracts to another targeted enterprise, only the value of the 
higher level sub-contract shall be granted as credit towards achieving the specified minimum CPGE. 
 
In addition to the form required for contract administration (the Targeted Enterprises Contract Participation 
Expenditure Report), the Contractor shall furnish the Employer’s Agent, upon written request, with 
documentary evidence that the targeted enterprises have their base of operations in the target area, copies 
of the contractual agreements with the various targeted enterprises, as well as documentary proof of 
payments made to the various targeted enterprises. 
 

3.5.4.5 Penalties 
 

The financial penalty to be applied for failing to meet the specified minimum targeted enterprises contract 
participation goal in the performance of the contract (unless proven to be beyond the control of the 
Contractor), is as follows: 
 
   Penalty  =  (CPGE

S  -  CPGE
A)  x  P* 

 
 Where CPGE

S =   the specified minimum targeted enterprises contract participation  
        goal (expressed as a percentage). 
 
   CPGE

A =   the targeted enterprises contract participation goal achieved 
         (expressed as a percentage). 
 
   P* =   the value of the contract. 
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3.5.5. ENVIRONMENTAL MANAGEMENT PROGRAMME 
 

Particular Specification E: Environmental Management Specification yet to be supplied by Senqu LM. 
 

3.5.6. HEALTH AND SAFETY 
 

Particular Specification H:  Health and Safety Specification is attached hereto. 
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  Environmental Management Specification 

E: ENVIRONMENTAL MANAGEMENT SPECIFICATION 
 

SPECIFICATIONS ANNEXED UNDER C4 SITE INFORMATION YET TO BE SUPPLIED BY SENQU LM. 
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  Health and Safety Specification 

H: HEALTH AND SAFETY SPECIFICATION 
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C3.6  Annexes 
 
CONTENTS 
 

 
C.3.6.1 B-BBEE Sub-contract Expenditure Report  
C.3.6.2 Joint Venture Expenditure Report  
C.3.6.3 Targeted Labour Contract Participation Expenditure Report  
C.3.6.4 Targeted Enterprises Contract Participation Expenditure Report  
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(C.3.6.1)  BBBEE SUB-CONTRACT EXPENDITURE REPORT (PRO FORMA) 
 

 
 
Signatures 

        

 
Declared by supplier 
to be true and correct: 

 

 
 Date: 

  

 
Verified by SM Project 
Manager: 
 

  
 

  
 Date: 

  

  

TENDER NO. AND  DESCRIPTION:  

 
SUPPLIER:  

 

B-BBEE SUB-CONTRACT EXPENDITURE REPORT  
        

Rand Value of the contract (as defined in 
PREFERENCE POINTS CLAIM FORM) (P*) 

R  B-BBEE Status Level of Prime Supplier  

        

Name of Sub-contractor 
(list all) 

B-BBEE Status Level of 
supplier1 

Total value of Sub-
contract (excl. VAT)1 

Value of Sub-contract 
work to date 
(excl. VAT)1 

Value of Sub-contract work to 
Sub-contractors with a lower B-
BBEE Status Level than supplier 

 
Sub-contractor A 

 
R R R 

 
Sub-contractor B 

 
R R R 

 
Sub-contractor C 

 
R R R 

 
 

    

 
 

    

1Documentary evidence to be provided 
 

  
Total: R 

 
 

  Expressed as a 
percentage of P* 

% 
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(C.3.6.2) PARTNERSHIP/ JOINT VENTURE (JV) / CONSORTIUM/  EXPENDITURE REPORT (PRO FORMA) 
 
 
TENDER NO. AND DESCRIPTION:  

 
SUPPLIER:  

 

PARTNERSHIP/ JOINT VENTURE (JV)/ CONSORTIUM EXPENDITURE REPORT  
        

Rand value of the contract (as defined in 
PREFERENCE POINTS CLAIM FORM) (P*) 

R  
B-BBEE Status Level of Partnership/ Joint Venture (JV)/ 
Consortium 

 

        

Name of partners to the 
Partnership/ JV / Consortium (list 
all) 

B-BBEE Status 
Level of each 
partner at contract 
award 

Percentage contribution 
of each partner as per the 

Partnership/ JV/ 
Consortium Agreement1 

 
A 

Total value of partner’s 
contribution (excl. VAT)1  

 
B = A% x P* 

Value of partner’s 
contribution to date 

(excl. VAT)1 
 

C 

Value of partner’s contribution 
as a percentage of the work 

executed to date 
 

D = C/P*x100 

 
Partner A 

 
 % R R % 

 
Partner B 

 
 % R R % 

 
Partner C 

 
 % R R % 

 
 

 
  

   

 
 

 
 

    

1Documentary evidence to be provided 
 

  
 

 

 
Signatures 

        

 
Declared by supplier 
to be true and correct: 

 
 

 Date: 

  

 
Verified by SM Project 
Manager: 

  
  

 Date: 
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(C.3.6.3) TARGETED LABOUR CONTRACT PARTICIPATION EXPENDITURE REPORT (PRO FORMA) 

 
 
CONTRACT NO. AND NAME:  

 
CONTRACTOR:  

 

TARGETED LABOUR CONTRACT PARTICIPATION EXPENDITURE REPORT BASED ON CERTIFICATE NO.   .............................. 
        

Value of the contract (as defined in the PREFERENCE POINTS 
CLAIM FORM) (P*) 

R Specified Targeted Labour Contract Participation Goal % 

 

    

Name of Contractor/Sub-contractor 
(list all) 

Total previous expenditure on wages in 
respect of targeted labour 

Net Amount for this month1 Total expenditure on wages in respect of 
targeted labour 

 

 
Contractor R R R 

 
Sub-contractor A R R R 

 
Sub-contractor B R R R 

 
 

   

 
 

   

1Documentary evidence to be provided 
 

 
Total: R 

  Expressed as a  
percentage of P* 

% 

 

Signatures         

 
Declared by Contractor 
to be true and correct: 

 
 

 Date 

  

 
Verified by Employer’s 
Agent/ 
Employer’s Agent’s 
Representative: 

 
 
 
 

Date 
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(C.3.6.4) TARGETED ENTERPRISES CONTRACT PARTICIPATION EXPENDITURE REPORT (PRO FORMA) 
 

CONTRACT NO. AND NAME:  

 
CONTRACTOR:  

 

TARGETED ENTERPRISES CONTRACT PARTICIPATION EXPENDITURE REPORT BASED ON CERTIFICATE NO.  .............................. 
        

Value of the contract (as defined in the PREFERENCE POINTS 
CLAIM FORM) (P*) 

R Specified Targeted Enterprises Contract Participation Goal % 

 

    

Name of targeted enterprise 
(list all) 

Total previous expenditure (excl. VAT) to 
targeted enterprises 

Net Amount for this month1 Total expenditure (excl. VAT) to targeted 
enterprises 

 

 
Targeted Enterprise A R R R 

 
Targeted Enterprise B R R R 

 
Targeted Enterprise C R R R 

 
 

 
  

 
 

   

 
 

   

1Documentary evidence to be provided 
 

 
Total: R 

  Expressed as a  
percentage of P* 

% 

Signatures         

 
Declared by Contractor  
to be true and correct: 

  
 

Date 

  

 
Verified by Employer’s 
Agent/ 
Employer’s Agent’s 
Representative: 

 
 
 

  
Date 
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